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The Moscow Mayor, City Council and Staff welcome you to today’s meeting. We appreciate and encourage 

public participation. For regular agenda items, an opportunity for public comment is sometimes provided 

after the staff report. However, the formality of procedures varies with the purpose and subject of the agenda 

item and limitations may be placed on the time allowed for comments. If you plan to address the Committee, 

you will find a list of “Tips for Addressing the Council” in the door pocket outside the City Council 

Chambers. Please note that Committee meetings are televised, videotaped and/or recorded.  Links to view 

the Committee meeting live can be found on the City website, YouTube, Facebook and Spectrum Cable 

1301.  Thank you for your interest in City government. 

 

REGULAR AGENDA  
  

 

1. Approval of Public Works/Finance Committee March 28, 2022 Minutes (ACTION ITEM) - 

Taylor Riedner   
      

 

2. Disbursement Report for March 2022 (ACTION ITEM) - Sarah Banks 

  

Staff will present the Accounts Payable Report for the month ending March 2022. 
 

ACTION:  Approve and authorize the use of digital signatures to sign the Disbursements Report for 

the month of March 2022.  
    

 

3. Second Quarter Financial Report January 1 ,2022 to March 31, 2022 for FY2022 (ACTION 

ITEM) - Sarah Banks 

  

Staff will present the financial report for the second quarter of Fiscal Year 2022 (January 1, 2022 to 

March 31,2022). 
  

 PROPOSED ACTIONS:  Approve the FY2022 Second Quarter Report, or provide staff further 

direction.  
    

 

4. Asphalt Rubber Chip - 2022 Bid Results and Contract Award (ACTION ITEM) - Todd Drage 

  

The Community Development Team will provide an update on the Pavement Preservation Program 

for FY2022.  This will include a summary of bids received for roadway improvements proposed in the 

coming year, and a recommendation of award. 
  

PROPOSED ACTIONS: Recommend acceptance of the low responsive bid from Doolittle 

Construction, award the contract in the amount of $327,300, and, authorize staff approval for 

construction change orders in an amount not to exceed 10% of the contract amount, or provide staff 

further direction.  
    

 

5. Ridgeview Estates 2nd Addition Development Agreement Amendment (ACTION ITEM) - Todd 

Drage 

  
The developer of Ridgeview Estates is requesting an amendment to the development agreement to 

modify the phasing associated with improvements required in the subdivision. 
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PROPOSED ACTIONS:  Recommend approval of the Amended Development Agreement with 

Blum Enterprises - 3 LLC for Ridgeview Estates 2nd Addition, or provide staff further direction.  
    

 

6. ARPA Small Business and Nonprofit COVID-19 Assistance Grant Program Resolution Update 

(ACTION ITEM) - Cody Riddle 

  

Staff will present an amendment to Resolution 2021-30, previously approved by Council in December 

of 2021. If approved, the amendment will establish discretionary authority for the City Council to 

award more than the twenty-five thousand dollars ($25,000) that was allowed in the original resolution 

for Community and Social Service Non-Profits. 
  

PROPOSED ACTIONS: Recommend approval of the updated resolution.  
    

 

 

REPORTS 
  

Staff Report (if needed) 
      

 

 

ADJOURN 
 

 
 

 

NOTICE:  Moscow City Council and committee meetings are televised, videotaped and/or recorded.  Individuals attending 

the meeting who require special assistance to accommodate physical, hearing, or other impairments, please contact the City 

Clerk, at (208) 883-7015 or TDD 883-7019, as soon as possible so that arrangements may be made. 

Page 2



  Public Works / Finance Committee 

 

 

Regular Meeting 

~Minutes~ 

 

www.ci.moscow.id.us 

 

Laurie M. Hopkins 

City Clerk 

 

208.883.7015 

 

Monday,  

March 28, 2022  
3:00 PM 

Council Chambers 

206 E. Third St. 

 

Public Works / Finance Committee Minutes      March 28, 2022 

 

Page 1 of 4 

 

The meeting was called to order at 3:00 p.m. 

PRESENT: Maureen Laflin, Hailey Lewis, Gina Taruscio 

OTHERS: Mayor Art Bettge, Council Member Sandra Kelly, Council Member Julia Parker 

STAFF: Bill Belknap, Mia Bautista, Tyler Palmer, Steve Schultz, Scott Bontrager, Alisa Anderson, Cody 

Riddle, Nate Suhr, Laurie M. Hopkins 

 
REGULAR AGENDA  

 

1. Approval of Public Works/Finance Committee March 14, 2022 Minutes (ACTION ITEM) - 

Laurie M. Hopkins 

The minutes were approved as presented.  
 

 

2. Consideration of Janitorial Services Bid Results (ACTION ITEM) – David Schott 

  The City published an invitation to bid for custodial services for certain City buildings on February 19, 

2022 and February 26, 2022. In addition to the published invitation to bid, seven (7) custodial services 

were sent the invitation to bid. Moreover, the invitation to bid was posted on the City website.  Bid 

opening for custodial services took place on March 9, 2022, at which time two (2) bids were 

received.  The Garson Group, LLC was the low bidder for Module #1, Module #2, Module #3, Module 

#5, and Module #6 in the amount of $315,600 for the three (3) year proposed agreement from October 

1, 2022 through September 30, 2025.  EVCAR, Inc. dba Service Master Building Maintenance was the 

low bidder for Module #4 in the amount of $30,847.56 for the three (3) year proposed agreement from 

October 1, 2022 through September 30, 2025. 
 

PROPOSED ACTIONS:  Recommend acceptance of the low bid from The Garson Group, LLC for 

Module #1, Module #2, Module #3, Module #5, and Module #6 in the amount of $315,600 and 

recommend acceptance of the low bid from EVCAR, Inc. dba Service Master Building Maintenance 

in the amount of $30,847.56 for Module #4; or provide staff with further direction.  

Schott introduced the item as written above. Garson Group LLC is out of Boise and their references were 

good. Previously city buildings were serviced 5 days a week and some will be reduced to three services a 

week. The estimated cost of janitorial costs to be done in-house was approximately $350,000. In-house 

services cannot compete with janitorial companies. The Committee recommended approval and that it be 

placed on the Council consent agenda.  
 

 

3. Moscow Renaissance Fair Beer and Wine Garden Request (ACTION ITEM) – David Schott 

  Moscow Renaissance Fair is requesting that the City Council approve a Resolution allowing them to 

have a beer and wine garden provided by a licensed vendor in East City Park for Moscow Renaissance 

Fair 2022, between the hours of 11:00 a.m. and 7:30 p.m. local time on April 30, 2022, and 11:00 a.m. 

and 5:00 p.m. local time on May 1, 2022. The event is open to the public and is the first beer and wine 

garden request from Moscow Renaissance Fair. The location of the beer garden is located northeast of 

the stage at the north end of the asphalt.  The Moscow Police Department has reviewed the request and 

require two (2) security personnel on site during the permitted event as described in the proposed 

Resolution. No City police officers are required. 
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PROPOSED ACTIONS: Recommend approval of the Resolution authorizing the beer and wine 

garden request for Moscow Renaissance Fair 2022; or provide staff with further direction.  

Schott introduced the item as written above. He corrected the agenda description that this is not the first 

beer/wine garden requested by the Renaissance Fair. Having no questions, the Committee recommended 

approval and that it be placed on the Council consent agenda.  
 

 

4. Earth Day Celebration Beer and Wine Garden Request (ACTION ITEM) – David Schott 

  Inland North Waste is requesting that the City Council approve a Resolution allowing them to have a 

beer and wine garden provided by a licensed vendor in East City Park for Earth Day 2022, between the 

hours of 4:00 p.m. and 7:00 p.m. local time on April 22, 2022. The event is open to the public and is 

the first beer and wine garden request from Inland North Waste. The location of the beer garden is 

located to the southwest of the stage.  The Moscow Police Department has reviewed the request and 

require two (2) security personnel on site during the permitted event as described in the proposed 

Resolution. No City police officers are required. 
 

PROPOSED ACTIONS: Recommend approval of the Resolution authorizing the beer and wine 

garden request for Earth Day 2022; or provide staff with further direction.  

Schott introduced the item as written above adding that the Police Department does review applications 

for attendance, etc. Having no questions, the Committee recommended approval and that it be placed on 

the Council consent agenda.  
 

 

5. KN 13014; Mountain View Rd - Professional Services Agreement for Construction Engineering 

and Inspection (ACTION ITEM) - Scott Bontrager 

  The Idaho Transportation Department (lTD), through the Local Highway Technical Assistance Council 

(LHTAC), funded a federal-aid project for FY2022 to improve a segment of Mountain View Road from 

Sixth St to Joseph St. The construction contract for the project was awarded by the Idaho Transportation 

Board last December to Western Construction of Lewiston, Idaho in the amount of $2,188,016.60. A 

request for qualifications was issued by ITD for construction engineering and inspection on December 

1, 2021, and one qualified engineering firm responded by the December 14th deadline. A five-person 

panel (two LHTAC engineers and three City Staff) independently rated the statement of qualification 

and a consensus was reached on the selection of J-U-B Engineers, Inc. The professional services 

agreement between the City of Moscow and J-U-B Engineers, Inc. was negotiated on Tuesday, March 

1, 2022 in the amount of $247,167.00. This amount equates to 11.3% of the construction contract 

amount, which both the LHTAC and City Staff deem reasonable for contract administration and 

construction inspection on a federal-aid project of this complexity. The agreement has been reviewed 

and approved by the City Attorney. 
 

PROPOSED ACTIONS: Recommend approval of the Professional Services Agreement with J-U-B 

Engineers, Inc., or provide staff further direction.  

Bontrager described the project as above and said it would include a round about at Sixth Street and similar 

lights as those at the middle school placed at the intersection of Seventh and Mountain View Road. The 

project has been the works since 2012. Contract administration and construction inspection are normally 

at 15-20% of the contract amount. The City has provided all funding toward the project.  The agreement 

is with the City but the State will administer the project. The Committee recommended approval and that 

it be placed on the Council consent agenda. The contractor can start the project between May 17 and July 

7, then have 57 working days to finish. Completion should be mid-August to September and is also 

coordinated with other projects.  

  
 

 

6. Reaffirm Fair Housing Resolution No. 2021 - 06 and Fair Housing Proclamation (ACTION 

ITEM) - Alisa Anderson 

DRAFT

Page 4



 
Public Works / Finance Committee Minutes     March 28, 2022 

 

Page 3 of 4 

 

  As an Idaho Department of Commerce, Idaho Community Development Block Grant (CDBG) Grantee, 

the City is required to follow practices and obligations to Affirmatively Further Fair Housing in 

Moscow. As a Grantee receiving CDBG funding, the City must certify they will take actions to 

Affirmatively Further Fair Housing, including issuing a proclamation declaring April as Fair Housing 

Month and adoption of a resolution to this effect. 
 

PROPOSED ACTIONS:  Recommend reaffirming Fair Housing Resolution No. 2021-06 and 

approval of the 2022 Fair Housing Proclamation; or take other action deemed appropriate.  

Anderson said there are no changes to the previous resolution but needed to be reaffirmed. The 

proclamation will be read at the next City Council meeting. The Committee recommended approval and 

that it be placed on the Council regular agenda.  
 

 

7. Child Pedestrian Safety Grant Award (ACTION ITEM) - Nate Suhr / Alisa Anderson 

  In 2021, the Local Highway Technical Assistance Council (LHTAC), a State organization, announced 

a new round of grant funding under the Children Pedestrian Safety (CPS) Program. This program 

requested shovel ready projects with a maximum award set at $250,000. City staff identified the area 

around Moscow Middle School as an excellent candidate for the  grant and submitted an application in 

December 2021. The project includes pedestrian improvements at the intersection of 'D' Street and 

Mountain View Road and the intersection of 'B' Street and Cleveland Street. On February 23, 2022, the 

City was notified the request ranked 5th out of 50  applications and was recommended for approval. 

The attached agreement outlines the conditions of the award. 
 

PROPOSED ACTIONS: Recommend approval to execute the LHTAC/Local Agreement - 2021 

Children Pedestrian Safety (CPS) Program Mountain View Corridor, City of Moscow, CPS#5; or 

provide staff further direction.  

Anderson introduced the item as written above adding the top 8 applications are funded. The project should 

close out by December 9. Suhr said requirements include a mid-project report due July 1, 2022 and project 

completion prior to December 9, 2022. After execution of the agreement the City will be issued a check 

for $250,000 and is responsible for any additional project costs. The engineer’s estimate was $285,000 

and additional funding will be from the Sidewalk Program accumulation. The B and Cleveland 

improvement will be a drop off area with access to the pathway through Oylear Field. A crossing guard 

has been narrowly missed by vehicles multiple times. Turn lanes at a four-way stop do not give it more 

capacity but will provide better safety for the pedestrians. The volumes at the intersection are no where 

near approaching substandard service level other than a 10 minute a day time frame.  Staff continues to 

run delay studies which went up to is by 8 to 10 seconds but are decreasing as people are getting use to 

the new improvements. Staff is working with the school district and safe routs to school and press releases 

will be sent out. The neighbors near the B and Cleveland Street improvement have not voiced any 

complaints. The Committee recommended approval and that it be placed on the Council regular agenda.  
 

 

8. Transportation Alternatives Program South Main Pedestrian Underpass State/Local Agreement 

(ACTION ITEM) - Nate Suhr / Alisa Anderson 

  In 2018, the City and the Moscow Urban Renewal Agency (MURA) jointly funded a study to assess 

the feasibility of the construction of a pedestrian underpass on South Main/U.S. 95 just south of the US 

Hwy. 95/S.H. 8 intersection. In February of 2020, the City applied for a Transportation Alternatives 

Program (TAP) grant administered by the Idaho Transportation Department (ITD). On March 18, 2020, 

ITD announced the City received a notification of award to receive federal funding of $499,644 for the 

project. The awarded project will construct a bike/pedestrian underpass in the existing stream banks of 

Paradise Creek at the US Hwy. 95 crossing. The underpass will allow pedestrians and bicyclists to 

cross under US Hwy. 95 on a new Paradise Path connection without needing to cross US Hwy. 95, 

disrupting traffic flow on a busy section of the highway. The underpass will significantly improve 

pedestrian connectivity and safety and be constructed similar to the recently completed Styner/White 
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underpass on Hwy. 8. The new path extension will be 710 feet long and 10 feet wide connecting to an 

existing route on Paradise Path leading to the Intermodal Transit Center, University of Idaho campus 

with adjacent connections to Gritman Medical Center, student housing and downtown Moscow. The 

project is scheduled to be designed in 2022 and construction during the summer of 2023. 
 

PROPOSED ACTIONS: Recommend approval to execute State/Local Agreement (Design and 

Construction)Project No. A022(943) Key 22943 US-Highway 95 Pedestrian Underpass and the 

corresponding Resolution; or provide staff further direction.  

Anderson introduced the item as above adding the total project cost is $1,692,000. The state will 

provide$499,644 and the remain balance will be split between the City and MURA. A requirement for the 

contract is submittal of $50,000 as down payment and a resolution. Suhr said this project should mimic 

the White Ave/Styner underpass. The bridge was not deemed historic so will be removed. Taruscio said 

this is an example of excellent partnership. Anderson said traffic backs up when pedestrians are at both 

Sweet Ave intersection and Hwy 95 and 8 intersection. Lewis confirmed both the MURA and City have 

the funding budgeted. The Committee recommended approval and that it be placed on the Council regular 

agenda.  

 

 
 

REPORTS  
 

Downtown Short-term Parking Update - Steve Schulte / Tyler Palmer 

Palmer said parking is big component of downtown with competing needs and staff tries to balance the 

parking needs to accommodate all. Before implementing the parking program in response to Covid, there 

were 11 loading zone stalls. There has been some confusion in the past not knowing whether the stall is 

just for deliveries or not. In response to Covid, staff created temporary takeout parking spots. Schulte said 

a couple dozen businesses applied for take-out stalls. At the peak of the program, there were 50 stalls. 

There are no approximately 17 take-out and the original 11 loading zone stalls. Palmer and Schulte have 

attended multiple Downtown Business Alliance meetings and over the course of last 6 months and be sure 

the program is response to the needs of the downtown. The stalls have been scaled back as the activity in 

the downtown has increased. The process for the downtown revitalization project study is starting and 

staff will be taking the lessons from the temporary parking program in coordination with the business 

community and come up with strategies to include in that revitalization program. Staff is going to 

implement 21 total stalls, the 11 pre-Covid loading stalls and 10 more. The business community feels the 

stalls are still being utilized for more than just picking up food. The general rules will be the first stall in 

the direction of travel on each block face. It is a visible stall, easy to get in and out, and it is predictable. 

Staff will implement on April 18 and monitor it over the next year as a design process for the revitalization. 

Communication to the downtown businesses will be through the business alliance. The label on the sign 

will say short-term parking, 10 minutes. The 10 minute maximum is enforceable but will be complaint 

based. Staff is developing a new parking ticketing system for more efficiency and effectiveness. 
 

Staff Report (if needed) 

None needed. 
   

 

ADJOURN  

The meeting closed at 3:46 p.m. 
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COMMITTEE STAFF REPORT

DATE: Monday, April 11, 2022

Page 1 of 1

RESPONSIBLE STAFF
Renee Tack, Assistant Finance Director
  

ADDITIONAL PRESENTER(S) OTHER RESOURCES
  

AGENDA ITEM TITLE
Disbursement Report for March 2022 (ACTION ITEM) - Sarah Banks
 

DESCRIPTION
Accounts Payable Report for the month ending March 31, 2022.  A summary of the major expenditures 
has been approximated by category and represents 94% of the total expenditure of $2,421,395.89
Payroll  $1,142,963.00
Professional Services  $119,283.00
Sanitation  $318,002.00
Capital Outlay  $42,806.00
Capital Outlay-Improvements $168,103.00
Capital Outlay-Buildings  $51,095.00
Capital Outlay-Vehicles $12,240.00
Supplies  $95,007.00
Utilities  $86,655.00
Contractual Payments  $206,750.00
ACH Wells Fargo  $40,272.00
Total $2,283,176.00
 
 

STAFF RECOMMENDATION
Approve the disbursement report and use of digital signatures to sign the Disbursements Report for the 
month of March 2022.
 

PROPOSED ACTIONS
ACTION:  Approve and authorize the use of digital signatures to sign the Disbursements Report for the 
month of March 2022.
 

FISCAL IMPACT
 

PERSONNEL IMPACT
 

ATTACHMENTS
1. Disbursement Report for March 2022
2. Revenue Report for March 2022
3. Cash & Investments March 22
4. Major Expenditures Report for March 2022
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ACCOUNTS PAYABLE ACCOUNTS PAYABLE ACCOUNTS PAYABLE ACCOUNTS PAYABLE ACCOUNTS PAYABLE WELLSFARGO CC ACH ACCOUNTS PAYABLE ACH VOID CHECKS PAYROLL PAYROLL GRAND TOTALS

FUND NAME
DATE 3/3/2022 3/10/2022 3/17/2022 3/24/2022 3/31/2022 3/15/2022 3/11/2022 3/11/2022 3/25/2022

3/28/2022
BATCH # AP 3.04.2022 AP 3.11.2022 AP 3.18.2022 AP 3.25.2022 AP 4.1.2022 AP 3.15.2022 AP 3.11.2022 ID33 ID34

AP 3.28.2022

CHECK #'s 100927-100993 100994-101076 101077-101129 101130-101171 101172-101232 March's CC  ACH's March's ACH's 21525 21526

Fund #

101 GENERAL 82,530.68 27,967.84 10,657.03 6,568.58 15,532.11 15,916.33 350,045.04 360,796.85 870,014.46
105 STREETS 18,458.53 34,504.52 13,166.20 629.68 426.68 21,898.80 23,193.31 112,277.72
120 RECREATION AND CULTURE 32,805.38 7,147.15 2,892.30 6,010.60 12,410.63 7,507.56 57,051.30 58,272.55 184,097.47
121 MSD COMM. PLAY FIELDS 426.52 99.93 75.98 810.03 2,840.00 2,316.30 2,376.25 8,945.01
123 1912 CENTER 12,079.70 12,079.70
128 TRANSIT CENTER 2,523.87 242.12 1,182.76 1,012.09 4,960.84
220 WATER 28,058.09 25,599.55 28,038.94 15,566.70 13,837.86 1,762.72 47,420.84 48,181.86 208,466.56
230 SEWER 27,914.32 35,977.23 65,845.83 35,692.68 6,943.26 4,132.66 18,131.38 43,652.59 45,212.59 283,502.54
235 STORMWATER 3,367.76 397.73 162.96 52.25 4.11 1,011.29 8,564.43 8,625.88 22,186.41
240 SANITATION 1,215.83 92,043.38 200.00 2,499.52 171.84 211,136.05 7,524.74 7,684.44 322,475.80
290 FLEET 4,592.90 8,021.53 14,706.26 5,140.00 9,103.91 3,104.19 12,121.99 12,281.45 69,072.23
295 INFORMATION SYSTEMS 10,312.58 9,260.32 11,531.99 6,665.80 12,718.74 13,022.85 63,512.28
320 WATER CAPITAL PROJECTS 39,422.96 621.48 1,906.55 41,950.99
330 SEWER CAPITAL PROJECTS 121,057.67 1,840.72 122,898.39
335 STORMWATER CAPITAL PROJECTS 960.92 1,858.09 219.00 3,038.01
340 SANITATION CAPITAL PROJ 5,474.04 5,474.04
350 CAPITAL PROJECTS 37,456.03 25,208.66 11,488.59 12,290.16 86,443.44
355 LID CONSTRUCTION 0.00
380 HAMILTON - PARKS & REC 0.00
590 BONDS & INTEREST 0.00
941 PAYROLL CLEARING FUND 0.00

TOTAL 423,183.74 267,091.44 148,007.66 93,710.10 76,900.33 40,272.39 229,267.43 0.00 563,314.77 579,648.03 2,421,395.89

Maureen  Laflin

Sarah L. Banks, Finance Director

Gina Taruscio

Hailey Lewis

DISBURSEMENTS REPORT FOR MARCH 2022
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RECEIPTS REPORT FOR MARCH 2022
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Fund #

101 GENERAL 66,668.30 120,331.41 79,460.10 0.00 137,540.12 9,013.24 28,215.13 25,456.60 1,500.00 4,477.67 472,662.57
105 STREETS 8,815.31 0.00 0.00 0.00 25,189.77 0.00 0.00 705.34 0.00 0.00 34,710.42
120 RECREATION AND CULTURE 0.00 0.00 125.00 0.00 43,982.71 0.00 0.00 8.00 0.00 -0.96 44,114.75
121 MSD COMMUNITY PLAY FIELDS 0.00 0.00 0.00 5,721.92 0.00 0.00 0.00 0.00 0.00 0.00 5,721.92
123 1912 CENTER 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
128 TRANSIT CENTER 0.00 0.00 0.00 0.00 1,510.82 0.00 0.00 0.00 0.00 0.00 1,510.82
220 WATER 0.00 0.00 0.00 0.00 481,736.13 0.00 800.75 0.00 0.00 0.00 482,536.88
230 SEWER 0.00 0.00 0.00 0.00 618,439.32 0.00 356.27 252.21 0.00 0.00 619,047.80
235 STORMWATER 0.00 0.00 0.00 0.00 48,321.54 0.00 0.00 0.00 0.00 0.00 48,321.54
240 SANITATION 0.00 0.00 0.00 0.00 477,788.34 0.00 0.00 0.00 0.00 0.00 477,788.34
290 FLEET 0.00 0.00 0.00 0.00 74,731.75 0.00 0.00 0.00 0.00 0.00 74,731.75
295 INFORMATION SYSTEMS 0.00 0.00 0.00 0.00 118,153.00 0.00 0.00 0.00 0.00 0.00 118,153.00
320 WATER CAPITAL PROJECTS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50.00 0.00 0.00 50.00
330 SEWER CAPITAL PROJECTS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
340 SANITATION CAPITAL PROJECTS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
350 CAPITAL PROJECTS 0.00 0.00 0.00 0.00 0.00 0.00 997.43 0.00 0.00 972,006.00 973,003.43
355 LID CONSTRUCTION 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
380 HAMILTON P&R 0.00 0.00 0.00 0.00 0.00 0.00 265.53 0.00 0.00 0.00 265.53
590 BOND & INTEREST 10,603.27 0.00 0.00 0.00 0.00 0.00 83.06 0.00 0.00 0.00 10,686.33
595 LID FUNDS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

TOTAL 86,086.88 120,331.41 79,585.10 5,721.92 2,027,393.50 9,013.24 30,718.17 26,472.15 1,500.00 976,482.71 3,363,305.08
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City of Moscow
Cash and Investments
Balances as of 3/31/2022

Fund 

Year to Date
 Balance PY Balance Difference

General Fund 8,179,090.95$                         8,132,196.79$             46,894.16$                 
Street Fund 2,650,385.33$                         1,661,738.49$             988,646.84$               
Culture & Recreation 1,349,041.72$                         1,219,123.28$             129,918.44$               
MSDCPF 208,391.58$                            181,831.17$                26,560.41$                 
1912 Fund 58,367.84$                              57,521.02$                  846.82$                       
Transit Center 108,938.55$                            100,198.38$                8,740.17$                   
Water Fund 2,785,064.15$                         2,453,390.27$             331,673.88$               
Sewer / WRRF 3,629,582.94$                         4,059,400.04$             (429,817.10)$              
Stormwater (61,927.94)$                            -$                            (61,927.94)$                
Sanitation Fund 3,238,833.55$                         2,904,814.75$             334,018.80$               
Fleet Fund 5,785,112.45$                         4,749,933.01$             1,035,179.44$            
Information Systems 4,950,001.33$                         2,631,701.13$             2,318,300.20$            
Water Capital 7,152,525.21$                         6,624,875.10$             527,650.11$               
Sewer Capital 16,045,664.05$                       14,315,226.25$           1,730,437.80$            
Stormwater Capital 418,381.98$                            -$                            418,381.98$               
Capital Projects 6,443,364.51$                         9,446,612.39$             (3,003,247.88)$          
Sanitation Capital 6,959,900.81$                         6,545,091.10$             414,809.71$               
LID construction 26,650.20$                              26,515.81$                  134.39$                       
Hamilton 1,797,022.66$                         2,108,476.50$             (311,453.84)$              
Bond & Interest 889,036.39$                            688,470.42$                200,565.97$               
LID Funds 35,611.11$                              35,772.39$                  (161.28)$                     
Payroll Service 1,169,452.15$                         995,181.46$                174,270.69$               

Total Cash & Investments 73,818,491.52$                       68,938,069.75$           4,880,421.77$           
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Major Expenditures for March 2022

Professional Service Supplies Utilities
Aspect Consulting, LLC 2,747.25$            Enviro-Clean Equipment, Inc. 3,311.77$                   Avista Utilities 86,654.60$            
   Moscow user fee study through 1.28.2022    Rotojet Nozzle for VacCon (2-80)    February 2022
Evcar, Inc. 5,573.33$            Oxarc, Inc. 3,472.43$                   86,654.60$          
   Janitorial services for multiple City locations    Chlorine and SO2

Youmans Excavation Service, LLC 12,090.00$          R.J Thomas MFG.CO., Inc. 2,656.00$                   Payroll 1,142,962.80$   

   Snow Removal (107.5 loads)    Parks 2x benches and arm rests

Ziply Fiber 4,489.02$            Moscow Volunteer Fire Department and Ambulance 2,700.00$                   Contractual Payments
   PRI phone lines and long distance 2/19/22 - 3/18/22    Helmets Heart of the Arts 10,750.00$            

Ziply Fiber 5,389.94$            Newman Signs, Inc. 6,821.65$                   Humane Society of the Palouse 4,434.67$              

   PRI  lines - long distance - e911 3/19/22 - 4/18/22    Restock blank signs Moscow Volunteer Fire Dept 1,750.00$              

Financial Consulting Solutions Group 3,152.50$            Access Unlimited & Security, Inc. 8,310.19$                   Moscow Chamber of Commerce, Inc. 4,250.00$              

   Sanitation Rate Study Update    Gate door controller with reads and fobs Infosend, Inc. 3,471.24$              

J-U-B Engineers, Inc. 10,305.60$          Phillip R. Stradley 6,951.58$                   ICRMP 139,862.50$         

   Professional Services for WRRF facility plan 1/30/22 - 2/26/2022    Wiring for the EV stations American Building Maintenance Co. - 3 months 18,919.17$            

Duke's Root Control, Inc. 39,003.57$          Phillip R. Stradley 5,355.05$                   Alta Science and Engineering, Inc. 14,902.70$            

   Job number 22-0147 pipe sewer root control    Transducer wiring for the filter plant pressure transducers Civic Plus, Inc. 4,410.00$              

Duke's Root Control, Inc. 14,868.42$          Totem Pacific Corp. 2,655.40$                   Latah Recovery Community Center, Inc 4,000.00$              

   Pipe sewer root control    Salt for MIOX unit at Well #10

Thompson Development, LLC 12,344.25$          Dan Barnes Painting 9,500.00$                   206,750.28$       

   Refund of One Year Warranty period for Southview Ext. project    Painting of interior of control building 

Itron, Inc. 2,586.61$            Mohawk Lifts, LLC 2,775.18$                   ACH Wells Fargo
   Software Maintenance and other - FCS SFTW    Filter crusher Commercial Card Expense - March 4th 6,309.08$              

Pullman's Softball Officials Association 6,732.00$            Oxarc, Inc. 3,933.33$                   Commercial Card Expense - March 11th 8,244.88$              

   Basketball & Volleyball officials Rec. 2021-2022    Chlorine and SO2 Commercial Card Expense -March 18th 11,932.06$            
Smith & Loveless, Inc. 19,049.00$                 Commercial Card Expense - March 25th 13,786.37$            

119,282.49$        Pista retrofit equipment pump

Water Quality Solutions, LLC 5,850.00$                   40,272.39$          

Capital Outlay-Vehicles    Hordemann Pond water circulator Pay App #2 final balance paid in full

Quality Trailer Sales 12,240.00$          CargoRaxx, LLC 3,455.72$                   Capital Outlay
   New Trailer for Parks (#7-86)    Canisters and fire ext. mounts for cop cars H.D. Flowler Company $6,425.14

J.R Simplot Company 2,840.00$                      Service line couplings for Edington Addition
12,240.00$           MSDCP fertilizer Precision Concrete Cutting 21,220.96$            

Jeff's Electric, Inc. 5,369.95$                      Second to Sixth Street Concrete Cutting

Capital Outlay-Buildings    New LED lights for Bldg. A Consolidated Supply Co. 2,821.01$              

Wellens Farwell, Inc. 36,970.49$             Meter box partial order for Ridgeview addition

   Contractors Payment Moscow PD #20 95,007.25$              Aspect Consulting, LLC 7,447.04$              

Boise River Fence, Inc. 3,790.00$               Paradise Creek Flood Hazard Mitigation Study

   PD Gate heat mats Capital Outlay- Improvements Consolidated Supply Co. 4,891.44$              

Blind Systems, Inc. 10,335.00$          M.L Albright & Sons, Inc. 158,704.38$                 Boxes & Setters for Harvest Hills addition

   Haddock Blng install blinds 2nd floor corridor    S. US95 Water Sewer Extension payment application 1

R.J Thomas MFG.CO., Inc. 3,799.00$                   $42,805.59

51,095.49$           Ghormley Pickleball ball court benches

Welch-Comer Engineers 5,600.00$                   

Sanitation    TO #6 Lilly Street: 'A' st. to 3rd Street

Finley Buttes Landfill 88,734.92$          
   Garbage 168,103.38$            
Latah Sanitation (ACH) 229,267.43$       

318,002.35$     

Major Expenditures 2,283,176.62$     94% of the total expenditures of $2,421,395.89
Large Expenditures
Duke's Root Control, Inc. 39,003.57$          M.L Albright & Sons, Inc. 158,704.38$              Precision Concrete Cutting 21,220.96$            

   Job number 22-0147 pipe sewer root control    S. US95 Water Sewer Extension payment application 1    Second to Sixth Street Concrete Cutting
Wellens Farwell, Inc. 36,970.49$          ICRMP 139,862.50$              
   Contractors Payment Moscow PD #20    ICRMP Insurance Premium FY2022

Total: 395,761.90$         
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COMMITTEE STAFF REPORT

DATE: Monday, April 11, 2022

Page 1 of 1

RESPONSIBLE STAFF
Sarah Banks, Finance Director
  

ADDITIONAL PRESENTER(S) OTHER RESOURCES
  

AGENDA ITEM TITLE
Second Quarter Financial Report January 1 ,2022 to March 31, 2022 for FY2022 (ACTION ITEM) - 
Sarah Banks
 

DESCRIPTION
Staff will present the financial report for the second quarter of Fiscal Year 2022 (January 1, 2022 to 
March 31, 2022).
 

STAFF RECOMMENDATION
Approve the FY2022 Second Quarter Report.
 

PROPOSED ACTIONS
 PROPOSED ACTIONS:  Approve the FY2022 Second Quarter Report, or provide staff further 
direction.
 

FISCAL IMPACT
 

PERSONNEL IMPACT
 

ATTACHMENTS
1. 2nd Qtr Financials - Council
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Percent of Year 50%
Budget to

Original Final March-22 Actual
Fund Budget Budget YTD To Date
General Fund  Revenues 18,625,348 18,625,348 9,954,573 53.45%

   Salaries & Benefits 9,969,486 9,969,486 4,295,569 43.09%

   Operations 4,183,651 4,183,651 1,731,216 41.38%

   Capital Outlay 20,705 20,705 14,878 71.86%

   Transfers 4,451,506 4,451,506 2,632,888 59.15%
   Total General Fund Expenditures 18,625,348 18,625,348 8,674,551 46.57%

Street Department Revenues 3,453,593 3,453,593 1,463,304 42.37%

   Salaries & Benefits 936,062 936,062 331,373 35.40%

   Operations 1,299,881 1,299,881 437,046 33.62%
   Capital Outlay 0 0 0 0.00%

   Transfers 1,217,650 1,217,650 681,682 55.98%
   Total Street Fund Expenditures 3,453,593 3,453,593 1,450,100 41.99%

Recreation & Culture Revenues 3,483,123 3,483,123 1,483,849 42.60%

   Salaries & Benefits 2,077,936 2,077,936 687,562 33.09%

   Operations 1,362,212 1,362,212 396,207 29.09%

   Capital Outlay 29,300 29,300 9,985 34.08%

   Debt Service 0 0 0 0.00%
   Transfers 13,675 13,675 13,675 100.00%

   Total Parks & Rec Expenditures 3,483,123 3,483,123 1,107,429 31.79%

MSD Community Playfields Revenues 157,331 157,331 70,670 44.92%

   Salaries & Benefits 75,414 75,414 29,149 38.65%
   Operations 77,906 77,906 14,552 18.68%

   Transfers 4,011 4,011 4,011 100.00%
   Total MSD Community Playfields 157,331 157,331 47,712 30.33%

1912 Center Revenues 156,700 156,700 69,612 44.42%

   Operations 140,100 140,100 67,159 47.94%

   Capital Outlay 16,600 16,600 0 0.00%
   Total 1912 Center Expenditures 156,700 156,700 67,159 42.86%

Transit Center Revenues 30,946 30,946 27,695 89.49%

   Operations 30,946 30,946 15,293 49.42%
   Total Transit Center Fund 30,946 30,946 15,293 49.42%

Water Fund Revenues 7,198,234 7,198,234 2,960,175 41.12%

   Salaries & Benefits 1,400,363 1,400,363 592,624 42.32%

   Operations 2,230,890 2,230,890 678,732 30.42%

   Capital Outlay 202,000 202,000 49,047 24.28%

   Debt Service 268,222 268,222 97,438 36.33%
   Transfers 3,096,759 3,096,759 1,629,645 52.62%

   Total Water Fund Expenditures 7,198,234 7,198,234 3,047,485 42.34%

Sewer Fund Revenues 8,887,421 8,887,421 4,276,618 48.12%

   Salaries & Benefits 1,331,675 1,331,675 560,899 42.12%

   Operations 2,235,350 2,235,350 1,003,011 44.87%

 SUMMARY FINANCIAL REPORT BY FUND - BUDGET AND ACTUAL

City of Moscow
QUARTERLY FINANCIAL REPORT

Budget For Fiscal Year Ending 9/30/2022
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   Capital Outlay 168,000 168,000 54,798 32.62%

   Debt Service 1,105,738 1,105,738 679,072 61.41%
   Transfers 4,046,658 4,046,658 2,080,494 51.41%

   Total Sewer Fund Expenditures 8,887,421 8,887,421 4,378,274 49.26%

Stormwater Fund Revenues 1,251,924 1,251,924 628,451 50.20%

   Salaries & Benefits 444,500 444,500 97,154 21.86%
   Operations 300,948 300,948 32,662 10.85%
   Capital Outlay 25,000 25,000 0 0.00%
   Debt Service 0 0 0 0.00%

   Transfers 481,476 481,476 379,776 78.88%
   Total Sewer Fund Expenditures 1,251,924 1,251,924 509,591 40.70%

Sanitation Fund  Revenues 6,434,992 6,434,992 3,068,928 47.69%
   Salaries & Benefits 192,284 192,284 89,694 46.65%
   Operations 4,794,678 4,794,678 1,914,322 39.93%
   Capital Outlay 0 0 0 0.00%
   Transfers 1,448,030 1,448,030 724,022 50.00%
   Total Sanitation Fund 6,434,992 6,434,992 2,728,038 42.39%

 
Fleet Management Revenues 4,283,466 4,283,466 2,108,021 49.21%
   Salaries & Benefits 315,514 315,514 148,225 46.98%
   Operations 2,878,452 2,878,452 224,725 7.81%
   Capital Outlay 1,086,000 1,086,000 511,500 47.10%
   Debt Service 3,500 3,500 0 0.00%
   Transfers 0 0 0 0.00%
   Total Fleet Management Expenditures 4,283,466 4,283,466 884,450 20.65%

Information Systems 3,936,689 3,936,689 1,198,798 30.45%
   Salaries & Benefits 562,192 562,192 172,661 30.71%
   Operations 1,707,230 1,707,230 398,785 23.36%
   Capital Outlay 1,663,267 1,663,267 144,362 8.68%
   Transfers 4,000 4,000 4,000 100.00%
   Total Information Systems Expenditures 3,936,689 3,936,689 719,808 18.28%

Revenue for Miscellaneous Funds
Water Construction Fund 11,703,861 11,703,861 1,438,539 12.29%

Sewer Construction Fund 16,339,858 16,339,858 1,094,650 6.70%
Stormwater Capital Fund 74,400 74,400 437,200 587.63%
Sanitation Construciton Fund 7,237,293 7,237,293 192,985 2.67%
Capital Projects Fund 7,733,551 7,733,551 2,007,085 25.95%
LID Construction Fund 28,840 28,840 50 0.18%
Hamilton P & R 318,443 318,443 1,012 0.32%
Bond & Interest Debt Service Fund 1,048,000 1,048,000 639,152 60.99%
LID Bonded Debt Service Fund 31,343 31,343 0 0.00%
Total Miscellaneous Fund Revenue 44,515,589 44,515,589 5,810,674 13.05%

Expenses for Miscellaneous Funds
Water Construction Fund 11,703,861 11,703,861 86,719 0.74%

Sewer Construction Fund 16,339,858 16,339,858 151,902 0.93%
Stormwater Capital Fund 74,400 74,400 18,818 25.29%
Sanitation Construciton Fund 7,237,293 7,237,293 0 0.00%
Capital Projects Fund 7,733,551 7,733,551 833,620 10.78%
LID Construction Fund 28,840 28,840 0 0.00%
Hamilton P & R 318,443 318,443 302,447 94.98%
Bond & Interest Debt Service Fund 1,048,000 1,048,000 141,450 13.50%
LID Bonded Debt Service Fund 31,343 31,343 0 0.00%
Total Miscellaneous Fund Expenses 44,515,589 44,515,589 1,534,956 3.45%

Total City Revenue   (1) 102,415,356 102,415,356 33,121,364 32.34%
Total City Expenses 102,415,356 102,415,356 25,164,848 24.57%

Note:  Citizens are invited to inspect the detailed supporting records of the above financial statements.
          (1)  Revenues do not include beginning fund balance as a resource available in this report
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COMMITTEE STAFF REPORT

DATE: Monday, April 11, 2022

Page 1 of 2

RESPONSIBLE STAFF
Todd Drage, Engineering Technician
  

ADDITIONAL PRESENTER(S) OTHER RESOURCES
  

AGENDA ITEM TITLE
Asphalt Rubber Chip - 2022 Bid Results and Contract Award (ACTION ITEM) - Todd Drage
 

DESCRIPTION
The planned Pavement Preservation Program for FY2022 includes Asphalt Rubber (AR) Chip Seal road 
treatments to address multiple locations throughout the City. An AR chip seal is a proven method of road 
preservation, which uses recycled tire crumb in the asphalt binder to make chip seals more effective and 
longer lasting on heavily cracked and deteriorated streets. AR chip seals are primarily applied on 
residential and collector streets with heavy cracking and moderate distress to help preserve and protect 
the surface and underlying pavement structure. The City published an advertisement for bids for the 
project on March 14, 2022 for the 2022 Asphalt Rubber Chip Seal road treatment project. The base bid 
for the project includes 32,730 square yards of Type II Asphalt Rubber Chip Seal. The engineer's 
estimate for the project was $360,030.

Bids were opened on Tuesday, March 29, 2022. One responsive bid was received from Doolittle 
Construction LLC of Snoqualmie Washington for the amount of $327,300. A bid tabulation sheet is 
attached.
 

STAFF RECOMMENDATION
Recommend acceptance of the low responsive bid from Doolittle Construction, award the contract in the 
amount of $327,300, and, authorize staff approval for construction change orders in an amount not to 
exceed 10% of the contract amount. 
 

PROPOSED ACTIONS
PROPOSED ACTIONS: Recommend acceptance of the low responsive bid from Doolittle 
Construction, award the contract in the amount of $327,300, and, authorize staff approval for 
construction change orders in an amount not to exceed 10% of the contract amount, or provide staff 
further direction.
 

FISCAL IMPACT
Funds for the project will be expended from the Street Fund Pavement Management Program line Item 
350-150-770-83.
 

PERSONNEL IMPACT
This project will be managed by City of Moscow Streets Division Staff with assistance from 
Engineering Division Staff.   
 

ATTACHMENTS
1. 2022 AR Chip Locations
2. Chip Seal Bid Tabulation
3. AR Chip ConstructionAgreement_final
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Asphalt Rubber Chip Seal ‐ 2022
Bids Opened 3/29/2022

Bid From:

Engineers Estimate
Item No. Item Description Qty. Unit Price Total Price Total

1 3/8" Asphalt Rubber Chip Seal Type II 32,730 SY $10.00 $327,300.00 $9.000 $294,570.00
2 Fog Seal 32,730 SY $1.00 $32,730.00 $1.000 $32,730.00

TOTAL =  $360,030.00 TOTAL =  $327,300.00

Doolittle Construction 
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MAY 2021 VERSION 

CONSTRUCTION AGREEMENT – DOOLITTLE CONSTRUCTION LLC 
RUBBER ASPHALT CHIP SEAL 2022  PAGE 1 OF 6 

CONSTRUCTION AGREEMENT 

FOR ASPHALT RUBBER CHIP SEAL 2022  

BETWEEN CITY OF MOSCOW, IDAHO 

AND DOOLITTLE CONSTRUCTION LLC  

 
THIS CONSTRUCTION AGREEMENT FOR ASPHALT RUBBER CHIP SEAL 2022 
BETWEEN CITY OF MOSCOW, IDAHO, AND DOOLITTLE CONSTRUCTION LLC  
(hereinafter “Agreement”), dated this ____ day of ______________________, 2022, by and 
between City of Moscow, Idaho, a municipal corporation of the State of Idaho, 206 East Third 
Street, Moscow, Idaho, 83843 (hereinafter "CITY"), and  Doolittle Construction LLC, 9350 Stone 
Quarry Road, Snoqualmie, Washington 98065 (hereinafter "CONTRACTOR"):  
 
W I T N E S S E T H : 
 
WHEREAS, pursuant to the invitation of CITY, extended through an “Invitation to Bid” see 
Attachment ‘A’, CONTRACTOR submitted a Bid Proposal containing an offer invited by said 
invitation; and 
 
WHEREAS, CITY has determined that said offer was the lowest responsive Bid Proposal; and 
 
WHEREAS, CITY has accepted CONTRACTOR’s Bid Proposal;  
 
NOW THEREFORE, the Parties to this Agreement, in consideration of the mutual covenants and 
stipulations set out, agree as follows: 
 

ARTICLE 1. 

CONTRACT DOCUMENTS 

 
The Contract Documents which comprise the entire Agreement between CITY and 
CONTRACTOR concerning the work to be performed, are this Agreement, pages one (1) through 
six (6), and the following: 
 

1.  Drawings, Specifications and Proposal, Attachment ‘A’ for: Asphalt Rubber Chip Seal – 
2022 , consisting of 128 pages; 

2.  Bid Proposal of CONTRACTOR, dated March 29, 2022, see Attachment ‘B’, consisting 
of  5 pages; 

3. Performance and Payment Bonds and Insurance Certificates; 
4.  Addenda, if applicable, Attachment ‘C’; and 
5. Change Orders, which may be delivered or issued after the effective date of this 

Agreement. 
 
There are no Contract Documents other than those listed in Article 1. This Agreement may only 
be amended by change order as provided in the General Conditions of Attachment ‘A’. 
 

  

1 of 139
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CONSTRUCTION AGREEMENT – DOOLITTLE CONSTRUCTION LLC 
RUBBER ASPHALT CHIP SEAL 2022  PAGE 2 OF 6 

ARTICLE 2. 

WORK 

 

CONTRACTOR shall complete the entire work as specified, indicated and required under the 
Contract Documents, contained herein under Article 1. for CITY project (hereinafter “Project”) 
titled: 

Asphalt Rubber Chip Seal - 2022  

 

ARTICLE 3. 

CONTRACT TIME/SUBSTANTIAL COMPLETION 

 
The work to be performed pursuant to this Agreement shall  be substantially completed by August 
18, 2022., unless adjustment of the Agreement time is made in accordance with the provisions of 
the Contract Documents. CONTRACTOR shall begin work in conformance with the Contract 
Documents.  
 
CONTRACTOR and CITY recognize that time is of the essence and that CITY will suffer financial 
loss if the Project is not completed within the time specified above, unless approved extensions 
thereof are permitted in accordance with Article 12 of the General Conditions. The Parties also 
recognize the delays, expense, and difficulties involved in proving, in a legal or arbitration 
proceeding, the actual loss suffered by CITY if the Project is not completed on time. Accordingly, 
instead of requiring any such proof, CITY and CONTRACTOR agree that as liquidated damages 
for delay (but not as a penalty), CONTRACTOR shall pay CITY One Half of One Percent (0.5%) 
of the Contract Sum for each day that expires after the time specified above for Substantial 
Completion until the Project is substantially complete. After Substantial Completion, if 
CONTRACTOR shall neglect, refuse, or fail to complete the remaining Project within the Time 
of Completion or by any proper extension thereof granted by CITY, CONTRACTOR shall pay 
CITY One Half of One Percent (0.5%) of the Contract Sum for each day that expires after the time 
specified above for completion, until the Project is completed and ready for final payment. 
 

ARTICLE 4. 

CONTRACT SUM 

 

CITY shall pay CONTRACTOR for completion of the Work in accordance with the Contract 
Documents in current funds in the amount of  Three Hundred Twenty-Seven Thousand Three 
Hundred Dollars  ($327,300.00), as submitted by CONTRACTOR. In no event shall Contract 
amount exceed CONTRACTOR’s bid amount of Three Hundred Twenty-Seven Thousand Three 
Hundred Dollars ($327,300.00), unless otherwise authorized by CITY by written agreement. Said 
Contract Sum shall be paid in accordance with the Contract Documents. 
 

ARTICLE 5. 

INDEPENDENT CONTRACTOR 

 
The Parties warrant by their signatures that no employer-employee relationship is established 
between CONTRACTOR and CITY by the terms of this Agreement.  It is understood by the Parties 
hereto that CONTRACTOR is an independent contractor and, as such, neither CONTRACTOR 

2 of 139
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CONSTRUCTION AGREEMENT – DOOLITTLE CONSTRUCTION LLC 
RUBBER ASPHALT CHIP SEAL 2022  PAGE 3 OF 6 

nor CONTRACTOR’s employees, agents, representatives or subcontractors, if any, are employees 
of CITY for purposes of tax, retirement system, or social security (FICA) withholding.  
 

ARTICLE 6. 

SCOPE OF SERVICES 

 
CONTRACTOR shall perform all work required by the Contract Documents. All work shall be 
completed in accordance with the specifications and plans established for this Project. 

 

ARTICLE 7. 

HOLD HARMLESS/INDEMNIFICATION 

 

In addition to other rights granted CITY by the Contract Documents, CONTRACTOR agrees to 
indemnify, defend, and hold harmless CITY, its officers, agents, employees, and engineers, from 
and against any and all losses, lawsuits, actions, claims, judgements for damages, or any injuries 
or damages received or sustained by any person, persons, or property, and losses, expenses, and 
other costs, including litigation costs and attorney’s fees, arising out of, resulting from, or in 
connection with the acts and/or any performances, activities, errors or omissions by 
CONTRACTOR, CONTRACTOR’s servants, agents, officers, employees, representatives, guests, 
business invitees or its subcontractors; or on account of or in consequence of any neglect in 
safeguarding the work; or through use of unacceptable materials in constructing the work; or 
because of any claims or amounts recovered from any infringements of patent, trademark or 
copyright; or from any claims or amounts arising out of or recovered under the Workmen's 
Compensation Act or any other law, ordinance, order, or decree. 

ARTICLE 8. 

CONFLICT OF INTEREST 

 
CONTRACTOR covenants that it presently has no interest and will not acquire any interest, direct 
or indirect, in the Project, which would conflict in any manner or degree with the performance of 
CONTRACTOR’s services hereunder. CONTRACTOR further covenants that, in performing this 
Agreement, CONTRACTOR will employ no person who has any such interest.  Should any 
conflict of interest arise during the performance of this Agreement, CONTRACTOR shall 
immediately disclose such conflict to the CITY. 
 

ARTICLE 9. 

ENTIRE AGREEMENT, MODIFICATION AND ASSIGNABILITY 

 
This Agreement and the exhibits hereto contain the entire Agreement between the Parties, and no 
statements, promises, or inducements made by either Party, or agents of either Party are valid or 
binding unless contained herein. This Agreement may not be enlarged, modified or altered except 
upon written agreement signed by the Parties hereto. CONTRACTOR may not subcontract or 
assign its rights (including the right to compensation) or duties arising hereunder, other than as 
provided within the Contract Documents, without the prior written consent and express 
authorization of CITY. 
 

  

3 of 139
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ARTICLE 10. 

LICENSES AND ADHERENCE TO LAW REQUIRED 

 
CONTRACTOR represents that he possesses the skill and experience necessary and all licenses 
required to perform the services under this Agreement.  CONTRACTOR further agrees to comply 
with all applicable Federal, State and Local statutes and regulations in the performance of the 
services hereunder, and are hereby made a part of this Agreement and shall be adhered to at all 
times. Violation of any of these statutes or regulations by CONTRACTOR shall be deemed 
material and shall subject CONTRACTOR to termination of this Agreement for cause. No pleas 
of misunderstanding or ignorance on the part of CONTRACTOR will, in any way, serve to modify 
the provisions of this requirement. CONTRACTOR and its surety shall indemnify, defend and 
hold harmless CITY and its employees, agents, engineers and representatives against any claim or 
liability arising from or based on the violation of any such laws, codes, ordinances, or regulations, 
whether by CONTRACTOR, CONTRACTOR’s employees, or its subcontractors. 
 
Anti-Boycott Against Israel Act. CONTRACTOR certifies it is not currently engaged in, and will 
not for the duration of the Agreement engage in, a boycott of goods and services from Israel or 
territories under its control. Failure to comply with I.C. 67-2346 will result in this Agreement being 
void as against public policy. 
 

ARTICLE 11. 

EMPLOYMENT DISCRIMINATION 

It is illegal under the U.S. Federal law to discriminate against an employee, either intentionally or 
through disparate impact, on account of race, color, gender, religion, sex (including pregnancy), 
national origin, physical or mental disability, age, marital or familial status, sexual orientation, and 
gender expression or identity. CONTRACTOR shall not discriminate against any employee or 
applicant for employment. CONTRACTOR’s action under this Section shall include, but not be 
limited to, the following:  employment, upgrading, demotion or transfer, recruitment or 
recruitment advertising, layoff or termination, rates of pay or other forms of compensation and 
selection for training, including apprenticeship. CONTRACTOR agrees to post in conspicuous 
places, available to employees and other applicants for employment, notices setting forth the 
provisions of this non-discrimination Section. 
 

ARTICLE 12. 

LEGAL FEES 

 
In the event either Party incurs legal expenses to enforce the terms and conditions of this 
Agreement, the prevailing Party is entitled to recover attorney's fees and other costs and expenses, 
whether the same are incurred with or without a lawsuit. 

 

ARTICLE 13. 

JURISDICTION, VENUE AND NONWAIVER 

 
It is agreed that this Agreement shall be construed under and governed by the laws of the State of 
Idaho.  In the event of litigation concerning it, it is agreed that proper venue shall be the District 
Court of the Second Judicial District of the State of Idaho, in and for the County of Latah.  Failure 
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of CITY to exercise any of the rights under this Agreement, or breach thereof, shall not be deemed 
to be a waiver of such right or a waiver of any subsequent breach. 

 

ARTICLE 14. 

SPECIAL WARRANTY 

 

CONTRACTOR warrants that nothing of monetary value has been given, promised or implied as 
remuneration or inducement to enter into this Agreement. CONTRACTOR declares that no 
improper personal, political or social activities have been used or attempted in an effort to influence 
the outcome of the competition, discussion, or negotiation leading to the award of this Agreement.  
Any such activity by CONTRACTOR shall make this Agreement null and void. CONTRACTOR 
further warrants that all materials and goods supplied under this Agreement shall be of good 
merchantable quality and that all services will be performed in a good workmanlike manner.  
CONTRACTOR acknowledges that it will be liable for any breach of this warranty. 
 

ARTICLE 15. 

COMMUNICATIONS 

 

Such communications as are required by this Agreement shall be satisfied by mailing or by 
personal delivery to the Parties at the following address: 
 
CONTRACTOR:     CITY: 
Doolittle Construction LLC    City of Moscow 
       Engineering  
9350 Stone Quarry Rd.    206 East Third Street  
Snoqualmie WA 98065    P O Box 9203 
       Moscow, Idaho 83843 
 

ARTICLE 16. 

NON-APPROPRIATIONS 
 
This Agreement is contingent upon CITY receiving the necessary funding to cover the obligations 
of CITY.  In the event that such funding is not received or appropriated, then, and in that event, 
CITY’s obligations under this Agreement shall cease and each Party shall be released from further 
performance under this Agreement without any liability to the other Party, and CONTRACTOR 
shall be entitled to receive just and equitable compensation for any work satisfactorily completed 
hereunder. 

 

ARTICLE 17. 

APPROVAL REQUIRED AND SEVERABILITY 
 
This Agreement shall not become effective or binding until approved by CITY.  If any part of this 
Agreement is held unenforceable, the remaining portions of the Agreement will, nevertheless, 
remain in full force and effect. 
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ARTICLE 18. 

EXECUTION 

 

IN WITNESS WHEREOF, said CONTRACTOR and CITY have caused this Agreement to be 
executed on the day and year first above written. 
 
CONTRACTOR: CITY: 

Doolittle Construction LLC City of Moscow, Idaho 
 
 
________________________________ ________________________________ 
By:  Arthur D. Bettege, Mayor 
 
  
 ATTEST: 
 
 ________________________________ 
 Laurie M. Hopkins, City Clerk 
 
 
 
 Approved as to Form: 

 
 
 ________________________________ 
 Mia Bautista, City Attorney 
 

 
ACKNOWLEDGMENT 

 
STATE OF _________________) 
 ) ss. 
COUNTY OF _______________ ) 
 
On this _______ day of ___________________, 2022, before me, a Notary Public in and for said 
State, appeared _______________________ known to me to be the person named above and 
acknowledged that he/she executed the foregoing document as the duly authorized representative 
for Doolittle Construction LLC. 
 
 ________________________________________ 
 Notary Public for the State of ________________ 
 Residing at_______________________________ 
 My commission expires_____________________ 
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INVITATION TO BID 
 
The City of Moscow, Idaho is accepting sealed bids to be submitted to the Community Development 
Building (Engineering Division) at 504 S. Washington Street, Moscow, Idaho 83843, and clearly marked 
“Bid Enclosed – Asphalt Rubber Chip Seal - 2022” until 2:00 p.m., prevailing local time, Tuesday, 
March 29th, 2022, for the following project: 
 

ASPHALT RUBBER CHIP SEAL - 2022 
 

At 2:15 p.m., on the same day, all proposals will be publicly opened and read aloud in the Community 
Development Building, Main Floor Conference Room, at 504 S. Washington Street, Moscow, Idaho 
83843. 
 
This project consists of applying an Asphalt Rubber Chip Seal (Type II) followed by a Fog Seal at the 
following locations: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Complete digital Project Manual and Project Plans, may viewed at questcdn.com via the link provided on 
The City of Moscow Website at: www.ci.moscow.id.us – click on “Business” / “Bid Opportunities” / 
“Asphalt Rubber Chip Seal – 2022” 
 
Once on the Quest site, you may download the digital plan documents for a non-refundable fee of 
$20.00.  The Quest project number is 8145770.  Please contact QuestCDN.com at 952-233-1632 or 
info@questcdn.com for assistance in free membership registration, downloading, and working with 
digital project information. 
 
IMPORTANT - All communication about this project, including addenda will only be issued via 
QuestCDN, and only to those firms listed on the Plan Holder’s List.   
   
The Contract Documents may also be examined at the Community Development Building (Engineering 
Division), 504 S Washington Street, Moscow, ID 83843.   
 
Questions should be directed to Tracy Ortiz., City of Moscow Engineering Division, 504 S Washington 
Street, Moscow, ID, via Email only at: Tortiz@ci.moscow.id.us   
 

Road Locations Area (SY) 
Grant St – D St to 1st 4,300 
Lincoln St - 3rd to 6th 2,620 
Monroe - 6th to 3rd 2,650 
Howard - 6th to 3rd 2,620 
Polk - 6th to 3rd 2,600 
Levick St - Lauder to Lathen 3,060 
Lenter St - Lauder to End of Road 4,860 
Lathen St - US-95 to Lenter 1,770 
B St - Mt View to Hayes St 7,200 
B St - Hayes St to Lincoln St 1,050 

Total Area: 32,730 
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Any objections to the contents or terms of the documents shall be raised three (3) business days prior to 
bid opening or it shall be deemed to have been waived.  
 
The City reserves the right to reject any and all Bid Proposals, to waive any formality in the Bidding 
Contract Documents and to make selection to the lowest responsive, responsible and qualified Bidder as it 
may best serve the interest of the Owner. 
 
 
 

__________________________ 
Tracy Ortiz, Deputy City Clerk 

 
 
Publish Dates:  March 12 & 19, 2022 
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BID PROPOSAL 

 
 
TO: Mayor and City Council     Date:      
 City of Moscow, Idaho 
 
 
This proposal is submitted as an offer by the undersigned to enter into contract with the City of 
Moscow, Idaho as represented by the City Council, hereinafter referred to as the 'CITY' for 
ASPHALT RUBBER CHIP SEAL - 2022, (hereinafter “Project”), specified herein and which 
construction documents are on file with the City Engineer, Community Development Building, 
504 S Washington Street, Moscow, Idaho, and which are a condition hereof with the same force 
and effect as though they were attached hereto.  The offer is conditioned on the following 
declarations as to the facts, intention and understanding of the undersigned and the agreement of 
the CITY to the terms and prices herein submitted. 
 
1. All Project specifications and drawings examined by the undersigned and their terms and 

conditions are hereby agreed to. 
 
2. The undersigned certifies that he/she has received or made himself/herself aware of any 

and all existing site conditions that may affect the proposed work. 
 
3. It is understood that the contract drawings may be supplemented by additional drawings 

and specifications in explanation and elaboration of the contract drawings and it is agreed 
that such supplemental drawings, when not in conflict with those referred to in paragraph 
1 above, will have the same force and effect as if attached hereto and that when received 
they will be considered a part of the contract. 

 
4. The undersigned will furnish separate performance and payment bonds in the full amount 

of the contract price. 
 
5. The cash, certified check, bid bond, or cashier's check accompanying this proposal shall be 

forfeited to the City of Moscow, Idaho to the extent of 5% of the amount bid if the 
undersigned shall fail or refuse to execute the contract, furnish performance and payment 
bonds, and insurance certificate as required by the specifications within the time limit 
therein after notification that the said proposal is accepted, all in accordance with the 
provisions of this proposal and the specifications. 

 
6. The undersigned further agrees that CITY shall have the right to accept or reject any bid 

which rejection or acceptance is deemed to be in the best interest of CITY. 
 
7. The undersigned agrees to order all necessary equipment and materials within a period of 

three (3) days after Notice to Proceed has been issued by the City Engineer. 
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8. The undersigned, as a bidder, acknowledges that Addenda Number ________ through 
__________ have been delivered to him/her and have been examined as part of the contract 
documents. 

 
9. The undersigned agrees to complete all work embraced in the contract within the time 

limitations set forth in paragraph IB-13 of the Instruction to Bidders. 
 
10. The undersigned holds Idaho Public Works License Number _________________. 
 
11. The undersigned proposes to use the following sub-contractors in the performance of 

meeting the contract requirements. Information herein must comply with Idaho Code 
Section 67-2310 and IB-16: 

 
        Idaho Public  

Subcontractors               Trade Specialty  Works License No.      $ Amount  
 
a.             
 
b.              
 
c.              
 
d.              
 
e.              

 
12. The undersigned proposes to furnish labor, materials, equipment and services of all kinds 

required for ASPHALT RUBBER CHIP SEAL - 2022 as described in the specifications, 
including all appurtenant work, all as required by the specifications and this proposal for 
the prices in accordance with the completed schedule contract prices as follows: 
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BID SCHEDULE 
 

ASPHALT RUBBER CHIP SEAL - 2022 

 

 
 
 
______________________________ ___________________________________ 
Firm Name of Bidder    Bidders Mailing Address 
 
 
 
______________________________ ______________________________ 
Signature of Bidder    Public Works License No. 
 
 
 
______________________________ ______________________________ 
Official Title     State of Incorporation, if Incorporated 
 
 
 
  
 
 
SEAL (If Incorporated) 
 
 
 
 
 
 
Dated at __________________  
 
This ______ day of ________________, 2022 

Item 
No. Item Description Quantity   & 

Unit Unit Price  Total Price  
 
1. Asphalt Rubber Chip Seal Type II   32,730 SY $  $ 
      
2. Fog Seal   32,730 SY $  $ 
      
  BID TOTAL  $ 
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CONSTRUCTION AGREEMENT 
 

(DRAFT - DO NOT SUBMIT WITH BID) 
 

 
THIS CONSTRUCTION AGREEMENT (hereinafter “Agreement”), dated this ____ day of  
______________________, 2022, by and between the City of Moscow, Idaho, a municipal 
corporation of the State of Idaho, 206 East Third Street, Moscow, Idaho, 83843 (hereinafter, 
"CITY") and _________________________________, (hereinafter, "CONTRACTOR"):  
 
 
W I T N E S S  : 
 
WHEREAS, pursuant to the invitation of CITY, extended through a “Solicitation for Bids”, 
CONTRACTOR submitted a proposal containing an offer invited by said solicitation; and 
 
WHEREAS, CITY has determined that said offer was the lowest responsive bid; and 
 
WHEREAS, CITY has accepted CONTRACTOR’S bid; and 
 
NOW THEREFORE, the Parties to this Agreement, in consideration of the mutual covenants and 
stipulations set out, agree as follows: 
 
 

ARTICLE 1. 
CONTRACT DOCUMENTS 

 
The Contract Documents which comprise the entire agreement between the CITY and the 
CONTRACTOR concerning the work to be performed, are this Agreement, pages one (1) through 
_____, (_) and the following: 
 

1.  Advertisement for Bids; 
2.  Project Specifications titled: ASPHALT RUBBER CHIP SEAL – 2022 

                City of Moscow Project No.  110-022; 
3.  Bid/Proposal of the CONTRACTOR, dated ________, 2022, attached to this Agreement; 
4.  The Engineering Plans; 
5.  Performance and Payment Bonds, and Insurance Certificates, physically attached to this 

Agreement; 
6.  ___ Addenda issued prior to opening of bids; 
7.  Change Orders which may be delivered or issued after the effective date of this 

Agreement; 
 
There are no Contract Documents other than those listed in Article 1.  This Agreement may only 
be amended by change order as provided in the Project Specifications. 
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ARTICLE 2. 
WORK 

 
CONTRACTOR shall complete the entire work as specified, indicated, and required under the 
Contract Documents contained herein under Article 1., for CITY project (hereinafter “Project”) 
titled:  

 
“Asphalt Rubber Chip Seal - 2022” 

 
ARTICLE 3. 

AGREEMENT TIME/SUBSTANTIAL COMPLETION 
 
The work to be performed pursuant to this Agreement shall not start prior to June 10, 2022 and 
shall be substantially completed by August 18, 2022.  The work shall be completed within Thirty 
(30) calendar days from the commencement of work, unless adjustment of the Agreement time is 
made in accordance with the provisions of the Contract Documents.  CONTRACTOR shall begin 
work in conformance with the Contract Documents and shall complete the work prior to the date 
of completion. 
 

ARTICLE 4. 
AGREEMENT SUM 

 
CITY shall pay CONTRACTOR for completion of the Work in accordance with the Contract 
Documents in current funds the amount of _______________________ _______________ 
Dollars (_____________).  In no event shall Contract amount exceed Contractor’s bid amount of 
_______________________ Dollars (_____________) unless otherwise authorized by the City. 
Any such increase in work shall be compensated in accordance with unit pricing terms specified 
in bid documents.  Said Agreement Sum shall be paid in accordance with the Contract Documents. 
 

ARTICLE 5. 
INDEPENDENT CONTRACTOR 

 
The Parties warrant by their signature that no employer-employee relationship is established 
between CONTRACTOR and CITY by the terms of this Agreement.  It is understood by the Parties 
hereto that CONTRACTOR is an independent contractor and, as such, neither CONTRACTOR 
nor CONTRACTOR’s employees, agents, representatives or subcontractors, if any, are employees 
of CITY for purposes of tax, retirement system, or social security (FICA) withholding. 
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ARTICLE 6. 
SCOPE OF SERVICES 

 
CONTRACTOR shall perform all services required by the Contract Documents.  All work shall 
be completed in accordance with the specifications and plans established for this Project. 

 
 

ARTICLE 7. 
HOLD HARMLESS/INDEMNIFICATION 

 
In addition to other rights granted CITY by the Contract Documents, CONTRACTOR agrees to 
indemnify, defend, and hold harmless CITY, its officers, agents, employees, and engineers, from 
and against any and all losses, lawsuits, actions, claims, judgements for damages, or any injuries 
or damages received or sustained by any person, persons, or property and losses, and expenses, 
and other costs, including litigation costs and attorney’s fees, arising out of, resulting from, or in 
connection with the acts and/or any performances, activities, errors or omissions by 
CONTRACTOR, CONTRACTOR’s servants, agents, officers, employees, representatives, guests, 
business invitees or its subcontractors; or on account of or in consequence of any neglect in 
safeguarding the work; or through use of unacceptable materials in constructing the work; or 
because of any claims or amounts recovered from any infringements of patent, trademark or 
copyright; or from any claims or amounts arising out of or recovered under the Workmen's 
Compensation Act or any other law, ordinance, order, or decree. 

 
ARTICLE 8. 

CONFLICT OF INTEREST 
 
CONTRACTOR covenants that it presently has no interest and will not acquire any interest, direct 
or indirect, in the Project which would conflict in any manner or degree with the performance of 
CONTRACTOR’s services hereunder.  CONTRACTOR further covenants that, in performing this 
Agreement, CONTRACTOR will employ no person who has any such interest.  Should any 
conflict of interest arise during the performance of this Agreement, CONTRACTOR shall 
immediately disclose such conflict to the Project Engineer/Engineer and CITY. 
 

ARTICLE 9. 
ENTIRE AGREEMENT, MODIFICATION AND ASSIGNABILITY 

 
This Agreement and the exhibits hereto contain the entire agreement between the parties, and no 
statements, promises, or inducements made by either party, or agents of either party are valid or 
binding unless contained herein.  This Agreement may not be enlarged, modified or altered except 
upon written agreement signed by the parties hereto.  CONTRACTOR may not subcontract or 
assign its rights (including the right to compensation) or duties arising hereunder other than as 
contemplated by the Contract Documents, without the prior written consent and express 
authorization of CITY. 
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ARTICLE 10. 
LICENSES AND ADHERENCE TO LAW REQUIRED 

CONTRACTOR represents that he possesses the skill and experience necessary and all licenses 
required to perform the services under this Agreement.  CONTRACTOR further agrees to comply 
with all applicable Federal, State and Local Statutes and Regulations in the performance of the 
services hereunder, and are hereby made a part of this Agreement and shall be adhered to at all 
times.  Violation of any of these statutes or regulations by CONTRACTOR shall be deemed 
material and shall subject CONTRACTOR to termination of this Agreement for cause.  No pleas 
of misunderstanding or ignorance on the part of CONTRACTOR will in any way serve to modify 
the provisions of this requirement.  CONTRACTOR and its surety shall indemnify, defend and 
hold harmless CITY and its employees, agents, engineers and representatives, against any claim 
or liability arising from or based on the violation of any such laws, codes, ordinances, or 
regulations, whether by CONTRACTOR, CONTRACTOR’s employees, or its subcontractors. 
 

ARTICLE 11. 
EMPLOYMENT DISCRIMINATION 

It is illegal under the U.S. Federal law to discriminate against an employee, either intentionally or 
through disparate impact, on account of race, color, gender, religion, sex (including pregnancy), 
national origin, physical or mental disability, age, marital or familial status, sexual orientation, and 
gender expression or identity.  CONTRACTOR shall not discriminate against any employee or 
applicant for employment.  CONTRACTOR’s action under this Section shall include, but not be 
limited to, the following:  employment, upgrading, demotion or transfer, recruitment or 
recruitment advertising, layoff or termination, rates of pay or other forms of compensation and 
selection for training, including apprenticeship.  CONTRACTOR agrees to post in conspicuous 
places, available to employees and other applicants for employment, notices setting forth the 
provisions of this non-discrimination Section. 
 

ARTICLE 12. 
LEGAL FEES 

In the event either Party incurs legal expenses to enforce the terms and conditions of this 
Agreement, the prevailing Party is entitled to recover reasonable attorney's fees and other costs 
and expenses, whether the same are incurred with or without a lawsuit. 
 

ARTICLE 13. 
JURISDICTION, VENUE AND NONWAIVER 

It is agreed that this Agreement shall be construed under and governed by the laws of the State of 
Idaho.  In the event of litigation concerning it, it is agreed that proper venue shall be the District 
Court of the Second Judicial District of the State of Idaho, in and for the County of Latah.  Failure 
of CITY to exercise any of the rights under this Agreement, or breach thereof, shall not be deemed 
to be a waiver of such right or a waiver of any subsequent breach. 
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ARTICLE 14. 
SPECIAL WARRANTY 

 
CONTRACTOR warrants that nothing of monetary value has been given, promised, or implied as 
remuneration or inducement to enter into the Agreement.  CONTRACTOR declares that no 
improper personal, political or social activities have been used or attempted in an effort to influence 
the outcome of the competition, discussion, or negotiation leading to the award of this Agreement.  
Any such activity by CONTRACTOR shall make this Agreement null and void.  CONTRACTOR 
further warrants that all materials and goods supplied under this Agreement shall be of good 
merchantable quality and that all services will be performed in a good workmanlike manner.  
CONTRACTOR acknowledges that it will be liable for any breach of this warranty. 
 

ARTICLE 15. 
COMMUNICATIONS 

 
Such communications as are required by this Agreement shall be satisfied by mailing or by 
personal delivery to the parties at the following address: 
 
CONTRACTOR:      CITY: 
        City of Moscow 
        206 East Third Street 
        P O Box 9203 
        Moscow, Idaho, 83843 
 

ARTICLE 16. 
NON-APPROPRIATIONS 

This Agreement is contingent upon CITY receiving the necessary funding to cover the obligations 
of CITY.  In the event that such funding is not received or appropriated, then, and in that event, 
CITY’s obligations under this Agreement shall cease and each Party shall be released from further 
performance under this Agreement without any liability to the other Party, and CONTRACTOR 
shall be entitled to receive just and equitable compensation for any work satisfactorily completed 
hereunder. 
 

ARTICLE 17. 
APPROVAL REQUIRED AND SEVERABILITY 

This Agreement shall not become effective or binding until approved by the City of Moscow.  If 
any part of this Agreement is held unenforceable, the remaining portions of the Agreement will, 
nevertheless, remain in full force and effect. 
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ARTICLE 18. 
EXECUTION 

 
IN WITNESS WHEREOF, said CONTRACTOR and CITY have caused this Agreement to be 
executed on the day and year first above written. 
 
Contractor:  City: 
   
   
By:   Art Bettage, Mayor 
   

 
 
 

  ATTEST: 
   
   
  City Clerk/Deputy City Clerk 
   

 
  Approved As To Form: 
   
  ______________________________ 
  Mia Bautista, City Attorney 

 
 

ACKNOWLEDGMENT 
 
STATE OF     ) 
     ) ss:  
County of _____________________ ) 
 
 
On this ____ day of ________________, 2022, before me, the undersigned, a Notary in and for 
said State, personally appeared      and       
known to me to be the person(s) whose name(s) is/are subscribed to the foregoing Agreement and 
acknowledged to me that he/she/they executed the same in his/her/their capacity as 
__________________________ for ________________________________________________. 
 
 ____________________________________ 
 Notary Public residing at: _______________ 
                                  (seal)                       My commission expires: ________________ 
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INSTRUCTION TO BIDDERS 
 
 
IB-1. INTENT OF PLANS AND SPECIFICATIONS 
 
A. It is the intention of these specifications to provide for careful, thorough and 

workmanlike construction procedure in the installation of material and equipment and in 
the manufacture or delivery of such materials and equipment.  The bidder to whom the 
contract is awarded shall furnish all the material, equipment and labor necessary to 
complete said contract in accordance with all of its terms and conditions.  All contracts 
shall be awarded subject to those instructions to bidders. 

 
B. The plans and specifications shall be considered and used together; anything appearing as 

a requirement of either shall be accepted as applicable to both even though not stated 
therein or shown.  All specifications and notes appearing on the plans shall have the same 
force and effect as though they were repeated herein. 

 
IB-2. PLANS, SPECIFICATIONS, AND ADDITIONAL INFORMATION 
 
A. Plans and specifications are on file in the office of the City Engineer.  Copies of same 

may be obtained electronically from www.questcdn.com for $20.00.  Additional 
information relative to same may be obtained from the office of the City Engineer. 

 
IB-3. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE 
 
A. Bidders shall satisfy themselves by personal examination of the plans, specifications, and 

site of the proposed improvement, and by any other examinations and investigation 
which they may desire to make, as to the accuracy of the estimate of quantities, the nature 
of the soil, conditions of the project site, and difficulties to be encountered. 

 
IB-4. PREPARATION AND DELIVERY OF PROPOSAL 
 
A. Bids shall be prepared and submitted upon the "Proposal" form supplied by the City 

Engineer.  Each and every blank provided for in the "Proposal" shall be filled in with ink 
or typing.  Proposals, which are incomplete or submitted on an unauthorized form, may 
be rejected as informal. 
 

B. After the date and hour set for the opening of the bids, no bidder may withdraw his/her 
proposal unless award of contract is delayed for a period exceeding the time limits 
described in IB-8, AWARD OF CONTRACT. 
 

C. If discrepancies exist between the Unit Prices and the Total Price or Bid Total amount, 
the CITY will use the Unit Prices and calculate a corrected Bid Total. 
 

D. The CITY reserves the right to reject any or all bids, any or all schedules or to accept the 
bid or schedule deemed to be in the best interest of the CITY.  
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IB-5. PROPOSAL GUARANTY 
 
A. Each proposal must be accompanied by cash, a certified check, bid bond, or cashier's 

check in an amount not less than five percent (5%) of the total amount bid.  This guaranty 
or "Good faith token" will be held until the successful bidder has, within ten (10) days 
from the date of notification of award of contract, executed the contract and furnished 
approved separate performance and payment bonds, each in an amount equal to one 
hundred percent (100%) of the amount of the contract.  There shall also be submitted 
with the surety bonds, evidence of public liability insurance coverage in amounts not less 
than those specified in the general specifications included herein. 

 
IB-6. RETURN OF PROPOSAL GUARANTY 
 
A. Immediately after the bid prices have been compared, the Clerk will return the guaranties 

accompanying such proposals as in the CITY's judgment will not be considered in 
awarding the contract.  All other proposal guaranties will be held until the contract and 
other legal requirements the successful bidder must execute, furnish and/or comply with, 
have been completed, after which they will be returned to the respective bidders whose 
proposals they accompany. 

 
IB-7. QUALIFICATIONS OF BIDDER 
 
A. The CITY desires that this Project shall be built by a contractor who is competent and 

adequately financed.  The CITY may request the Bidder to submit a written statement to 
show experience in construction work of this character as an indication of qualification 
and business standing.  If required, the Bidder may make his/her statement in such form 
as may seem appropriate; said statement shall be notarized. 
 

B. This public works project is not financed in whole or in part by federal-aid funds.  Bid 
proposals will be accepted from those contractors only (prime contractors, subcontractors 
and/or specialty contractors) who, prior to the bid opening, hold current licenses as public 
works contractors in the State of Idaho. 
 

C. The prime contractor shall submit with his/her proposal a list of the subcontractors and 
their license numbers. 
 

D. The successful bidder, in addition to listing the names and addresses of subcontractors in 
his/her bid, shall, within seven (7) days after opening of the bids, notify the Engineer in 
writing of the names of all major equipment and material suppliers proposed for the 
principal parts of the work, and for such others as the Engineer may direct, and shall not 
employ any subcontractors, (or purchase any equipment), to which the Engineer or CITY 
may within a reasonable time object to as incompetent or undesirable. 
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IB-8. AWARD OF CONTRACT 
 
A. The contract will not be awarded until the CITY is satisfied the successful bidder is 

reasonably familiar with the class of work upon which he/she has submitted a proposal 
and has the necessary capital and tools to satisfactorily perform the same.  The CITY may 
request and the bidder must provide the CITY with a current balance sheet and a list of 
tools owned by the bidder. 
 

B. Within thirty (30) days after the opening of the proposals the CITY will accept one of the 
proposals or reject all bids.  The award will be made upon the basis of the proposal that, 
in the CITY's judgment, will serve the best interest of the CITY. 
 

C. The contract will not be awarded until the bidder has obtained an appropriate Idaho 
Public Works License from the State of Idaho, Division of Building and Safety, Public 
Works Contractors License Board.  Subcontractors are also subject to this requirement. 

 
IB-9. FAILURE TO EXECUTE CONTRACT 
 
A. In the event the successful bidder fails to furnish approved performance and payment 

bonds, execute the contract and comply with all other pertinent legal requirements within 
ten (10) days after notification by the Engineer of the award of contract, the certified 
check, bank draft, money order of bid bond will be forfeited to the CITY as liquidated 
damages.  The amount of any such damages will be five percent (5%) only of the total 
bid submitted.  Any excess amount that may have been included in the "good faith token" 
will be returned to the bidder.  The next best proposal will then be considered the 
successful bid and, at the discretion of the CITY, be awarded the contract. 

 
IB-10. NONDISCRIMINATION IN EMPLOYMENT 
 
A. The Contractor will not discriminate against any employee or applicant for employment 

because of race, color, religion, sex, national origin, age, or disability.  The Contractor 
will take action, if necessary, to ensure that applicants are employed, and treated during 
such employment, without regard to their race, color, religion, sex, national origin, age, 
or disability.  Such action shall include, but not be limited to, the following:  
employment, upgrading, demotion, or transfer; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. 
 

B. The Contractor shall comply with City Ordinance No. 2013-06 Gender Anti-
Discrimination in Housing, Employment & Public Accommodations. 

 
IB-11. WAGE RATES 
 
A. Contractors are not required to pay prevailing wages on this Project.  Prevailing wages no 

longer are required on Public Works projects in Idaho. 
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IB-12. CONTRACTOR FOR PUBLIC WORKS TO PAY OR SECURE TAXES 
AGREEMENT 

 
A. The contractors, in consideration of securing the business of erecting or construction 

public works in this State, recognizing that the business in which he/she is engaged is of a 
transitory character, and that in the pursuit thereof, his/her property used therein may be 
without the State when taxes, excises, or license fees to which he/she is liable become 
payable, agrees: 

 

1. To pay promptly when due all taxes, (other than real property), excises and license 
fees due to the State, its subdivisions, and municipal quasi-municipal corporations 
therein, accrued or accruing during the term of this contract, whether or not the 
same shall be payable at the end of such term; 

2. That if the said taxes, excises, and license fees are not payable at the end of said 
term, but liability, for the payment thereof exists, even though the same constitute 
liens upon his/her property, to secure the same to the satisfaction of the respective 
officers charged with the collection thereof; and 

3. That, in the event of his/her default in the payment or securing of such taxes, 
excises, and license fees, to consent that the department, officer, board, or taxing 
unit entering into this contract may withhold from any payment due him/her 
hereunder the estimated amount of such accrued and accruing taxes, excises, and 
license fees for the benefit of all taxing units to which said contractor is liable. 

 
IB-13. PERFORMANCE PERIOD 
 
A. This work shall start no earlier than June 10, 2022 and shall be substantially completed 

by August 18, 2022. The work shall be completed within Thirty (30) calendar days from 
the commencement of work.  

 
IB-14. CONSIDERATION OF MULTIPLE DIVISIONS OF WORK 
 
A. The bidder shall submit a proposal for all divisions, if applicable.  Considerations of 

proposals for each division of work shall be made separately (i.e. one bidder may be 
awarded one division; another bidder may be awarded one of the other divisions). 

 
IB-15. ALTERNATES 
 
A. If an alternative bid schedule is included, the bidder must submit a bid for each item in 

the alternate bid schedule.  Low bid will be based upon the combined total price of the 
alternate(s) that the owner elects to use plus the base bid.  If the owner elects to use an 
alternate(s), the amount of the contract will be the amount of the base bid modified in 
accordance with the amount of the alternate(s).  An alternate may be additive to the scope 
of work described by the base bid items or may be substituted for the base bid item.  Unit 
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prices for alternate items will receive the same consideration for award as unit prices for 
base bid items. 

 
IB-16. SUBCONTRACTORS TO BE LISTED ON BID 
 
A. All bidders shall comply with Idaho Code Section 67-2310.  Failure to comply with 

Idaho Code Section 67-2310 shall render such bid unresponsive and void.  
Information provided pursuant to this section must be current and correct as of the date of 
the submission of the bid.  Do not use the term "mechanical" when identifying any work 
to be performed on this project. 
 

B. The name, address, Idaho Public Works License Number and bid amount for each 
subcontractor to be utilized on the project must appear on the bid.  Every subcontractor 
intending to perform plumbing work, and/or heating and air conditioning work, and/or 
electrical work must include its name, address, and Idaho Public Works License Number 
which allows it to perform such work, and bid amount for each of the following areas:  
plumbing work, heating and air conditioning work, electrical work.  If a subcontractor 
intends to perform work in more than one of these specialties, such a subcontractor must 
list its name, address, Idaho Public Works License Number, and bid amount more than 
once (i.e., for each of the following subject areas:  plumbing work, heating and air 
conditioning work, electrical work).  It is helpful, but not mandatory, that each 
subcontractor includes its specialty construction category numbers, if any, with its 
submission of its Idaho Public Works License Number. 
 

C. Every contractor intending to perform its own plumbing work, and/or heating and air 
conditioning work, and/or electrical work, must include its name, address, and Idaho 
Public Works License Number which allow it to perform such work for each of the 
following areas:  plumbing work, heating and air conditioning work, electrical work.  A 
contractor does not need to list the amount of the bid for plumbing work, heating and air 
conditioning work, or electrical work which it intends to perform. 
 

D. Subcontractors, Equipment and Material:  The successful bidder, in addition to listing the 
names and addresses of subcontractors in his/her bid, shall, within seven (7) days after 
opening of the bids, notify the Engineer in writing of the names of all major equipment 
and material suppliers proposed for the principal parts of the work, and for such others as 
the Engineer may direct, and shall not employ any subcontractors, (or purchase any 
equipment), to which the Engineer or CITY may within a reasonable time object to as 
incompetent or undesirable. 
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GENERAL CONDITIONS 
 
 

GC-1. COMPLIANCE 
 

A. The Contractor shall observe and comply with all Federal, State, and Local laws, 
codes, ordinances, and regulations, including all licensing and permit requirements 
which, in any manner, apply to the work being performed under this contract.  No 
pleas of misunderstanding or ignorance on the part of the Contractor will in any 
way serve to modify the provisions of this requirement.  The Contractor and his/her 
surety shall indemnify and save harmless CITY and its employees, agents and 
representatives against any claim or liability arising from or based on the violation 
of any such laws, codes, ordinances, or regulations, whether by himself/herself, 
his/her employees, or his/her subcontractors. 
 

B. All work shall be completed in accordance with the specifications and plans 
established for this project. 

 
GC-2. DEFINITIONS 
 

 

Architect The Project Architect, if such is designated by the 
Contract Documents. 

Attorney The City Attorney of Moscow, Idaho. 

City The City of Moscow, Latah County, Idaho (“CITY”), 
a municipal corporation existing under and by virtue 
of the laws of the State of Idaho.  Action herein 
designated as taken by the CITY is to be considered 
the acts of the Council acting through the Mayor and 
Clerk. 

City Engineer 

 

The City Engineer of Moscow, Idaho, resident 
engineers and inspectors acting under his/her orders; 
their authority being limited to the particular duties to 
which they are assigned. 

City Parks & Facilities 
Manager 

The City Parks & Facilities Manager of Moscow, Idaho, 
and/or inspectors acting under his/her orders; their 
authority being limited to the particular duties to which 
they are assigned. 

Clerk The duly appointed City Clerk of the City of Moscow, 
Idaho. 

Contract Documents These generally consist of the plans, specifications, 
agreement, performance bond, payment bond and 
proof of various types of insurance, including all 
modifications thereof incorporated in the documents 
before their execution.  These are identified in the 
Contract. 
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Contractor The person, persons, firm, partnership, corporation or 
other entity contracting to do the work under these 
specifications.  The term also includes the Contractor's 
agents or employees. 

Council The duly elected Council of the City of Moscow, 
Idaho. 

  Engineer The Project Engineer, if such is designated by the   
Contract Documents. 

Subcontractor The person, persons, firm, corporation or other entity 
performing work under contract with the “Contractor” 
but subject, in such performance, to all the 
requirements of the 'Contract Documents' insofar as 
they are pertinent. 

Bid/Proposal The written document which is required to be signed 
by the bidder and which contains the formal statement 
of price or prices to be paid by the City for the 
performance required. 

 
GC-3. PLANS AND SPECIFICATIONS AND ADDITIONAL DRAWINGS 
 

A. The plans for this improvement and the specifications accompanying them shall be 
considered as a whole, and anything shown or called for in one (1) and omitted in 
the other is as binding as if called for or shown by both.  Figure dimensions shall 
be in all cases used in preference to scale dimensions.  The intention of the 
documents is to include all labor and materials, equipment and transportation 
necessary for the proper execution of the work.  Materials or work described in 
words so applied having a well-known technical or trade meaning shall be held to 
refer to such recognized standards. 
 

B. The Engineer shall furnish to the Contractor the necessary plans and specifications 
required for the execution of the work at no additional cost.  The Engineer shall 
furnish with reasonable promptness, additional instructions, by means of drawings 
or otherwise, necessary for the proper execution of the work. 

 
C. The Contractor shall submit with such promptness as to cause no delay in his/her 

own work or in that of any other Contractor, copies of all shop drawings and 
schedules required for the work of various trades as required by the Engineer, and 
the Engineer shall pass upon them with reasonable promptness, making desired 
corrections relating to effects on design.  The Contractor shall make any corrections 
required by the Engineer, file with him/her such corrected copies as the Engineer 
shall direct, and furnish such other copies as may be needed.  The Engineer's 
approval of such drawings or schedules shall not relieve the Contractor from 
responsibility for deviation from drawings or specifications, unless he/she has in 
writing called the Engineer's attention to such deviation at the time of submission, 
nor shall it relieve him/her from responsibility for errors of any sort in shop 
drawings or schedules. 
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D. The Contractor shall keep one (1) copy of all drawings and specifications on the 

work, in good order, available to the Engineer, CITY, and its representatives. 
 
GC-4. ALTERATION OR MODIFICATION OF CONTRACT DOCUMENTS 
 

A. No alteration or modification of the terms and conditions of the Contract 
Documents, except by written change order as provided herein, will be binding 
unless outlined in detail in a separate written addendum, and then only when 
properly signed and attested by the Contractor, CITY, and the City Engineer. 

 
GC-5. INVESTIGATION BY BIDDERS 
 

A. The instructions to bidders cover the general scope of this investigation under the 
article entitled "Examination of the Plans, Specifications and Site".  Bidders are 
specifically instructed to faithfully examine and investigate the entire bid prices 
submitted on their proposals.  No bidder may, without the consent of CITY, 
withdraw his/her proposal or claim damages or extra compensation by reason of 
any error or omission made by said bidder in preparing his/her proposal. 

 
GC-6. NON-DISCRIMINATION 
 

A. The Contractor shall not discriminate against any employee or applicant for 
employment on the basis of race, color, religion, sex, national origin, age, or 
disability. 

 
B. The Contractor shall comply with City Ordinance No. 2013-06 Gender Anti-

Discrimination in Housing, Employment & Public Accommodations. 
 
GC-7. INTERPRETATION OF THE SPECIFICATIONS 
 

A. In the event the specifications and plans are deficient or not clearly expressed, the 
parties submitted proposals hereunder must apply to the City Engineer for the 
required information or explanation before the bids are submitted. 
 

B. The request for such explanation or interpretation shall be made in writing and the 
person submitting the request will be responsible for its prompt delivery.  Such 
interpretation or explanation will be given by the City Engineer in writing and a 
copy will be filed in the office of the City Clerk.  CITY will not be responsible for 
any other explanation or interpretation of the plans and specifications. After 
submission of bids, no bidder shall claim any misunderstanding in or to the nature 
of the amount of work to be performed or attempt to hold CITY or any person 
responsible for any error or omission that may have been made by the bidder. 

 
GC-8. CONTRACTS 
 

A. Contract Form 

1. A copy of the construction agreement form is included in these documents. 
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B. Execution of Agreement 

1. Within ten (10) days after receiving properly prepared Contract Documents 
from CITY, the successful bidder shall sign the agreement.  Work shall be 
started upon written notice to proceed from the City Engineer. 

C. Subcontracts 

1. The Contractor agrees that he/she is as fully responsible to CITY for the 
acts and omissions of his/her subcontractors and of persons either directly 
or indirectly employed by them, as he/she is for the acts and omissions of 
persons directly employed by him/her, and that the Contractor shall hold 
CITY harmless for any activities of such subcontractors and shall indemnify 
and defend CITY from damages and claims of whatever nature relating or 
resulting to the activities of such subcontractors. 

2. Relations of Contractor and Subcontractor:  The Contractor agrees to bind 
every subcontractor to the terms of the construction contract, the 
information to bidders, the general conditions, the plans, and the 
specifications as far as applicable to his/her work, including the following 
provisions of this article.  Nothing in this section shall create any obligation 
on the part of CITY to pay to or to see to the payment of any sums to any 
subcontractor. 

a. The Contractor shall bind every subcontractor to the following: 

(1) To be bound to the Contractor by the terms of the Contract 
Documents, and to assume toward him/her all the obligations and 
responsibilities that he/she, by those documents, assumes toward 
the CITY.  Nothing contained in the Contract Documents shall 
create any contractual relation between any subcontractor and 
CITY. 

(2) To submit to the Contractor applications for payment in such 
reasonable time as to enable the Contractor to apply for payment.  
The Engineer shall, on request, furnish to any subcontractor, 
wherever practical, evidence of the amounts certified on his/her 
account. 

(3) To make all claims for extras, for extension of time and for 
damages for delays or otherwise, to the Contractor in the manner 
provided in the general conditions for like claims by the 
Contractor upon the CITY, except that the time for making claims 
for extra cost is one (1) week from the date such claim arises. 
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b. The Contractor agrees: 

(1) To be bound to the subcontractor by all the obligations that CITY 
assumes to the Contractor under the Contract Documents. 

(2) To pay the subcontractor for conforming work, upon the payment 
of certificates, if issued under the terms of payments for the work, 
the amount allowed to the Contractor on account of the 
subcontractor's work to the extent of the subcontractor's interest 
therein. 

(3) To pay the subcontractor for conforming work, upon the payment 
of certificates, if issued otherwise than as in (2) so that at all times 
his/her total payments shall be as large in proportion to the value 
of the work done by him/her as the total amount certified to the 
Contractor is to the value of the work done by him/her.  

(4) To pay the subcontractor for conforming work to such extent as 
may be provided by the Contract Documents or the subcontract if 
either of these provides for earlier or larger payments than the 
above. 

(5) To pay the subcontractor for conforming work on demand on 
his/her work or materials as far as executed and fixed in place, less 
retained percentage, at the time the certificate should be issued, 
even though the Engineer fails to issue it for any cause not the fault 
of the subcontractor. 

(6) To make no demands for liquidated damages or penalty for delay 
in any sum in excess of such amount as may be specifically named 
in the subcontract.  

(7) That no claim for services rendered or material furnished by the 
Contractor to the subcontractor shall be valid unless written notice 
thereof is given by the Contractor to the subcontractor during the 
first ten (10) days of the calendar month following that in which 
the claim originated. 

(8) To give the subcontractor an opportunity to be present and to 
submit evidence in any hearing involving his/her rights. 

(9) To pay each subcontractor for satisfactory performance of its 
contract no later than twenty (20) calendar days from receipt of 
each payment the Contractor receives from CITY.  The Contractor 
shall return retainage to each Subcontractor within twenty (20) 
calendar days after the Subcontractor’s work is satisfactorily 
completed. 
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(10) To certify with each estimate payment to subcontractors has been 
made within the prescribed time frames.  The certification will be 
made on forms provided by CITY, and returned within twenty (20) 
calendar days of receiving the estimate payment. 

 CITY's Right to Terminate Agreement - If the Contractor: 

1. Fails to begin work within a reasonable time after the effective date of 
"Notice to Proceed," or 

2. Fails to supply sufficient skilled workmen or suitable materials or 
equipment to complete the work within the time limits specified; or 

3. Performs the work unsuitably or neglects or refuses to remove materials or 
to re-perform such work which is not in accordance with the plans and 
specifications; or 

4. Discontinues the prosecution of the work for more than ten (10) days; or  

5. Fails to resume work which has been discontinued within a reasonable time 
after notice to do so; or 

6. Fails to make prompt payments to subcontractors or for labor, materials, or 
equipment; or 

7. Disregards laws, ordinances, or the instruction of the Engineer; or 

8. Becomes insolvent or is declared bankrupt, or commits any act of 
bankruptcy or insolvency; or 

9. Makes an assignment for the benefit of creditors; or 

10. Is guilty of a substantial violation of any provisions of the Agreement; in 
any such event(s), CITY, upon recommendation of the Engineer that 
sufficient cause exists to justify such action may, without prejudice to any 
other right or remedy, give notice to the Contractor and his/her surety of 
such delay, neglect, or default.  If the Contractor or his/her surety, within a 
period of ten (10) days after such notice, does not proceed in accordance 
therewith, then CITY shall have full power and authority, without violating 
the Agreement, to take the prosecution of the work from the Contractor.  
CITY may appropriate or use any or all materials and equipment on the 
grounds as may be suitable and acceptable and may enter into an agreement 
for the completion of said contract according to the terms and provisions 
thereof, or use such other methods as may be required for the completion of 
the contract in an acceptable manner. 

11. Costs and charges incurred by CITY, together with the cost of completing 
the work under the agreement, will be deducted from any moneys due or 
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which may become due the Contractor.  If such expense exceeds the sum 
which would have been payable under the Agreement, then the Contractor 
and its surety shall be liable and shall pay to CITY the amount of such 
excess. 

 Contractor's Right to Stop Work or Terminate Agreement: 

1. If the work should be stopped pursuant to lawful order of a court of 
competent jurisdiction, or pursuant to lawful order of other public authority 
having jurisdiction, for a period of three (3) months, through no act or fault 
of the Contractor or of anyone employed by him/her, or if the Engineer 
should fail to issue any certificate for payment within twenty-two (22) days 
after it is due, or if CITY should fail to pay to the Contractor within twenty-
two (22) days of its maturity and presentation, any sum certified by the 
Engineer or awarded by the court, then the Contractor may, upon twenty-
two (22) days’ notice to CITY and Engineer, stop work or terminate this 
Agreement or recover from CITY payment for all work executed and any 
loss sustained upon any plant or materials and reasonable profit and 
damages. 

 Assignment: 

1. The Contractor shall not assign this contract or sublet or subcontract any 
portion of it without the prior written consent of CITY nor shall the 
Contractor assign any moneys due or to become due to him/her hereunder, 
without the prior written consent of CITY.  Any such assignment or sublet 
without such prior written consent shall be null and void and shall be a 
ground for termination for cause of this contract by CITY. 

 
GC-9. QUANTITIES FURNISHED BIDDERS 
 

A. Unit Price Contract.  The estimates of quantities are only approximate and are for 
the purpose of comparing bids.  CITY reserves the right to increase or decrease 
individual items in such amount as may be in CITY’S sole judgment, to CITY’S 
best interests depending upon conditions encountered or observed during the 
Project.  It shall be CONTRACTOR'S responsibility to satisfy itself as to the 
accuracy of the estimates. The Contractor will be paid for the actual quantities of 
work finally installed or performed at the applicable unit prices stated in his/her 
proposal.  

1. The unit price of an item of Unit Price Contract shall be subject to 
reevaluation and adjustment under the following conditions: 

i. If the total cost of a particular item of Unit Price Contract amounts to  
fifteen percent (15%) or more of the total Contract Price at the time of 
award and the variation in the quantity of that particular item of Unit 
Price Contract performed by CONTRACTOR differs by more than 
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twenty-five percent (25%) from the estimated quantity of such item 
indicated in the Bid Form; and 

ii. If there is no corresponding adjustment with respect to any other item 
of Work; and 

iii. If CONTRACTOR thinks that CONTRACTOR has incurred additional 
expense as a result thereof; or if the CITY thinks that the quantity 
variation entitles the CITY to an adjustment in the unit price, either the 
CITY or CONTRACTOR may demand a Change in Contract Price. 
Such Change in Contract Price shall be based upon any increase or 
decrease in costs due solely to the variation above one hundred twenty-
five percent (125%) or below seventy-five percent (75%) of the 
estimated quantity. If the quantity variation is such as to cause an 
increase in Contract Time necessary for completion, CONTRACTOR 
may request an extension of Contract Time for the Delay in completion 
resulting from performing the quantity in excess of one hundred twenty-
five percent (125%) of the estimated quantity.  If the parties are unable 
to agree on the effect of any such variation in the quantity of unit price 
work, either the CITY or CONTRACTOR may make a claim for an 
adjustment in the Contract Price and/or Contract Time in accordance 
with the General Conditions. 
Items identified as contingency items will be paid at the unit price 
regardless of variation in quantity of that particular item of Unit Price 
Work performed by CONTRACTOR. 
 

B. Lump Sum Contract.  The Contractor shall include in the contract sum all 
allowances named in the Contract Documents and shall cause the work so covered 
to be performed for such sums as the Engineer may direct, the contract sum being 
adjusted in conformity therewith.  The Contractor declares that the contract sum 
includes such sums for expenses and profit on account of cash allowances as he/she 
deems proper.  No demand for expenses or profit other than those included in the 
contract sum shall be allowed.  The Contractor shall not be required to employ for 
any such work persons whom he/she has reasonable objection. 

 
GC-10. MAJOR CHANGES 

 If unforeseen conditions require a substantial change in the dimensions of a 
structure, location of underground utilities, or major variation of a similar nature 
from the original plans, such change shall be covered by a change order.  The 
change order is to set forth in complete detail the nature of the change and reasons 
therefore, including compensation to be paid and time allotted the Contractor. The 
change order shall also detail whether the change constitutes an addition or 
reduction with respect to the original contract costs. Should additional or 
supplemental drawings be required, they will be furnished by the Engineer 
providing the Engineer determines the change is warranted. 

 During the progress of the work, if subsurface or latent physical conditions are 
encountered at the site differing materially from those indicated in the contract or 
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if unknown physical conditions of an unusual nature, differing materially from 
those ordinarily encountered and generally recognized as inherent in the work 
provided for in the contract, are encountered at the site, the party discovering such 
conditions shall promptly notify the other party in writing of the specific differing 
conditions before they are disturbed and before the affected work is performed. 

 Upon written notification, the Engineer will investigate the conditions, and if it is 
determined that the conditions differing materially and cause an increase or 
decrease in the cost or time required for the performance of any work under the 
contract, and adjustment, excluding loss of anticipated profits, will be made and the 
contract modified in writing accordingly.  The Engineer will notify the Contractor 
of the determination whether or not an adjustment of the contract is warranted. 

 No contract adjustment which results in a benefit to the Contractor will be allowed 
unless the Contractor has provided the required written notice. 

 
GC-11. EXTRA WORK 
 

A. CITY shall have the right to issue written change orders to Contractor within the 
general scope of the work without the consent of the Contractor and without notice 
to any surety of the Contractor. If for any reason extra work is ordered by CITY 
and the compensation for such extra work cannot be agreed upon in advance, such 
work will be paid for at the actual cost of the labor, materials, and field supervision 
required, with the addition of not to exceed a total of fifteen percent (15%) to cover 
general overhead and profit (including subcontractor's general overhead and profit), 
use of small tools, payment of insurance and medical aid, taxes, and all other costs 
in connection therewith.  If a fixed sum or unit prices can be agreed upon for any 
extra work that may be ordered, such sum and prices, together with a description of 
the work, shall be made a part of the written order.  Such orders will be prepared 
by the Engineer in triplicate, with one (1) copy to CITY, one (1) to the Contractor 
and one (1) retained by the Engineer. 

 
B. If during the progress of the work, the Contractor believes he/she is entitled to extra 

compensation for performing certain phases or items, any and all such claims must 
be promptly presented to CITY and the Engineer.  Unless such claim is presented 
in writing within fifteen (15) days after it occurs, CITY may, at its discretion, reject 
the claim.  CITY shall specifically reject claims of this nature that have been 
withheld by the Contractor for more than thirty (30) days. 

 
GC-12. MONTHLY PAYMENTS 

 
A. The Contractor shall file a monthly request for payment with the Engineer on the 

20th day of each month for all work completed to the 20th day of the month.  If 
monthly requests for payment are not received as stated, the CITY shall have the 
right to withhold payment for that month.  The Engineer shall review Contractor's 
monthly requests for payment on the first day of the month for all work completed 
to the 20th day of the preceding month, and shall certify such requests for payment. 
Progress payments will be made by the CITY for all work completed to the 20th 
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day of the preceding month and duly certified by the Engineer, on or before the 
10th day of each month in cash or interim warrants.  These payments will be equal 
to ninety-five percent (95%) of the total amounts of the certified requests for 
payment.  The CITY shall retain five (5) percent of the total amount owing the 
Contractor after the contract has been completed and accepted by the CITY for a 
minimum period of thirty (30) days.  Should any liens or claims be filed during the 
retention period, the retained percentage will be held until a satisfactory agreement 
is reached between the CITY, the Contractor, and the Contractor's surety.  Before 
final payment will be made by the CITY, Contractor agrees that it shall furnish the 
CITY with satisfactory evidence that all persons, including subcontractors, that 
have performed work or furnished materials pursuant to this Agreement and are 
entitled to a lien for their work or materials under the laws of the State of Idaho 
have been fully paid or are no longer entitled to such lien, and the Contractor shall 
file with the Clerk a notarized affidavit to that effect.  Final payment will not be 
made until CITY has received a tax release from the Idaho State Tax Commission 
per GC-38.  
 

B. Progress payments for materials shall be considered eligible only if the materials 
are jobsite, and accurate, clearly detailed invoices from the material supplier are 
furnished. The ownership of these materials shall, upon payment from CITY to the 
Contractor, be vested in CITY, and such materials may not be removed from the 
jobsite without written authorization of the Engineer. 

 
C. The City may, but is not obligated to, withhold any payments to the Contractor, in 

addition to retained percentage, in such an amount or amounts as may be necessary 
to cover: 

1. Payments that may be earned or due for just claims or labor or materials 
furnished in and about the work; 

2. Defective and/or condemned and/or non-conforming work or materials not 
remedied; 

3. Failure of the Contractor to make proper payments to a subcontractor; 

4. Reasonable doubt that this contract can be completed for the balance then 
unpaid; 

5. Damages to another Contractor where there is evidence thereof;   

6. Payments that cover all taxes, excises and license fees due the State and its 
taxing entities whether or not these moneys are yet due and payable. 

 CITY shall have the right, but not the obligation, to disperse and shall have the right 
to act as agent for the Contractor for the limited purpose of dispersing such funds 
as have been withheld pursuant to this paragraph to the party or parties who are 
entitled to payment there from.  In the event CITY elects to disperse such funds, 
CITY shall render to the Contractor a proper accounting of all such funds dispersed 
on behalf of the Contractor. Nothing herein shall create in such party or parties 
entitled to payment a cause of action against CITY for failure to exercise its rights 
pursuant to this section.  Contractor further agrees that no cause of action shall 
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accrue on behalf of the Contractor as a result of CITY's exercise of such right to 
disperse. 

 
GC-13. TIME OF COMPLETION/LIQUIDATED DAMAGES 
 

A. The date of completion for this Agreement shall be defined by the Instruction to 
Bidders included in the Contract Documents.  Contractor agrees that time is of the 
essence in the performance of this Agreement, and that failure to complete this 
Agreement by such date will result in financial injury to CITY.  Contractor further 
agrees that failure to complete this Agreement by such date shall subject Contractor 
to payment of liquidated damages to CITY.  The Contractor also recognizes the 
delays, expense and difficulties involved in proving in a legal proceeding of the 
actual loss suffered by CITY occasioned by failure to complete the work on time.  
Accordingly, instead of requiring such proof, CITY and the Contractor agree that 
as liquidated damages for delay (but not as a penalty) the Contractor shall pay to 
CITY the sum of one-half of one percent (0.005) of the Agreement amount, 
including change orders, will be deducted by CITY for each and every calendar day 
that the date of final completion is delayed.  Should such deductions exceed the 
outstanding amount of the Agreement, the Contractor and its surety shall be liable 
for the excess.  

 
B. The Contractor herewith specifically waives claims for damages for any hindrance 

or delay.  Contractor shall be granted extensions of time for which liquidated 
damages will not be claimed by CITY for the following reasons: 

1. A delay caused the Contractor by any suit or other legal action against CITY 
(except a legal action instituted by the Contractor) regarding this Project 
shall entitle the Contractor to an equivalent extension of time unless the 
period of such delay exceeds ninety (90) days.  When such period is 
exceeded, CITY will, upon request by the Contractor in writing, either 
negotiate a termination of the Agreement or grant a further extension of 
time, whichever shall be agreed. 

2. Time lost by inclement weather, causing suspension of work, will entitle the 
Contractor to an extension equivalent to the total time so lost, whether it be 
a single continuous period or the accumulated total of several periods.  
Inclement weather is defined as that which, in the opinion of the Engineer, 
would seriously affect the progress of the work or the quality of the work. 

3. Should unforeseen conditions require the performance under a change 
order, or work more complex or difficult than that originally specified and 
shown on the plans, and such work, in the Contractor's opinion, requires 
more time to execute than the proportional increase in dollar value, the 
Contractor shall state to CITY and Engineer, in writing prior to the 
performance of such work, his/her estimate of the added time required for 
such work.  CITY may, if such estimate be reasonable, allow an added 
extension proportionate to the increase in the dollar value of the work. 

 
C. If the performance of all or any portion of the work is suspended or delayed by the 

Engineer for an unreasonable period of time (not originally anticipated, customary, 
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or inherent to the construction industry) and the Contractor believes that additional 
compensation and/or contract time is due as a result of such suspension or delay, 
the Contractor shall submit to the Engineer in writing a request for adjustment 
within seven (7) calendar days of receipt of the notice to resume work.  The request 
shall set forth the reasons and support for such adjustment. 

 
D. Upon receipt, the Engineer will evaluate the Contractor’s request.  If the Engineer 

agrees that the cost and/or time required for the performance of the agreement has 
increased as a result of such suspension and the suspension was caused by condition 
beyond the control of and not the fault of the Contractor, its suppliers, or 
subcontractors at any approved tier, and not caused by weather, the Engineer will 
make adjustment as provided (excluding profit) and modify the agreement in 
writing accordingly.  The Engineer will notify the Contractor of the determination 
whether or not an adjustment of the Agreement is warranted. 

 
E. No Agreement adjustment will be allowed unless the Contractor has submitted the 

request for adjustment within the time prescribed. 
 
F. No Agreement adjustment will be allowed under this clause to the extent that 

performance would have been suspended or delayed by any other cause, or for 
which an adjustment is provided for or excluded under any other term of condition 
of this Agreement. 

 
GC-14. ABANDONMENT OF WORK 
 

A. If the Contractor abandons the work for a period of twenty (21) days for any cause 
other than failure of CITY to make monthly payments, or refuses to comply with 
the provisions of the plans and specifications, CITY shall have the right to notify 
the Contractor's surety and require said surety to complete the work in accordance 
with the aforesaid plans and specifications.  In the event no liens or claims have 
been filed and CITY fails to make progress payments, the Contractor may then, at 
his/her option, cease operations until payments are resumed by notifying CITY of 
his/her intention to cease operations for this cause.  Should the Contractor abandon 
the work, fail or refuse to complete the work embraced in this contract, or fail to 
pay just claims for labor and materials, CITY reserves the right to charge against 
the Contractor, and Contractor agrees to pay, all legal, engineering, or other costs 
caused by such abandonment, failure or refusal.  The Contractor agrees that such 
legal costs shall also include CITY's costs of defending any suits in connection with 
such abandonment, failure or refusal and nonpayment of claims wherein CITY is 
made a co-defendant. 

 
GC-15. AUTHORITY OF ENGINEER 
 

A. The Engineer shall decide questions which may arise as to the quality and 
acceptability of materials furnished and work performed, and as to the manner of 
performance and rate of progress of the work; questions which may arise as to the 
interpretation of the plans and specifications; and questions as to the satisfactory 
and acceptable fulfillment of the terms of the Agreement. 

 
B. The Engineer, including his/her employees and agents, shall at all times have access 

to the work wherever it is in preparation or progress and the Contractor shall 
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provide proper facilities for such access and for inspection.  Inspections by the 
Engineer shall be promptly made.  If any work should be covered up without 
approval or consent of the Engineer, it shall be uncovered, if required by the 
Engineer, for examination.  The costs associated with the uncovering of such non-
approved work shall be the responsibility of Contractor and shall not be charged to 
CITY. 

 
C. Reexamination of questioned work may be ordered by the Engineer and if so 

ordered the work must be uncovered by the Contractor.  If such work be found in 
accordance with the plans and specifications, CITY shall pay the cost of the 
reexamination and replacement.  If such work is found not in accordance with the 
plans and specifications, the Contractor shall pay such costs. 

 
D. If the performance of all or any portion of the work is suspended or delayed by the 

Engineer for an unreasonable period of time (not originally anticipated, customary, 
or inherent to the construction industry) and the contractor believes that additional 
compensation and/or Agreement time is due as a result of such suspension or delay, 
the Contractor shall submit to the Engineer in writing a request for adjustment 
within seven (7) calendar days of receipt of the notice to resume work.  The request 
shall set forth the reasons and support for such adjustment. 

 
E. Upon receipt, the Engineer will evaluate the Contractor’s request.  If the Engineer 

agrees that the cost and/or time required for the performance of the Agreement has 
increased as a result of such suspension and the suspension was caused by 
conditions beyond the control of and not the fault of the Contractor, its suppliers, 
or sub-contractors at any approved tier, and not caused by weather, the Engineer 
will make an adjustment and modify the Agreement in writing accordingly.  The 
Engineer will notify the Contractor of the determination whether or not an 
adjustment of the Agreement is warranted. 

 
F. In making the Agreement adjustment a markup for profit will only be allowed on 

changed or extra work caused by the delay or suspension.  No profit will be allowed 
on any other delay or suspension costs including, but not limited to, standby costs 
or extended indirect costs.  Payment for changed and extra work will be made in 
accordance with section GC-11 

 
G. No contract adjustment will be allowed unless the Contractor has submitted the 

request for adjustment within the prescribed time.  
 

GC-16. PERFORMANCE AND PAYMENT BONDS 
 

A. The Contractor shall execute a separate performance bond and payment bond, each 
in penal amounts at least equal to one hundred percent (100%) of the of the full 
Agreement price, such bonds to be executed by a corporate bonding company 
(surety) licensed to do business in the State of Idaho and which is acceptable to 
CITY.  Such corporate bonding company (surety) shall be required to be named on 
the current list of "Surety Companies Acceptable on Federal Bonds" as published 
in the Treasury Department Circular Number 570.  The premiums of such bonds 
shall be paid by Contractor.  The performance bond shall be conditioned upon the 
Contractor's faithful performance of all the covenants and agreements on the part 
of the Contractor to be kept and performed at the times and in the manner set forth 
in the Agreement, including the repair or replacement where required, or the cost 
of repair or replacement, of all work performed under the terms of this Agreement.  
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The payment bond shall be conditioned upon the payment to all persons, including 
subcontractors, who have, and fulfill, contracts for performing labor and furnishing 
materials in the prosecution of the work provided for in such Agreement, provided 
that every such payment bond shall be construed, regardless of its language, as 
incorporating within its provisions the obligation to pay those persons who furnish 
labor or materials as stated in the Contract Documents. 

 
B. Such bonds shall remain in full force and effect during the term of this Agreement 

and during the terms of any warranty required by the specifications and shall be 
held in the custody of CITY.  The current power of attorney for the persons who 
sign for the surety company shall be attached to the bond.  The power of attorney 
shall be sealed and certified with a "first hand signature" by an officer of the surety.  
A facsimile signature shall not be acceptable to CITY. 

 
C. If, at any time, a surety on any such bond is declared as bankrupt or loses its right 

to do business in the State of Idaho or is removed from the list of surety companies 
accepted on Federal bonds, the Contractor shall, within ten (10) days after notice 
from CITY to do so, substitute an acceptable bond (or bonds) in such form and sum 
signed by such other surety or sureties as may be satisfactory to CITY.  The expense 
of such replacement bonds shall be borne by the Contractor.  No further payments 
by CITY pursuant to this Agreement shall be deemed due nor shall be made until 
the new surety or sureties shall have furnished an acceptable bond to CITY. 

 
GC-17. INSURANCE/CITY TO BE NAMED AS ADDITIONAL INSURED 
 

A. The Contractor shall not commence work until he/she has obtained all insurance 
required under this section or until he/she has satisfied CITY in this respect; nor 
shall he/she allow any subcontractor to commence work until such subcontractor 
has also obtained such required insurance applicable to such subcontractor's work.  
The Contractor shall maintain such required insurance coverage throughout the 
term of this Agreement as will hold CITY harmless and shall indemnify CITY for 
any losses arising out of the Contractor's operations, including any contingent 
liability arising there from.  The cost of such insurance shall be borne by the 
Contractor.  The Contractor shall furnish copies of all insurance policies and/or 
certificates of insurance to CITY at the time of execution of this Agreement.  Each 
policy shall include a provision to the effect that it shall not be subject to 
cancellation, or reduction in the amounts of its liabilities, or any other material 
change, until notice has been given in writing to CITY and the Engineer not less 
than fifteen (15) days prior to such action.  Contractor shall further cause CITY to 
be named as an additional insured on all applicable insurance policies. 

 
B. The Contractor shall take out and maintain during the term of this Agreement, 

statutory worker's compensation insurance for all employees who will work on this 
Project, and if any work is subcontracted, the Contractor shall require the 
subcontractor similarly to provide such insurance for all of the latter's employees 
unless they are included under the protection afforded by the Contractor. 

 
C. The Contractor shall take out and maintain during the term of this Agreement 

comprehensive public and general liability insurance.  The comprehensive public 
and general liability insurance shall have, at a minimum, a coverage limit of at least 
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FIVE HUNDRED THOUSAND DOLLARS ($500,000.00) per occurrence, and 
ONE MILLION DOLLARS ($1,000,000.00) aggregate.  Policies containing 
deductible clauses will not be acceptable. 

 
D. The Contractor shall take out and maintain, during the term of this Agreement, 

builders’ risk insurance which shall be written in completed value form, shall 
protect the Contractor and CITY against 'all-risks’ of direct physical loss to 
buildings, structures, equipment and materials to be used in providing, performing 
or completing the project.  This insurance shall be written with limits not less than 
the insurable value of the project at completion.  This insurance shall include 
coverage while equipment or materials are in warehouses, during installation, 
during testing, and after the project is completed, but prior to final payment. 

 
E. Contractor's Responsibility for Materials.  The Contractor shall be responsible for 

all materials and work performed until final acceptance by CITY. 
 
F. Contractor shall require all subcontractors to maintain the above referenced 

insurance requirements and shall verify that such requirements have been met by 
requiring all subcontractors to provide certification therefore. 

 
GC-18. PATENT ROYALTIES AND PROCESS FEES 
 

A. The Contractor shall furnish CITY a license or licenses for the use of any process 
or processes in connection with this Project.  The Contractor shall include in the 
unit price bid any patent royalties or license fees for equipment installed or 
construction methods used.   

 
GC-19. CONTRACTOR RESPONSIBLE FOR WORK 
 

A. The Contractor shall be responsible for all work until its acceptance by the CITY. 
 

B. The Contractor shall be responsible for all quality control including but not limited 
to tests and inspections; correction, removal of defective work. 

 
1. Tests and Inspections 

 
a. Contractor shall give Engineer timely notice of readiness of the Work for all 

required inspections, tests, or approvals and shall cooperate with inspection and 
testing personnel to facilitate required inspections or tests.  

 
b.Contractor shall employ an independent testing laboratory or testing agency and 

shall be responsible for arranging and shall pay for all specified tests, inspections, 
and approvals (including tests, inspections, and approvals to be paid for on a cash 
allowance basis) required for CITY’s and Engineer’s acceptance of the Work at 
the site except: costs incurred in connection with tests or inspections as otherwise 
specifically provided in the Contract Documents. 

 
c. If Laws or Regulations of any public body having jurisdiction require any Work 

(or part thereof) specifically to be inspected, tested, or approved by an employee 
or other representative of such public body, Contractor shall assume full 
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responsibility for arranging and obtaining such inspections, tests, or approvals, 
pay all costs in connection therewith, and furnish Engineer the required 
certificates of inspection or approval. 

 
d.Contractor shall be responsible for arranging and obtaining and shall pay all costs 

in connection with any inspections, tests, or approvals required for Owner’s and 
Engineer’s acceptance of materials or equipment to be incorporated in the Work; 
or acceptance of materials, mix designs, or equipment submitted for approval 
prior to Contractor’s purchase thereof for incorporation in the Work. Such 
inspections, tests, or approvals shall be performed by organizations acceptable to 
City and Engineer. 

 
e. If any Work (or the work of others) that is to be inspected, tested, or approved is 

covered by Contractor without written concurrence of Engineer, it must, if 
requested by Engineer, be uncovered for observation. 

 
f. Uncovering Work as provided in paragraph e. above shall be at Contractor’s 

expense unless Contractor has given Engineer timely notice of Contractor’s 
intention to cover the same and Engineer has not acted with reasonable 
promptness in response to such notice. 

 
GC-20. USE OF COMPLETED PORTION 
 

A. CITY reserves the right to use and occupy any portion of the improvement which 
has been completed sufficiently to permit use and/or occupancy, and such use 
and/or occupancy shall not be construed as an acceptance of the work as a whole 
or any part thereof.  Any claims which CITY may have against the Contractor shall 
not be deemed to have been waived by such use and/or occupancy. 

 
GC-21. SIGNATURES 
 

A. A proposal made by a corporation shall be signed and sealed by the legally 
authorized officers of said corporation.  If awarded the contract, the Agreement 
shall also be executed by proper authorized officers and be affixed with the 
corporate seal.  If a proposal or contract is signed by an agent, such agent shall 
furnish satisfactory written evidence of the agent's authority to sign as the legal 
representative of the bidder.  An authorized partner of a co-partnership may sign 
the Agreement subject to the approval of the Attorney, who may, at his/her 
discretion, require each and every member of the co-partnership to sign the 
Agreement.  

 
GC-22. ORDERS TO BEGIN WORK 
 

A. The successful bidder shall not begin work until after the Agreement has been 
executed and the surety bond and insurance has been approved by the Attorney.  
The order for the Contractor to begin work shall be issued by the Engineer by a 
written "Notice to Proceed". 

 
GC-23.  ORDER OF WORK 
 

A. The Agreement period and time of completion will be as set forth in the Instruction 
to Bidders included in the Contract Documents. 
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B. GC-13 "Time of Completion/Liquidated Damages" of the General Conditions shall 
apply to interim as well as final completion dates. 
 

C. The specific details of the order of work will be established by the Engineer before 
construction begins.  Before the successful bidder is authorized to begin work, 
he/she shall attend a pre-construction conference with the Engineer.  At this time 
the successful bidder shall present a written schedule for the entire Project, 
specifying the beginning and completion dates for each phase of work.  Once 
approved by the Engineer, this schedule shall be adhered to by the Contractor and 
he/she shall employ the necessary work force and equipment to maintain such 
schedule.  Contractor further agrees that the approval by the Engineer of such 
schedule shall not create any liability to the Engineer or CITY for Contractor's 
means, methods, sequences, techniques or site safety. 

 
GC-24.  EFFICIENCY OF OPERATION/LICENSING 
 

A. The work embraced in this Project shall be started at the earliest possible date after 
issuance of the Notice to Proceed, and shall be prosecuted regularly and without 
interruption thereafter, unless otherwise directed by the Engineer.  The Contractor 
shall furnish work force and equipment sufficient to accomplish full completion of 
the work within the time specified in the proposal and Agreement.  The Contractor 
shall at all times employ efficient and experienced workers.  Contractor shall also 
require and verify that all workers and subcontractors are licensed in accordance 
with law and/or regulation. 

 
GC-25.  PROTECTION OF WORK AND PROPERTY 
 

A. The Contractor shall exercise particular care in protecting surrounding buildings, 
structures, trees, and property from injury during the demolition and construction 
operation, and shall be responsible for their protection and shall repair or 
compensate the CITY thereof for any damage which may result from such 
demolition and construction operations.  The expense of such compensation or 
repair shall be borne by Contractor, and shall not be the responsibility of CITY. 
 

B. The Contractor shall exercise particular care in protecting trees, located on private 
or public property, from injury during the demolition and construction operations.  
If the Contractor's duties under this Agreement shall cause any damage, mutilation, 
or destruction whatsoever, of any tree, due to Contractor's need to remove, top, 
excavate, fill, or compact the roots of such tree, or by the placement or storage of 
any materials which are hazardous to trees, near such tree, the Contractor shall: 

1. Inform the City Engineer in writing of such need; and 

2. Plot the location of such tree on the site plan which is the subject of this 
Agreement; and  

3. Comply with all permit requirements as set forth in the Community Forest 
Ordinance, Moscow City Code §5-8-1 et seq. 

C. Any utilities damaged by the Contractor shall be repaired by the Contractor and the 
Contractor shall be responsible to maintain temporary service until such damage is 
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repaired.  The expense of such repair and/or temporary service shall be borne by 
Contractor, and shall not be the responsibility of CITY. 

D. The Contractor shall provide and maintain temporary sidewalks, warning lights, 
barricades and other preventive means to safeguard pedestrian and vehicular traffic 
around the construction, as deemed necessary by CITY. 

E. During all construction operations, the Contractor shall construct and maintain such 
facilities as may be required to provide access by all property owners to their 
property.  No person shall be cut off from access to his/her residence or place of 
business unless the Contractor has made a special arrangement with the affected 
persons. 

F. Construction operations and parking of vehicles shall be confined to areas 
designated by CITY.  Contractor shall consult the proper traffic regulatory 
authorities regarding the routing of trucks and other vehicles, and shall follow the 
direction of such authorities. 

G. Any structures, tanks, mechanisms or equipment damaged by the Contractor shall 
be repaired at the Contractors expense.  Any fines or penalties incurred by CITY as 
a result of any damages to the facilities shall be paid or mitigated by the Contractor. 

 
GC-26.  RESPONSIBILITY FOR SAFETY 
 

A. The Contractor shall be responsible for the safety of his/her work, equipment, and 
materials, until the finished project is accepted by CITY.  

 
GC-27.  GUARDS AND BARRICADES 
 

A. The Contractor shall erect and maintain such barricades, detour signs and warning 
lights as will effectively mark any hazards or detours and the Contractor shall be 
liable for any damage occasioned by his/her acts or negligence, or the acts or 
negligence of his/her employees, agents or subcontractors, and shall indemnify 
CITY against loss and/or liability for any such damage, acts or negligence.  Traffic 
signs shall be in accordance with the standards presented in the most current edition 
of the "Manual on Uniform Traffic Control Devices". 

 
GC-28.  EXISTING TRAFFIC SIGNS AND FACILITIES 
 

A. Existing traffic and street name signs which will interfere with construction shall 
be removed by the Contractor and stored in a safe place.  These signs shall not be 
removed until the Contractor has obtained the consent of the traffic regulatory 
authorities having jurisdiction and until the necessary measures have been taken to 
safeguard traffic after the signs have been removed.  Preservation and maintenance 
of the signs shall be the sole responsibility of the Contractor.  As soon as sign 
location no longer interferes with work, the Contractor shall reset all such signs at 
locations indicated by the traffic regulatory authorities having jurisdiction, in 
cooperation with the Engineer and Streets Department. All costs incurred in work 
outlined above shall be considered as incidental to the construction contract, and 
shall be borne by Contractor. 
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GC-29. MAINTAINING POSTAL SERVICE 
 

A. Postal service shall be maintained in accordance with instructions of the U.S. Post 
Office Department.  The Contractor shall be responsible for moving mail boxes to 
temporary locations designated by the Post Office Department, and at completion 
of the work he/she shall replace them in locations and in condition satisfactory to 
the Post Office Department. 

 
B. It will be the Contractor's responsibility to contact the U.S. Post Office Department 

for their requirements in maintenance of postal service and to follow those 
requirements. 
 

C. In cases where posts upon which the box or boxes are fastened are in such condition 
that they cannot be reset, the Contractor shall furnish posts for this purpose at 
his/her own expense. 
 

D. All costs incurred in work outlined above shall be considered as incidental to the 
construction contract, and shall be borne by Contractor. 

 
GC-30.  EMERGENCY WORK 
 

A. The Contractor will not be allowed added compensation for any emergency work 
performed on Sundays or legal holidays unless such work is ordered in writing by 
the Engineer. 

 
GC-31.  SUPERVISION OF WORK 
 

A. During the progress of the work, the Contractor shall employ a competent 
superintendent and any necessary assistants at the job site.  The superintendent shall 
not be changed except with the approval of the Engineer (or upon the order of the 
Engineer should the superintendent be or become unsatisfactory to the Engineer) 
unless the superintendent proves to be unsatisfactory to the Contractor and ceases 
to be in his/her employ.  The superintendent shall represent the Contractor in the 
Contractor's absence and all directions given to him/her shall be as binding as if 
given to the Contractor.  Important directions shall be so confirmed on written 
request in each case. 

 
B. The Contractor shall give efficient supervision to the work, using his/her best skill 

and attention.  He/she shall carefully study and compare all drawings, specifications 
and other instructions and shall at once report to the Engineer any error, 
inconsistency or omission which he/she may discover, but he/she shall not be held 
responsible for their existence of discovery. 

 
GC-32.  CORRECTION AND COMPLETION OF WORK 
 

A. Correction of Work before Final Payment: 

1. The Contractor shall promptly remove from the premises all materials 
condemned by the Engineer as failing to conform to the Agreement, 
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whether incorporated in the work or not, and shall re-execute any work 
condemned by the Engineer as failing to conform to the Agreement, and the 
Contractor shall promptly replace such non-conforming materials and re-
execute such non-conforming work in accordance with the Agreement, such 
costs of replacement and re-execution to be borne by Contractor at no 
additional expense to  CITY. 

2. If the Contractor does not re-execute such non-conforming work and/or 
remove and replace such non-conforming materials within a reasonable 
time, fixed by written notice of the Engineer, then and in that event CITY 
may remove them and may store the material at the expense of the 
Contractor.  If the Contractor does not pay the expenses of such removal 
within ten (10) days’ time thereafter, CITY may, upon ten (10) days written 
notice, sell such materials at auction or at private sale and shall account to 
Contractor for the net proceeds thereof, after deducting all the costs and 
expenses of such removal, storage, sale and repair.  Nothing contained 
herein shall relieve the Contractor from his/her responsibility to perform the 
work in accordance with the Contract Documents, nor to reduce the liability 
of the Contractor to replace such non-conforming materials or re-execute 
such non-conforming work. 

 
B. Correction of Work after Final Payment: 

1. Neither the final certificate, nor payment, nor any provision in the Contract 
Documents shall relieve the Contractor of responsibility for faulty and/or 
non-conforming materials or workmanship and unless otherwise specified, 
he/she shall remedy any defects due thereto and pay for any damage to other 
work resulting there-from, which shall appear within a period of one (1) 
year from the date of final acceptance.  CITY shall give notice of observed 
defects with reasonable promptness. 

 
C. Deductions for Uncorrected Work: 

If the Engineer and CITY deem it inexpedient to correct work injured or done not 
in accordance with the Agreement, an equitable deduction from the agreement price 
and/or extended warranty shall be made therefore. 

 
GC-33.  SUBSTITUTES CLAUSE 

 
A. In order to establish a basis or quality, certain processes, types of machinery and 

equipment, kinds of material, may be specified on the plans or herein, by 
designating a manufacturer by name and referring to his/her brand or product 
designation.  It is not the intent of these specifications to exclude other processes, 
equipment or materials or a type and quality equal to those designated. 
 

B. The materials, products and equipment described in the bidding documents 
establish a standard or required function, dimension, appearance and quality to be 
met by any proposed substitution. 
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C. Approval of alternate and equal specified equipment and material will be only by 
addenda issued by the Engineer at least five (5) days prior to bid opening.  Requests 
for approval of alternate equipment and materials manufacturers must come from 
the manufacturer or bidder at least ten (10) days prior to bid opening.  All such 
requests must be accompanied by drawings and specifications in sufficient detail to 
allow the Engineer to determine whether or not the equipment and materials 
proposed is equal to that specified.  The determination as to whether or not the 
proposed substitute equals that specified, shall rest solely with the City, based upon 
the opinion of the Engineer.  The burden of proof of the merit of the proposed 
substitute shall be upon the proposer. 
 

D. No extra compensation will be allowed the Contractor for any changes required to 
adopt the substitute equipment; therefore, the Contractor's proposal, including the 
approved alternate, shall include all costs for any modifications to the plans such as 
structural and foundation changes, additional piping or changes in piping, electrical 
changes, or any other modifications which may be necessary or required for 
approval and adoption of the proposed alternate equipment. 

 
GC-34.  DETAILED BREAKDOWN OF CONTRACT PRICE 
 

A. The Contractor shall, within ten (10) days after receipt of this notice to proceed, 
submit a complete breakdown of all lump sum bid items showing the value assigned 
to each part of the work, including an allowance for profit and overhead.  Upon 
acceptance of the breakdown of the contract price by the Engineer, it shall be used 
as the basis for all requests for payment. 

 
GC-35.  CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTIES AND 

SERVICE 
 

A. Certain utilities and structures which are expected to be adjacent to or encountered 
in the work are shown on the plans.  It is known that there are discrepancies and 
omissions in the locations and quantities of existing utilities and structures shown.  
Those shown are for the convenience of the Contractor only, and no responsibility 
is assumed by either the City or the Engineer for their accuracy or completeness. 

 
B. It is the Contractor's responsibility to notify "CALL BEFORE YOU DIG" at 

nationwide #811 prior to excavating and to comply with Idaho Code Section 55-
2207 and all other applicable laws and regulations regarding the protection of 
underground utilities.  

 
C. At points where the Contractor's operations could cause damage which might result 

in considerable expense, loss, and inconvenience when his/her operations are 
adjacent to or near a railway, telephone, television, power, oil, gas, water, sewer, 
irrigation, or other private or municipal systems, the operations shall be suspended 
until all arrangements necessary for the protection thereof have been made by the 
Contractor.  

 
D. The Contractor shall notify all utility offices which are affected by the construction 

operation at least forty-eight (48) hours in advance of such construction.  Under no 
circumstances shall the Contractor expose any utility without first requesting 
permission from and being granted to do so from the affected agency.  Once 
permission has been granted, Contractor shall locate, if necessary, and expose all 
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existing underground utilities in advance of any trenching operation.  Hand digging 
shall be required within twenty-four (24) inches of a marked utility. 
 

E. The Contractor shall protect all other poles from damage.  If interfering power 
poles, telephone poles, guy wires, or anchors are encountered, Contractor shall 
notify the Engineer and the affected utility company at least forty eight (48) hours 
in advance of construction operations to permit the necessary arrangements to be 
made with the affected utility company for protection or relocation of the 
interfering structure. 

 
F. The Contractor shall be solely and directly responsible to the CITY and operators 

of such properties for any damage, injury, expense, loss, inconvenience, delay, 
suits, actions, or claims, of any character brought because of any injuries or damage 
which may result from the carrying out of the work to be done under the Agreement.  
Contractor shall hold harmless, indemnify and defend CITY from any such claims. 

 
G. In the event of interruption to domestic water, sewer, storm drain, or to other utility 

services as a result of accidental breakage, or as a result of being exposed or 
unsupported, the Contractor shall promptly notify the proper authority. After such 
notification, the Contractor shall cooperate with said authority in restoration of 
service as promptly as possible and the Contractor shall bear all costs of repair.  In 
no case shall interruption of any water or utility service be allowed to exist beyond 
working hours unless prior approval is received from the Engineer. 

 
H. In the event the Contractor encounters utility lines that interfere with trenching, the 

Contractor may, by obtaining prior written approval of the appropriate utility 
company, cut the service, dig through and restore the service with similar and equal 
materials at the Contractor's expense. 

 
GC-36.  STREET CLEANUP DURING CONSTRUCTION 
 

A. The Contractor shall clean all spilled dirt, gravel, or other foreign material caused 
by the construction operations from all streets and roads at the conclusion of each 
day's work. 

 
GC-37.  CLEANUP 
 

A. The Contractor shall at all times during the work keep the premises clean and 
orderly.  He/she shall promptly remove all waste materials and rubbish.  All 
directions from the Engineer and all authorized public officials having jurisdiction 
over health and safety shall be obeyed. 

 
GC-38.  PROOF OF TAX PAYMENT 
 

A. The Contractor shall, within ten (10) days after receipt of the Notice of Award, 
furnish the Idaho State Tax Commission with a completed State of Idaho Form 
WH-5, PUBLIC WORKS CONTRACT REPORT (http://tax.idaho.gov/forms/ 
EFO00168_04-28-2011.pdf).  Copies of the form may be obtained from CITY, or 
from the Idaho State Tax Commission. 

 
B. The Contractor shall furnish evidence that he/she has paid all state and local taxes 

which have become due and payable and that he/she has secured payment of state 
and local taxes which have accrued, but which are not due.  CITY shall not make 
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final payment to Contractor until a tax release 
(http://tax.idaho.gov/forms/EFO00234_04-27-2011.pdf) from the Idaho State Tax 
Commission has been received by CITY. 

 
GC-39.  HOLD HARMLESS REQUIREMENT 
 

A. In addition to other rights granted CITY by the Contract Documents, the Contractor 
shall indemnify and save harmless CITY, its officers and employees, from all suits, 
actions, or claims of any character brought because of any injuries or damages 
received or sustained by any person, persons, or property on account of the 
operations of the Contractor or his/her subcontractors; or on account of or in 
consequence of any neglect in safeguarding the work; or through use of 
unacceptable materials in constructing the work; or because of any act or omission, 
neglect, or misconduct of the Contractor or his/her subcontractors; or because of 
any claims or amounts recovered from any infringements of patent, trademark or 
copyright; or from any claims or amounts arising or recovered under the Workmen's 
Compensation Act or any other law, ordinance, order or decree. 

 
GC-40.  JURISDICTION AND DISPUTE RESOLUTION 
 

A. Either CITY, or Contractor, may request mediation of any Claim submitted to 
Engineer for a decision before such decision becomes final and binding.  A 
mediator with a background in construction litigation shall be selected by mutual 
agreement.  In the event the parties cannot mutually agree upon a mediator, the 
Trial Court Administrator for the Second Judicial District shall submit a list of three 
(3) mediators to the parties.  Each party will be allowed to strike one (1) of the listed 
mediators, Contractor proceeding first and CITY second.  The remaining person 
shall then be the mediator.  Costs of the mediation shall be borne equally by the 
parties.   

 
B. CITY and Contractor shall participate in the mediation process in good faith.  The 

process shall be concluded within sixty (60) days of filing of the request.  
 
C. If the Claim is not resolved by mediation, Engineer’s action or denial shall become 

final and binding thirty (30) days after termination of the mediation unless, within 
that time period, CITY or Contractor: 

1. agrees with the other party to submit the Claim to another dispute resolution 
process; or 

2. gives written notice to the other party of the intent to file an action in the 
Second Judicial District of the State of Idaho which court, the parties agree, 
is the court with jurisdiction to hear the dispute.  The action must then be 
filed not later than sixty (60) days after substantial completion of the 
Project. 

 
GC-41.  PERMITS AND LICENSES 
 

A. The Contractor shall obtain and pay for all permits and licenses, including but not 
limited to the following: 
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B. Those required by the Moscow City Code, such as: 

 
 Community Forestry Ordinance §5-8-1 et seq. 
 Building Code §7-1-1 et seq. 
 Plumbing Code §7-1-2 et seq. 
 Electrical Code §7-1-3 et seq. 
 Gas Code §7-1-4 et seq. 
 Contractor Licensing Ordinance §7-16-1 et seq. 
 
C. Those required by the Idaho Code or other State Law. 

 
D. Those required by the Code of Federal Regulations or other Federal Law. 

 
GC-42.  ENVIRONMENTAL MATTERS 
 

A. Contractor shall comply with all statutes and regulations regarding environmental 
matters, including, but not limited to, matters of health, safety, exposure, disposal, 
reporting, mitigation, etc. 

 
GC-43. NO THIRD PARTY BENEFICIARIES 
 

A. No claim as a third party beneficiary under this Agreement by any person other 
than Contractor shall be made or shall be valid against CITY, and CITY shall not 
be liable for or be held to pay any money to such person. 

 
GC-44. COMPLIANCE WITH GRANT CONDITIONS 
 

A. Contractor shall comply with all conditions of, and all laws applicable to, and all 
policies, practices and procedures of the City applicable to, any federal, state or 
local grant received by the City or Contractor at any time with respect to this 
contract or with respect to the provision, performance or completion of the work. 
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ENGINEERING SPECIFICATIONS 

ES-1. SCOPE OF WORK 
 
The scope of work for the project is as set forth in the project specific plans and specifications. 
 
The intent of the contract is to provide for the construction and completion in every detail of the 
work described.  
 
The City reserves the right to make, at any time during the progress of the work, such changes in 
quantities and such alterations in the scope of work as are necessary to satisfactorily complete 
the project and the Contractor shall perform the work as altered.  Compensation for change in 
scope of work will be in accordance with the project specific contract documents. 
 
Unless otherwise noted, all labor, materials, and equipment necessary for the execution and 
completion of the work shall be furnished by the Contractor. 
 

ES-2. TRAFFIC CONTROL/R.O.W USE PERMITS 
 
2.1 Traffic Control 
 

A. The Contractor shall obey all rules, laws, ordinances and regulations of all traffic 
regulatory authorities having jurisdiction regarding the closing or barricading of 
public streets. Work shall not begin until the proper permits have been acquired 
and all required traffic control devices are in place. 

 
B. Prior to commencement of work, the Contractor shall submit to the Engineer 

for review, Traffic Control Plan(s) created by an ATSSA or ESC certified 
Traffic Control Supervisor.  The plan shall be consistent with requirements 
detailed in the current edition of the Manual on Uniform Traffic Control 
Devices (MUTCD) and shall include identification of detour routes for 
pedestrians.  All traffic control devices shall be MUTCD approved, and 
installed and maintained by ATSSA or ESC certified Traffic Control 
Technicians.  In the event where flagging is required to control traffic flow 
around a work zone, all flaggers shall have a current ATSSA or ESC flagging 
card.  

 
Traffic control plans for work within State of Idaho highway right-of-way must 
also be approved by the Idaho Transportation Department. 

 
C. The work shall be carried out so as to cause a minimum of dislocation of normal 

commercial pursuits.  Traffic must be kept open on roads and/or streets where no 
detour is possible. The Contractor shall, in addition to other requirements 
contained herein, without further notification or other order, provide, erect, and 
maintain at all times during the progress or temporary suspension of the work, 
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barricades, fences, signs, flaggers, or other protection in accordance with the most 
current edition of the "Manual on Uniform Traffic Control Devices" and shall 
provide, keep, and maintain such danger lights, signals, and flaggers, as may be 
necessary or ordered by the Engineer and/or traffic regulatory authorities having 
jurisdiction to ensure the safety of the public as well as those engaged in 
connection with the work. All barricades and obstructions shall be protected by 
signal lights which shall be suitably distributed across and along the roadway and 
which shall be kept burning from one hour before sunset until one hour after 
sunrise and at other times as vision is obscured by fog, smoke, or dust. 

 
D. The Contractor shall promptly reopen streets and driveways to the public after 

construction work requiring their closure is completed, and all safety issues have 
been resolved.  Local traffic shall be provided access to private properties at all 
times, except during necessary stages of construction when it is impractical to 
carry on the construction and maintain traffic simultaneously, such as for the 
placing of hot mix asphalt pavement, placing and curing of Portland cement 
pavement, and deep sewer excavation which prohibits safe travel of vehicular 
traffic.  No private driveway may be closed except as provided here-in, or unless 
permission is given the Contractor by the owner of the property affected.  
Emergency traffic such as police, fire, and disaster units shall be provided 
reasonable access at all times. The Contractor shall be solely responsible for any 
damages which may result from failure to provide such reasonable access. 

 
E. The Contractor shall take every precaution to protect pedestrian, bicycle and 

vehicular traffic. Whenever, in the opinion of the Engineer, the Contractor has not 
provided sufficient or proper safety precautions and safeguards, he/she shall do so 
immediately, and to whatever extent the Engineer directs at no additional cost to 
the City. Should the City Engineer deem it necessary to augment the traffic 
control devices and the Contractor be unresponsive or unwilling to do so, the 
Contractor will be charged the customary rental rate and force account charges for 
the required personnel to bring the site into compliance with the MUTCD. 

 
2.2 Right of Way Use Permits 
 
 A. All street and sidewalk closures require a City issued Street Closure Permit.    
 

B. Work within public right of way requires a City issued Right of Way use permit.    
 

C. Work within State of Idaho highway right-of-way requires an Idaho 
Transportation Department (ITD) permit.  These permits must be obtained 
through the City; not directly from ITD. 

 
2.3 Payment:  Traffic Control 
 
Traffic control will be paid for as incidental to other bid items if there is no specific bid item for 
traffic control included in the proposal; OR, as a lump sum amount if traffic control is included 
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as a separate pay item in the proposal.  Lump Sum price for traffic control includes furnishing, 
installing and maintaining the required devices to comply with MUTCD requirements. 
 

ES-3. MATERIALS 
 
All materials shall be new, free of defects, manufactured in the USA and shall be furnished and 
installed according to the manufacturer’s specifications. 
 

ES-4. REMOVALS AND DISPOSALS 
 
The Contractor shall be responsible for all removals indicated on the Plans and in the 
Specifications, and as may be necessary to complete the work in accordance with the true intent 
and meaning of the drawings and the details. 
 
The Contractor shall patch, repair, and/or replace all existing work immediately adjacent to the 
newly constructed areas, or where removals are made, so that such adjacent work is left in the 
same state as their original condition.  Such applications specifically shall apply to private 
driveways with the intent that all such driveways will be left with a smooth consistent and 
constant grade constructed of the same material and to the same specifications as originally used 
in constructing the driveway. 
 
When salvageable material is to remain Contracting Agency property, the Specifications will 
identify the material and describe how the Contractor shall remove it and where it will be stored. 
Any material not named in the Specifications as Contracting Agency property will become the 
property of the Contractor and shall be removed from the project. 
 
The Contractor may dispose of waste material in Contracting Agency-owned sites if the 
Specifications or the Engineer permits it. Otherwise, the Contractor shall arrange to dispose of 
waste at no expense to the Contracting Agency. 
 
The Contractor shall acquire all permits and approvals required for the use of the disposal site. 
The cost of any such permits and approvals shall be included in the Bid prices for other Work. 
 
The Contractor shall provide the Engineer the location of all disposal sites to be used and also 
provide copies of the permits and approvals for such disposal sites before any waste is hauled off 
the project. 
 
The Contractor shall protect, indemnify, and save harmless the Contracting Agency from any 
damages that may arise from the Contractor’s activities in making these arrangements. Any 
action required to satisfy any permit and/or any approval requirements in a Contractor-provided 
disposal site shall be performed by the Contractor at no additional expense to the Contracting 
Agency. 
 
Removals and disposals will be paid by lump sum or unit price: 
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The price shall include all costs incurred to remove and dispose of the items bid including labor 
and equipment and other incidental costs. 
 

ES-5. EARTHWORK 
 
5.1 Excavation 
 

All excavation shall be unclassified, except that which is required for the installation of 
pipe (storm, sanitary, water, drain), which is classified as trench excavation.  

 
This work shall consist of excavation and disposal of all material, not being removed 
under some other item, which is encountered within the limits of the work necessary for 
the construction in accordance with the Specifications and in reasonable close conformity 
with the lines, grades, or thicknesses shown on the plans, or established by the Engineer.  

 
This work shall include all excavation performed under this item regardless of the 
material encountered.  

 
This work shall include the removal and disposal of any structure or any miscellaneous 
obstructions which are visible or are indicated on the plans which encroach upon or 
otherwise obstruct the work and for which a separate bid is not taken.  

 
This work shall also include the preparation of the subgrade when the subgrade is not on 
a fill section.  Subgrade elevation shall be below the gravel base elevation of pavement as 
indicated on the plans, and shall conform to the crown of the finished pavement surface. 
All depressions or ruts containing water shall be drained, as arranged with the Engineer. 
The entire surface shall be bladed to remove inequalities and secure a uniform surface. 
Line and grade stakes will be provided once by the Engineer, or his/her representative. 
The Engineer, or his/her representative, will set one set of stakes at fifty (50) foot 
intervals and at closer intervals where necessary. The subgrade shall be brought to a firm 
unyielding surface, true to line, grade, and cross section, by rolling and processing with 
equipment generally used for this purpose and acceptable to the Engineer. All soft, 
spongy, or yielding spots, which may be ordered to be removed by the Engineer, shall be 
entirely removed and replaced with geotextile and suitable rock material and thoroughly 
compacted to the satisfaction of the Engineer.  

 
5.2 Structural Fill 
 

This work shall consist of furnishing and placing selected material in one or more courses 
to form a stable roadbed in accordance with these specifications and in conformity with 
the Plans.  

 
Structural fill (also ‘Borrow’ or ‘Embankment’) may consist of naturally occurring sand, 
sand gravel, sand and rock mixtures, decomposed granites, and native loess or clays. 
Sand and rock mixtures shall contain sufficient sand to fill the voids of the larger gravel 
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and stone to permit the required compaction. All borrow must be obtained from 
designated or approved sources. Structural fill shall be free of roots, bark, topsoils or 
other organic materials.  

 
The surface upon which the structural fill is to be placed shall conform to the established 
lines and grades and shall be smooth and uniform, having been cleared of all vegetation, 
roots, stumps, topsoil, and foreign material.  

 
The Contractor shall use necessary precautions in loading borrow to assure reasonable 
uniformity in grading.  
 
Borrow shall be compacted with modern, efficient, compacting equipment satisfactory to 
the Engineer.  

 
Embankment shall be placed in successive horizontal layers not exceeding eight (8) 
inches in loose thickness.  All embankment shall be compacted to at least ninety-five (95) 
percent of the maximum density in accordance with AASHTO T-99.  At all locations that 
are inaccessible to a roller, the embankment shall be brought up in horizontal layers and 
compacted thoroughly with mechanical tampers. The horizontal layers shall not exceed 
eight (8) inches in loose thickness.  The compacting equipment may be of any type 
provided they are capable of compacting each lift of the material to the specified density.  

 
5.3 Payment 
 

The accepted quantities of EXCAVATION will be paid for by the per cubic yard unit 
price or by lump sum.  The quantity of excavation, as listed on the proposal or measured 
in the field, shall be used to compute the final payment, exclusive of any extra work 
ordered by the Owner or his/her representatives, as provided under Section GC-11, Extra 
Work.  

 
The accepted quantities of STRUCTURAL FILL will be paid for by per cubic yard unit 
price or by lump sum.  The unit price per cubic yard shall include all materials, labor, 
equipment and other costs incidental to furnishing and placing the borrow as herein 
specified and as shown on the plans. 
 

ES-6. SUBGRADE SEPARATION GEOTEXTILES 
 
6.1 Materials 
 

Geotextile shall be Type II, nonwoven or woven, as set forth in Section 718.07 – 
Subgrade Separation Geotextile Property Requirements of the latest edition of the 
Idaho Transportation Department’s Standard Specifications for Highway Construction. 
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6.2 Construction Requirements 
 

Geotextile shall be furnished and installed in accordance with Section 640 – 
Construction Geotextiles of the latest edition of the Idaho Transportation Department’s 
Standard Specifications for Highway Construction. 
 

6.3 Payment 
 

Geotextile will be paid for on the basis of unit price, per square yard, furnished and 
installed. 

 

ES-7. CRUSHED ROCK BASE 
 
7.1 Description 
 
This work shall consist of furnishing and placing one or more courses of aggregate on a prepared 
surface in accordance with these Specifications and in reasonable close conformity with the 
lines, grades, thicknesses and typical sections shown on the Plans and/or established by the 
Engineer. 
 
The Contractor shall make their own arrangements for obtaining crushed rock base material and 
shall designate the source of same in ample time to permit sampling and testing by the Engineer. 
 
7.2 Aggregate 
 

A. 3/4” (-) Aggregate shall conform to the following gradation:  
 

Sieve Size Percent Passing 
1 inch 100 
¾ inch 90 – 100 
No. 4 40 – 65 
No. 8 30 – 50 
No. 200 3 – 9 

 
The sand equivalent shall not be less than 30 if 5 percent or more of the material passes the No. 
200 sieve.  Sand equivalent will not be required if less than 5 percent passes the No. 200 sieve. 
 

B. 1-1/4” (-) Aggregate shall conform to the following gradation:  
 

Sieve Size Percent Passing 
1-1/2 inch  100 
1 inch 90 – 100 
½ inch 60 – 80  
No. 4 35 – 60 
No. 8 25 – 50 
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No. 30 10 – 30  
No. 200 2 – 9 

 
The sand equivalent shall not be less than 30 if 5 percent or more of the material passes the No. 
200 sieve.  Sand equivalent will not be required if less than 5 percent passes the No. 200 sieve. 
 
7.3 Test Methods 
 
Tests shall be made in accordance with the following applicable standard methods: 
 

Field determination of density of 
soil in-place and percent 
compaction. 
 

 
 

Idaho T-74 

Compaction standard for coarse 
granular materials by use of the 
vibratory spring-loaded compactor. 
 

 
 

Idaho T-74 

Moisture density relations using a 
5.5 lb. rammer and 18 inch drop, 
method A or C. 
 

 
 

AASHTO T-99 

Nuclear method for the 
determination of percent 
compaction in place density and 
moisture content of soils and 
aggregates. 

 
 
 
 

WAQTC TM7 
 
 
7.4 Placing 
 
Prior to placing base rock, the excavated subgrade will be graded smooth and compacted to the 
satisfaction of the Engineer.  Geotextile fabric shall then be placed upon the full width of the 
compacted subgrade.  The geotextile fabric shall be as specified in Specification ES-6 
SUBGRADE SEPARATION GEOTEXTILES.  Joints between sections of fabric shall overlap a 
minimum of 2 feet along longitudinal joints and a minimum of 6 feet at end joints.   
 
If the required compacted depth of the base course exceeds 8.0 inches, the base shall be 
constructed in two or more layers of approximate equal thickness.   
 
7.5 Mixing 
 
Unless otherwise specified, the Contractor shall mix the base course by any one or a combination 
of the three methods specified below: 
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Stationary Plant Method.  The aggregate and water shall be mixed in an approved mixer.  Water 
shall be added during the mixing operation in an amount necessary to facilitate compaction.  
After mixing, the base material shall be placed on the roadbed by means of an approved 
aggregate spreader. 
 
Travel Plant Method.  After the material for each layer of base course has been placed through an 
aggregate spreader or windrow sizing device, the base shall be uniformly mixed by a traveling 
mixing plant.  During the mixing, water shall be added in an amount necessary to facilitate 
compacting. 
 
Road Mix Method.  After material for each layer of base course has been placed, the materials 
shall be mixed by motor graders or other approved equipment until the mixture is uniform 
throughout.  During the mixing, water shall be added in an amount necessary to facilitate 
compaction. 
 
7.6 Shaping and Compaction 
 
After each layer has been spread it shall be compacted for its full width.  The choice of 
compaction equipment will be left to the Contractor.  Compaction shall continue until not less 
than 95% of the standard density is attained as determined by AASHTO T-99. 
 
At the request of the Contractor, the Engineer, or his/her representative, will set one set of stakes 
at fifty (50) foot intervals and at closer intervals where necessary. 
 
All soft, spongy, or yielding spots, which may be ordered repaired by the Engineer, shall be 
repaired in accordance with Specification ES-8 SOFT SPOT REPAIR. 
 
7.7 Payment 
 
The accepted quantities of CRUSHED ROCK BASE will be paid for by the unit price per ton.  
The unit price per ton shall include all materials, labor, equipment and other costs incidental to 
furnishing and placing the crushed rock, as herein specified and as shown on the plans. 
 
Weight slips, in duplicate form, shall accompany each load of crushed rock to the construction 
site.  Upon delivery of the material, one copy of the weight slip will be given to the Engineer, or 
his representative, and one copy will remain with the truck driver, before the material is 
unloaded.  Under no conditions will any weight slips be accepted by the Engineer, or his 
representative, after the material is unloaded from the vehicle.  It shall be the responsibility of the 
Contractor to give the Engineer ample advance notice of the time when such material shall arrive 
at the job site, in order to assure the presence of the Engineer, or his representative, at the job site 
during delivery of the material.  The weight slips will be the only basis of determination of pay 
quantity for this item. 
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ES-8. SOFT SPOT REPAIR 
 
8.1 Materials 
 

Geotextile shall be Type II, nonwoven or woven as per Specification ES-6 SUBGRADE 
SEPARATION GEOTEXTILES.   Crushed Rock Base shall be 1-1/4”(-) crushed basalt 
per Specification ES-7 CRUSHED ROCK BASE. 
 

8.2 Construction Requirements 
 

All soft spots in the subgrade shall be called to the attention of the Inspector prior to 
placing the geotextile fabric.  The Inspector shall determine where additional excavation 
is necessary and instruct the Contractor on such over excavation.   
 
All soft, spongy, pumping or yielding areas will be ordered by Engineer to be repaired as 
herein described:  

 
1. Remove subgrade to a depth of one foot below design subgrade elevation.   
2. Add Subgrade Separation Geotextile to the bottom of the excavated area.   This layer 

of geotextile will be in addition to that required for the entire subgrade area.   
3. Backfill the area with Crushed Rock Base (95% min. compaction) to subgrade design 

elevation.   
 

Dispose of the excavated material per Specification ES-4 REMOVALS AND 
DISPOSALS. 

 
The Contractor shall cooperate with the City in determining the areas that require Soft 
Spot Repair by furnishing a loaded dump truck and operator to roll over the entire 
subgrade area and, with the assistance of a City representative, locate and mark all soft 
spots. 

 
8.3 Payment 
 

SOFT SPOT REPAIR will be paid for on the basis of unit price, per square yard, 
complete, in-place; including excavation, base aggregate and geotextile. 
 
The Engineer may determine that excavation in excess of the one foot depth may be 
required to accomplish the repair; in such instances compensation will be adjusted 
proportionately. 
 

ES-9. WATERING 
 
Bulk water furnished to contractors for the construction of City funded projects will be provided 
at NO cost to the contractor.  Bulk water furnished to contractors for purposes other than the 
construction of City funded projects must be purchased from the City.   All bulk water use by 
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contractors will be metered and paid for under rates and fees established by the City’s most 
current adopted fee schedule and pursuant to City Code. 
 
ALL BULK WATER WILL BE FURNISHED IN ACCORDANCE WITH THE CITY OF 
MOSCOW’S ‘BULK WATER USE POLICY’. 
 
Contractors shall coordinate ALL water usage with the Moscow Water Department. 
 

ES-10. WEIGHING 
 
Weighing equipment for the weighing of crushed stone surfacing materials, bituminous 
construction, etc., shall consist of and conform to Section 109, of the latest edition, of the Idaho 
Transportation Departments Standard Specifications for Highway Construction, and amendments 
thereto.  In any event, the scales shall be tested and sealed, at the expense of the Contractor, as 
set forth in the Standard Specifications listed above.  Weight slips in duplicate form shall 
accompany each load of crushed rock or asphalt to the construction site. 
 

ES-11. CONCRETE 
 
11.1 General 
 
Portland cement concrete shall conform to Section 502 of the latest edition of the Idaho 
Transportation Department Standard Specifications for Highway Construction, and amendments 
thereto, and as follows: 
 
Portland cement concrete shall be composed of Portland cement, fine aggregate, coarse 
aggregate and water, proportioned and mixed in accordance with these specifications.  Unless 
otherwise provided, the Portland cement concrete shall be Idaho Transportation Department 
Class 40B having a minimum unit compressive strength at 28 days age of 4,000 psi.  Class 40B 
concrete shall have 6 sacks of cement per cubic yard of concrete and an air entrainment content 
of 6.5 percent, plus or minus 1.5 percent.  The slump shall be a maximum of five (5) inches and 
shall not vary more than one (1) inch from the average. 
 
11.2 Portland Cement 
 
Portland cement shall conform to AASHTO M-85, Type I or II and shall contain no more than 
0.60 percent total alkali. Type III can be used with prior approval of the Engineer. 
 
Unless otherwise permitted, the product of only one mill or any one brand and type of Portland 
cement shall be used on any single pour. 
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11.3 Aggregates 
 
Aggregates shall be reasonably free from wood, roots, bark, soft or disintegrated pieces, or other 
deleterious matter.  Blend sand may be approved for use to correct deficiencies in the grading 
sizes, provided the combination meets the specification requirements for the class of material 
being produced. 
 
Fine aggregate for concrete shall conform to the following gradation: 
 

Sieve Size Percent Passing 
3/8 inch 100 
No. 4 95 – 100 
No. 16 45 – 80 
No. 50 10 – 30 
No. 100 2 – 10 
No. 200 0 – 4 

 
Sand equivalent shall be a minimum of  70. 
Fineness modulus to be between 2.50 and 3.10 (AASHTO M-6). 

 
The amount of deleterious substances shall not exceed the following limits:  
 

 Percent by Weight 
Maximum 

Clay lumps 1.0  
Coal & lignite 1.0 
Material to be reasonably free of 
shale, alkali, mica, coated grains, & 
soft flaky particles. 

 
 

 
Organic impurities shall not exceed those specified in AASHTO T-21.  Mortar making properties 
shall conform to AASHTO T-71 or ASTM C87. 
 
Coarse aggregate for concrete shall conform to the following gradations for coarse aggregate size 
No. 3: 

Sieve Size Percent Passing 
1 1/2 inch 100 
1 inch 95 – 100  
1/2 inch  25 – 60  
No. 4 0 – 10  
No. 8 0 – 5 

 
 
The amount of deleterious substances shall not exceed the following limits: 
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 Percent by Weight 
(Maximum) 

Coal & lignite 1.0 
Clay lumps 0.5 
Material to be reasonably free of 
shale, alkali, mica, coated grains, & 
soft flaky particles. 

 

 
11.4 Water 
 
Water for concrete shall be obtained from any source of potable water.  Sources of non-potable 
water shall be approved before use. 
 
11.5 Curing Compound  
 
The curing compound shall be a liquid membrane-forming curing compound conforming to 
AASHTO M-148 Type I, with a fugitive dye and shall be applied to all finished concrete 
surfaces immediately after the concrete has set. 
 
11.6 Air Entraining Admixture 
 
Air entraining admixture shall conform to AASHTO M-154. 
 

ES-12. CONCRETE CONSTRUCTION REQUIREMENTS 
 
12.1 Mixing and Delivery 
 
A. Concrete shall be mixed and delivered by means of any of the following: 

1. Mixed complete in a stationary mixer and the mixed concrete transported to the 
point of delivery in agitating equipment or in non-agitating equipment when 
approved.  (Known as central-mixed concrete.)  

 
2. Mixed completely in a truck mixer at the batching plant or while in transit.  

(Known as transit mixed concrete.) 
 

3. Mixed completely in a truck mixer at the point of delivery following the addition 
of mixing water.  (Known as truck mixed concrete.) 

 
4. Mix partially in a stationary mixer and the mixing completed in a truck mixer.  

(Known as shrink-mixed concrete.) 
 
B. Truck mixers and truck agitators shall be operated within the rated capacity and at a 

speed of rotation for mixing or agitating as designated by the manufacturer of the 
equipment. 
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C. When a stationary mixer is used for the complete mixing of the concrete, the mixing time 
for mixers having a capacity of 10 cubic yards or less shall be 60 seconds minimum.  For 
10 or more yards capacity, the mixing time shall be approved.  Mixing time shall be 
measured from the time all cement and aggregates are in the drum.  The batch shall be so 
charged into the mixer that some water will enter in advance of cement and aggregates 
and all water shall be in the drum by the end of the first one-fourth (1/4) of the specified 
mixing time. 

 
D. For shrink-mixed concrete, the mixing time in the stationary mixer may be reduced to a 

minimum of 30 seconds.  Mixing shall be completed in a truck mixer by not less than 50 
or more than 100 revolutions of the drum or blades at mixing speed.  The batch volume 
shall not exceed 70 percent of the gross volume of the drum. 

 
E. When a truck mixer is used for complete mixing each batch of concrete shall be mixed 

for not less than 70 nor more than 100 revolutions of the drum or blades at mixing speed.  
Additional mixing, if any, shall be at agitating speed. 

 
F. When a truck mixer or agitator is used for transporting concrete that has been completely 

mixed in a stationary mixer, mixing during transport shall be at the agitating speed. 
 
G. Unless otherwise approved, when a truck mixer or agitator is used for transporting 

concrete, the concrete shall be delivered to the site of the work and discharged 
completely within 1-1/2 hours or before the drum has been revolved 300 revolutions, 
whichever comes first, after the introduction of the cement to the aggregates.  In hot 
weather or under conditions contributing to quick stiffening of the concrete, a time less 
than 1-1/2 hours may be directed.  When a truck mixer is used for the complete mixing of 
the concrete, the mixing operation shall begin within 30 minutes after the cement has 
been intermingled with the aggregates.  If additional mixing water is required to replace 
evaporated mixing water to maintain the specified slump and is added with the 
permission of the Engineer, a minimum of 20 revolutions of the truck mixer drum at 
mixing speed shall be required before discharge of any concrete. 

 
Tests for consistency may be made at approximately the beginning, the midpoint, and the 
end of the load.  If the results vary by more than the tolerance specified below, the mixer 
or agitator shall not be used until the condition is corrected. 

 
When Average Slump is   Tolerance 
3 inches or less    1/2 inch 
More than 3 inches    1 inch 

 
H. Central mixing concrete may be transported in suitable non-agitating equipment.  The 

bodies of such equipment shall be smooth, watertight metal containers. 
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12.2 Re-tempering 
 
Concrete shall be mixed only in such quantities as are required for immediate use and shall be 
used while fresh before initial set has taken place.  Any concrete having initial set before placing 
and finishing shall be wasted and not used for the work.  No re-tempering of concrete (remixing 
with water or other materials) will be allowed, unless otherwise approved by the Engineer, and in 
no instance shall concrete be re-tempered at a rate in excess of 1 gallon of water per 1 cubic yard 
of concrete remaining in the truck. 
 
12.3 Placing Concrete 
 
General.  Concrete shall not be placed until forms have been checked and approved by the 
Engineer.  The forms shall be clean of all debris before concrete is placed.  Concrete shall be 
placed so as to avoid segregation of the materials and the displacement of the reinforcement.  
Care shall be taken to fill each part of the form by depositing the concrete as near the final 
position as possible.  After initial set of the concrete, the forms shall not be jarred and no strain 
shall be placed on the ends of projecting reinforcement. 
 
12.4 Cold Weather Concreting 
 
Heating and Placing Concrete.  Before any concrete is placed, all snow and frost shall be 
completely removed.  Concreting operations shall meet the following requirements when the 
ambient temperature falls below 40 degrees F. 
 
To achieve adequate curing, the temperature of the concrete shall be maintained above 50°F 
during the entire curing period or 7 days, whichever is greater. The concrete temperature shall 
not be allowed to fall below 35°F during this time. Prior to placing concrete in cold weather, the 
Contractor shall provide a written procedure for cold weather concreting to the Engineer. The 
procedure shall detail how the Contractor will adequately cure the concrete and prevent the 
concrete temperature from falling below 35°F. Extra protection shall be provided for areas 
especially vulnerable to freezing (such as exposed top surfaces, corners and edges, thin sections, 
and concrete placed into steel forms). Concrete placement will only be allowed if the 
Contractor’s cold weather protection plan has been approved by the Engineer. 
 
The Contractor shall furnish concrete that will have a temperature of at least 50 degrees F and 
not more than 80 degrees F at the time of placing.  Heating equipment shall heat all the materials 
uniformly.  Such heating shall prevent the occurrence of non-uniform moisture contents or 
contamination in the aggregates.  Aggregates shall be heated in a manner such that frozen lumps, 
ice and snow are eliminated.  The average temperature of an individual batch of aggregate shall 
not exceed 150 degrees F. 
 
The Contractor is solely responsible for protecting concrete from inclement weather during the 
entire curing period. Permission given by the Engineer to place concrete during cold weather will 
in no way ensure acceptance of the Work by the Contracting Agency. Should the concrete placed 
under such conditions prove unsatisfactory in any way, the Engineer shall still have the right to 
reject the Work although the plan and the Work were carried out with the Engineer’s permission. 
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12.5 Placing in Hot Weather 
 
The temperature of the concrete shall not exceed 80 degrees F at the time of placement.  When 
the combination of ambient air temperature, concrete temperature, humidity and wind is such 
that rapid evaporation of moisture from the concrete surface will take place, the Contractor shall 
take measures to slow the evaporation to tolerable limits.  Such measures may include, but not 
limited to, erecting sun shades or placing at night or early morning.  Ice may be used as a part of 
the mixing water providing it has completely melted by the time mixing is completed. 
 
12.6 Finishing Concrete 
 
If, in the judgment of the Engineer, rock pockets are of such extent or character as to materially 
affect the strength of the structure or to endanger the life of the steel reinforcement, he may 
declare the concrete defective and require the removal and replacement of that portion of the 
structure affected.  All holes and depressions shall be cleaned, thoroughly wetted, and filled with 
cement mortar composed of one part of cement to two parts of sand.  All fins caused by form 
joints and other projections shall be removed above ground line.  The resulting surfaces shall be 
reasonably smooth and uniform in texture and color.  After the concrete is placed, it shall be 
struck off with a template or a vibrating screen.  Concrete shall be finished to an even surface by 
means of both longitudinal and transverse floats.  The use of power trowels will not be permitted. 
 
When concrete sidewalk has hardened sufficiently the surface shall be given a broom finish.  The 
broom shall be of an approved type.  The stroke shall be perpendicular to the centerline with 
adjacent strokes, slightly overlapped.  The finish shall be free from porous spots, irregularities, 
depressions, small pockets or rough spots. 
 
12.7 Curing Concrete 
 
Concrete surfaces shall be kept completely and continuously moist until a curing method is 
applied.  Curing compound shall not be applied to concrete surfaces before the finishing has been 
acceptably completed and shall not be applied to construction joints or to the inside faces of 
joints to be sealed with silicone joint sealer.  The curing compound shall not be applied during 
rainfall. 
 
Prior to completion of the curing period, if any membrane surface is marred or damaged by 
scuffing and wear, the Engineer may require an immediate application of the same type 
membrane or water cure for the remainder of the cure period. 
 
Membrane forming curing compounds shall be thoroughly mixed before use and agitated during 
application to prevent settling of the suspended solids.  The membrane must be uniformly 
applied. 
 
Membrane forming curing compounds shall be applied to the finished concrete immediately after 
the bleed water or free-water sheen leaves the surface of the finished concrete surface. 
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The curing compound shall be a liquid membrane curing compound conforming to AASHTO M-
148 Type I.  Curing compound shall be applied under pressure, at the rate of application as 
directed, and shall be at least 1 gallon per 200 square feet for each application.  All concrete 
cured by this method shall receive two applications of the curing compound for a total minimum 
coverage of 1 gallon per 100 square feet.  The first coat shall be applied immediately after 
stripping the forms and/or acceptance of the concrete finish.  If the surface under the forms has 
dried the concrete shall be thoroughly wet with water and the curing compound applied just as 
the surface film of water disappears.  The second application shall be applied after the first 
application has set.  During curing operations all unsprayed exposed surfaces shall be kept wet 
with water. 
 
Should the film become damaged from any cause, within 10 days, the damaged portion shall be 
repaired immediately with additional compound. 
 
If this curing compound is applied to construction joints, it shall be removed by sandblasting 
before fresh concrete is placed against them. 
 
All membrane forming curing compounds shall be accompanied by a Manufacturer's Certificate 
of Compliance and shall be approved by the Engineer, prior to its use. 
 
12.8 Correction of Work After Completion of Construction – Two Year Warranty 
 
The contractor/person installing the concrete shall be responsible for faulty and/or non-
conforming materials or workmanship for a period of two (2) years from the date of the initial 
installation; he/she shall remedy any defects due thereto.  The City shall give notice of observed 
defects with reasonable promptness. 
 
Surface scaling (or spalling) of the new concrete surface will be the fundamental consideration 
for determining non-conforming workmanship and materials requiring remediation.  Scaled 
surfaces exceeding 5% (randomly dispersed or concentrated) per twenty (20) square feet of 
concrete surfacing area will be considered defective and shall be replaced.  Manner and method 
as well as configuration of the area requiring replacement will be as directed and approved by the 
City Engineer.  All replacement of concrete shall be as per City standards and at the Contractor’s 
expense. 
 

ES-13. CONCRETE CURB 
 
13.1 General 
 
All concrete curb shall conform to the City of Moscow Standard Drawings, the Plans, and 
Specifications. Concrete for curbs shall conform to the requirements of ES-11 CONCRETE and 
ES-12 CONCRETE CONSTRUCTION REQUIREMENTS of these specifications. 
 
13.2 Forms 
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Curb forms shall be set to line and grade as designated; securely staked, and so constructed as to 
result in finished lines true to the dimensions and shapes shown on the plans. 
 
Forms shall be of wood or metal, straight and free from warp, and of sufficient strength to resist 
springing while placing concrete.  Where a section must be constructed on a curve, straight 
lengths of the section shall be short enough that the middle ordinate to the curve, from the face of 
that section, does not exceed one-half (1/2) inch or the section shall be continuously curved. 
 
 
13.3 Joints 
 
Expansion joints (or thru joints) shall be provided at intervals of forty-eight (48) feet throughout 
the length of the curb and at the junction of straight curb and radii and at either end of a driveway 
or alley section.  Pre-formed joint fillers of one-half (1/2) inch or three-eighths (3/8) inch 
thickness will be placed in expansion joints. 
 
Contraction joints (or "Dummy Joints") shall be constructed every sixteen (16) feet.  These joints 
shall be 1/8 inch minimum thickness and constructed to a minimum depth of 1-1/2 inches by 
scoring with a tool which will leave the corners rounded and destroy aggregate interlock. 
 
13.4 Construction Requirements 
 
A. Dimensions.  All curbs, unless otherwise specified, shall be in accordance with 

dimensions conforming to one of the types shown on City of Moscow Standard Drawings 
as specified by the approved project plans. 

 
B. Consistency.  All Class A curb (cast in place) shall be of good plastic consistency and 

shall have a slump of three (3) inches and shall be tested by the Engineer according to the 
provisions of AASHTO T-119. 

 
All Class C curb (extruded) shall meet the requirements for Class A curb, except for the 
amount of slump which may vary according to the conditions of the concrete mix and the 
extrusion equipment used.  Under no circumstances however, shall the finished curb vary 
more than one-half (1/2) inch from the design elevation, and not more than ten (10) 
percent from the dimensions shown in the City of Moscow Standard Drawings and 
Specifications.  Class C curbs will not require expansion joints. 

 
13.5 Finishing 
 
While the concrete is still green, the top and front face, or other exposed portions of the curb, 
shall be troweled to produce a uniform even surface then given a fine brush finish with brush 
strokes parallel to the long axis of the curb.  Form marks and other irregularities shall be 
removed.  The edges of the curb shall be rounded with an edger.  Honeycombed areas in the back 
of the curb that, in the opinion of the Engineer, are not detrimental to the curb, need not be 
patched. 
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13.6 Curing 
 
Immediately after finishing, the concrete shall be cured in accordance with the requirements of 
ES-12.7, Curing Concrete. 
 
 
 
13.7 Backfilling 
 
All curb shall be backfilled as described herein.  If sidewalk or concrete pavers are to be 
constructed behind the curb, all backfill material shall be 3/4" minus crushed aggregate.  If the 
area behind the curb is to be lawn or planted area, the top 16 inches shall be topsoil.  All denuded 
areas shall be fertilized, re-sown with grass seed and covered with mulch as specified in Sections 
ES-27 and ES-28. 
 
 13.8 Payment 
 
The accepted quantities of curb will be paid for by the unit price per linear foot.  Compacted 
aggregate base under the curb and curb and gutter pan at catch basin locations will be considered 
incidental to the unit price for the curb. The unit price per linear foot shall include all materials, 
labor, equipment and other costs incidental to constructing concrete curb as herein specified and 
as shown on the Plans and special drawings. 
 

ES-14. CONCRETE SIDEWALK 
 
14.1 General 
 
All concrete sidewalk, including driveways, shall conform to the City of Moscow Standard 
Drawings, Contract Plans, and Specifications. Concrete for sidewalks shall conform to the 
requirements of ES-11 CONCRETE and ES-12 CONCRETE CONSTRUCTION 
REQUIREMENTS of these specifications. 
 
14.2 Gravel Base 
 
Sidewalk shall be constructed on a compacted base of (3/4)  inch minus crushed rock; base 
aggregate shall be placed on compacted, non-pumping subgrade.  The crushed rock shall have 
the following gradation: 
 

Sieve Size Percent Passing 
1 inch 100 
3/4 inch 90 – 100 
No. 4 40 – 65 
No. 8 30 – 50 
No. 200 3 – 9 
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The sand equivalent shall not be less than 30 if 5 percent or more of the material passes the No. 
200 sieve.  Sand equivalent will not be required if less than 5 percent passes the No. 200 sieve. 
 
The total thickness of the gravel base shall be at least six (6) inches, compacted, in-place. 
 
The gravel base shall be graded, rolled, tamped, or otherwise compacted to ninety-five (95) 
percent of the maximum density determined in accordance with AASHTO T-99. 
 
The gravel base shall be thoroughly sprinkled with water before the concrete is placed. 
 
All cost for furnishing and placing gravel base for sidewalks shall be included in the unit price 
bid on the bid proposal form for constructing concrete sidewalks.  No additional compensation 
will be made for this gravel base. 
 
14.3 Construction requirements 
 
A. Dimensions.  Sidewalk width, thickness, and reinforcement shall be as shown on the City 

of Moscow Standard Drawings.  
 

Sidewalk shall have a cross slope of between 1% and 2%, unless otherwise approved by 
the Engineer. 

 
B. Forms.  Side forms shall be rigid and shall bear full length on the compacted gravel base 

and shall be the full depth of the finished walk.  Forms shall be well staked, braced or 
otherwise rigidly held to true line and grade and shall rest upon stakes driven into the 
ground at intervals sufficient to provide rigid support.  If metal forms are used they shall 
be of a type satisfactory to the Engineer. 

 
C. Placing and Finishing Concrete.  SLUMP SHALL NOT EXCEED FIVE (5) INCHES.  

The concrete shall be spread uniformly between the forms and thoroughly consolidated 
and leveled with an approved strikeboard.  Expansion joints of premolded joint material 
one-half (1/2) inch thick or three-eighths (3/8) inch thick may be constructed through the 
sidewalk at intervals of twenty (20) feet.  Expansion joints may also be located where 
new sidewalk meets existing concrete, unless otherwise approved by the Engineer.  
Where applicable, joints in sidewalks and curb shall coincide. 

 
After the concrete has been thoroughly consolidated and leveled it shall be bullfloated to 
eliminate high and low spots and to embed large aggregate.  The concrete shall then be 
allowed to harden properly before jointing, edging, and brooming is completed. 
 
Contraction joints shall be tooled into the concrete every four feet for four foot wide 
sidewalk and five feet for five foot wide sidewalk, shall be 3/8 inch minimum in depth, 
and shall be perpendicular to the direction of the walk.  All joints shall then be edged 
with a 3/8 inch radius edger and the sidewalk edges shall be tooled with a one-half (1/2) 
inch radius edger. 
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After edging and jointing has been completed the concrete shall be smoothed with wood 
or metal hand floats.  The floated surface shall then be coarse broomed uniformly in a 
transverse direction with a fiber hair brush or an approved type. 
 
The placing and furnishing of all sidewalk shall be performed under the control of the 
Engineer, or his/her representative, and the tools shall meet with his/her approval. 
 
The contractor shall keep a person at the job site for a minimum of four hours 
following the concrete surface brooming operation for the purpose of both 
preventing and repairing any damaged surfacing to the newly placed concrete. 
Concrete left unattended, if damaged or defaced shall be replaced at contractor 
expense.  

 
D. Curing.  Curing shall be performed by applying a sealing compound conforming to 

AASHO M-148 Type I to the surface of the concrete immediately after it has set 
sufficiently to permit such application.   Curing shall conform to Section ES-12.7, Curing 
Concrete. 

 
E. Backfill.  After removal of the forms, the area behind the sidewalks shall be backfilled 

and compacted with at least sixteen (16) inches of topsoil level with the sidewalk and 
curb.  Less than 16 inches of topsoil may be approved where new sidewalk is being 
constructed along older streets.  The topsoil shall be raked or otherwise leveled, taking 
care to break up large dirt clods and remove large stones.  All denuded areas shall be 
fertilized, resown with grass seed and covered with mulch as specified in Sections ES-27, 
ES-28. 

 
14.4 Payment 
 
The accepted quantities of concrete sidewalk will be paid for by the unit price per square yard.  
The unit price per square yard shall include all materials, labor, equipment, and other costs 
incidental to construction of concrete sidewalk, including aggregate base, as herein specified and 
as shown on the Plans and special drawings. 
 

ES-15. SUPERPAVE HOT MIX ASPHALT 
 
15.1 Hot Mix Asphalt 
 
The Hot Mix Asphalt (HMA) pavement shall be placed in lifts to the thickness as specified on 
the Contract Plans and as required by the Standard Construction Drawings. 
 
PAVEMENT THICKNESS SPECIFIED BY CITY OF MOSCOW DOCUMENTS 
(STANDARD DRAWINGS, STANDARD SPECIFICATIONS ETC.) SHALL MEAN THE 
FULLY COMPACTED, IN-PLACE DEPTH. 
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The materials of which the asphaltic concrete is composed shall be of such sizes and grading 
that, when proportioned and mixed together, they will produce a uniformly graded mixture, 
which when tested by means of laboratory screens, will conform to the requirements in the 
following table.  The percentages of refer to the completed HMA mixture.  All percentages shall 
be computed on the basis of weight.  Screens and sieves used for determining the percentages of 
the different sizes of aggregate shall have square openings. 
 
 
3/4” Superpave HMA Pavement CL SP-2 (Base Course) 
 

Sieve Size Percent Passing 
1 inch 100 
3/4 inch 90 – 100 
1/2 inch 90 max 
3/8 inch 52 – 80  
No. 8 23 – 49 
No. 200 2.0 – 8.0 

 
1/2” Superpave HMA Pavement CL SP-2 (Surface Course) 
 

Sieve Size Percent Passing 
3/4 inch 100 
1/2 inch 90 – 100  
3/8 inch 90 max 
No. 8 28 – 58 
No. 200 2.0 – 10.0 

 
Superpave hot mix asphalt paving shall conform to the requirements, of the latest edition, of the 
Idaho Standards for Public Works Construction and amendments thereto. A copy of said 
specifications is available at the office of the City Engineer.  Paving asphaltic cement used will 
be PG58-22 or PG58-28, or an approved equal, and shall conform to the specifications, of the 
latest edition, of the Washington State Department of Transportation Standard Specifications for 
Road, Bridge, and Municipal Construction and amendments thereto. 
 
Section 405, of the latest edition, of the Idaho Transportation Department Standard 
Specifications for Highway Construction and amendments thereto, shall apply as to the items of 
"Weather Limitations, Hauling Equipment, Pavers, Rollers, Mixing Plant, Spreading and 
Finishing, Joints, Rolling, Surface Smoothness." 
 
A Hveem or Super Pave Mix Design shall be submitted with associated “Job Mix Formula” 
(JMF) for approval, if required by the City Engineer. 
 
15.2 Rolling and Compaction 
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Rolling and compaction of the asphaltic concrete mat shall be done in accordance, with the latest 
edition, of the Idaho Transportation Department Standard Specifications for Highway 
Construction and amendments thereto.  
 
Compaction shall be achieved, as per Section 810, of the latest edition of the Idaho Standards for 
Public Works Construction and amendments thereto. A copy of said specifications is available at 
the office of the City Engineer. 
 
The cost of the rolling and compaction shall be included in the price of furnishing and placing 
superpave hot mix asphalt pavement. 
 
15.3 Tack Coat 
 
Tack coat shall be applied at all edges where the new asphaltic surface joins the existing 
pavement and shall be applied in accordance with Section 401, of the latest edition, of the Idaho 
Transportation Department Standard Specifications for Highway Construction and amendments 
thereto. 
 
15.4 Payment 
 
The accepted quantities of superpave hot mix asphalt pavement will be paid for by the unit price 
per ton or per square yard.  The unit price shall include all materials, labor, equipment, and other 
costs incidental to furnishing and placing the superpave hot mix asphalt pavement herein 
specified and as shown on the plans. 
 
Weight slips in duplicate form shall accompany each load of superpave hot mix asphalt 
pavement to the construction site.  Upon delivery of the material, one copy of the weight slip will 
be given to the Engineer, or his/her representative, and one copy will remain with the truck 
driver before the material is unloaded.  Under no conditions will any weight slips be accepted by 
the Engineer, or his/her representative, after the material is unloaded from the vehicle.  It shall be 
the responsibility of the Contractor to give the Engineer ample advance notice of the time when 
such material shall arrive on the job site in order to assure the presence of the Engineer, or 
his/her representative, at the job site during delivery of the material.  The weight slips will be the 
only basis of determination of pay quantity for this item. 
 

ES-16 CEMENT CONCRETE PAVEMENT 
 
16.1 General 
 
Portland cement concrete shall conform to Section ES-11 CONCRETE, of these Specifications 
except as modified by the following sections and subsections. 
 
16.2 Aggregates 
 
Aggregates shall possess such characteristics of shape and size that concrete, prepared from a 
mixture of fine and coarse material in the proportions specified, will be of satisfactory 
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workability in the opinion of the Engineer.  Regardless of compliance with all other provisions of 
these specifications, if the concrete is not of a workable character or when finished does not 
exhibit a proper surface, either the fine or the coarse aggregate or both shall be rejected or altered 
as required by the Engineer. 
 
A. Fine aggregate shall consist of sand or other inert materials, or combinations thereof 

approved by the Engineer, having hard, strong, durable particles free from adherent 
coating.  Fine aggregate shall be thoroughly washed to remove clay, loam, alkali, organic 
matter or other deleterious matter. 

 
Fine aggregate with more than the maximum percentage passing any sieve may be 
accepted provided the mix proportions are adjusted to produce concrete having the same 
net water-cement ratio, slump and workability.  Any resulting increase in the cement 
content shall be at the expense of the Contractor.  Under no circumstances shall the fine 
aggregate, which has a grading finer than that permitted under Section 703, of the latest 
edition, of the Idaho Transportation Department Standard Specifications for Highway 
Construction, and amendments thereto, be used in paving concrete. 
 
Fine aggregate shall develop in the mortar strength test, at an age of  7 days, a 
compressive strength of not less than ninety (90) percent of the strength of a mortar 
prepared with the same cement (AASHTO T-71 or ASTM C-87) . 

 
B. Coarse aggregate shall consist of gravel, crushed stone or other inert material or 

combinations, thereof approved by the Engineer, having hard, strong, durable pieces free 
from adherent coatings.  Coarse aggregate shall be thoroughly washed to remove clay, 
loam, bark, sticks, alkali, organic matter, or other deleterious material. 

 
Coarse aggregate containing more than the maximum percentage passing any screen may 
be accepted provided the mix proportions are adjusted to produce concrete having the 
same net water-cement ratio, slump and workability.  Any resulting increase in the 
cement content shall be at the expense of the Contractor. 

 
Coarse aggregate shall not be used, under any circumstances in paving concrete, when 
the amount by weight passing the screens exceeds the following: 

 
  3/4" square opening................70% 
  3/8" square opening................30% 
 
C. Properties of concrete aggregate shall be determined in accordance with the following 

methods of test: 
 

1. Amount of Material Finer than No. 200 Sieve in Aggregates:  ASTM Designation 
C-117. 

 2. Organic Impurities:  AASHTO T-113. 
 3. Flexural Strength of Concrete:  AASHTO T-104. 

4. Percentage of Particles of Less than 1.95 Specific Gravity:  AASHTO T-150. 
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5. Clay Lumps in Aggregates:  AASHTO T-112. 
6. Abrasion of Coarse Aggregate by Use of the Los Angeles Machine;  AASHTO T-

96. 
 
16.3 Curing and Protection 
 
A. Curing and protection shall conform to the specifications of Section 703, of the latest 

edition, of the Idaho Standards for Public Works Construction and amendments thereto.  
A copy of said specifications is available at the office of the City Engineer. 

 
16.4 Joint Fillers and Sealants 
 
A. Joint fillers and sealants shall conform to the specifications of Section 705, of the latest 

edition, of the Idaho Standards for Public Works Construction and amendments thereto.  
A copy of said specifications is available at the office of the City Engineer. 
 

16.5 Air-Entrained Concrete 
 
Air-entrained concrete shall be used, as per ES-11, unless otherwise provided for in the Special 
Provisions.  Either air-entrained Portland cement or an air-entraining admixture shall be added at 
the mixer. 
 
The volume of air in freshly mixed concrete shall conform to that specified in the table which 
follows: 
 

AIR CONTENT OF FRESHLY MIXED CONCRETE 
 

Maximum Size of Coarse   Air Content 
Aggregate (Inches)    (Percent by Volume) 

 
1-1/2, 2, and 3    5 ± 1 
3/4 and 1    6 ± 1 
3/8 and 1/2    7-1/2 ± 1 

 
If the measured air content is found above or below the values contained in the table, the 
Contractor shall immediately make changes in mixing or materials as will be necessary to 
comply with the requirements for air content. 
 
If an air-entraining agent is used, it shall be introduced at the nominal rate of one fluid ounce per 
sack of cement, but the rate shall be varied if necessary to comply with the requirements for air 
content. 
 
An automatic dispenser accurate to 10%, which will introduce into the mixing water the 
specified amount of air-entraining agent for each cycle of mixing, shall be connected to the 
mixer. 
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Aggregates shall be adjusted to compensate for increased yield resulting from air-entrainment so 
that the specified amount of cement is contained in each cubic yard of concrete.  Adjustment 
shall be made by decreasing the weight of fine aggregates only, unless otherwise directed by the 
Engineer. 
 
Other Admixtures:  Calcium chloride or any other admixture for any purpose other than air-
entrainment may be added only upon the approval of the Engineer and under his/her supervision. 
 
16.6 Reinforcing Steel  
 
Reinforcing steel shall consist of round or square deformed bars or wire mesh.  Square twisted 
bars shall not be used. 
 
A. Deformed steel bars for concrete reinforcement sizes No. 3 through 11 shall conform to 

the requirements of ASTM A-615M, Billet Steel Bars for Concrete Reinforcement, Grade 
60, except as noted on the plans and except that the bars shall be made only by the open-
hearth process or the electric furnace process. 

 
The form of the deformed bars shall conform to ASTM A-706M, Minimum 
Requirements for Deformations of Deformed Steel Bars for Concrete Reinforcement. 
 
Deformed bars size No. 14 and size No. 18 for concrete reinforcement shall conform to 
the requirements of ASTM A-615M, Special Large Size Deformed Billet Steel Bars for 
Concrete Reinforcement Intermediate Grade. 

 
B. Wire mesh for concrete reinforcement shall conform to the requirements of the standard 

specifications of AASHTO M-55, Welded Steel Wire Fabric for Concrete Reinforcement.  
All wire mesh shall be of an approved kind and quality of manufacture. 

 
C. Tie bars shall be free from rust, loose mill scale, dirt, grease or other defects affecting the 

strength or bond with the concrete. 
 
16.7 Measurement of Materials 
 
The fine aggregate and each size of coarse aggregate shall be measured by weighing.  
Corrections shall be made for variations in weight of material due to moisture content and 
specific gravity.  The quantities of aggregates used in each batch shall be such that the cement 
can be measured in full sacks unless it is weighted in bulk. 
 
Fine and coarse aggregate shall be proportioned by weight, except that if the project is small, 
then volumetric proportioning may be used with permission of the Engineer.  In proportioning, 
the unit of measure for cement will be by the sack, ninety-four (94) pounds. 
 
Weights of fine and coarse aggregate are based on a bulk specific gravity, saturated surface dry, 
of 2.67.  When volume measurements are used, one cubic foot of sand shall be taken as 
equivalent to 100 pounds of sand and one cubic foot of gravel shall be taken as equivalent to 105 
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pounds of gravel.  Corrections must be made for contained moisture in the aggregates and 
variations in specific gravity. 
 
Concrete mixes shall be proportioned to the satisfaction of the Engineer.  The proportion of 
aggregate may be altered to give better workability only upon written approval of the Engineer. 
 
16.8 Re-tempering 
 
Concrete shall be mixed only in such quantities as are required for immediate use and shall be 
used while fresh before initial set has taken place.  Any concrete having initial set before placing 
and finishing shall be wasted and not used for the work.  No re-tempering of concrete (remixing 
with water or other materials) will be allowed. 
 
16.9 Construction of Portland Cement Concrete Pavement 
 
Construction of Portland cement concrete pavement shall conform to the requirements of Section 
705, of the latest edition, of the Idaho Standards for Public Works Construction and amendments 
thereto.  A copy of said specifications is available at the office of the City Engineer.  Concrete 
pavement batches shall meet the requirements of Section 703, of these Standard Specifications.  
 
Concrete batch proportions shall be approved by the Engineer and any subsequent changes to the 
approved batch must be made in writing by the Engineer. 
 
16.10 Payment 
 
The accepted quantities of Portland cement concrete pavement will be paid for by the unit price 
per square yard.  The unit price per square yard shall include all materials, labor, equipment and 
other costs incidental to furnishing and placing the Portland cement concrete pavement herein 
specified and as shown on the plans. 
 
Batch slips in triplicate form shall accompany each load of concrete for pavement delivered to 
the construction site.  Upon delivery of the material, one copy of the batch slips will be given to 
the Engineer, or his/her representative, and one to the Contractor.  Delivery of concrete shall 
mean discharged from the mixer truck and all water added to the mix shall be added to the batch 
slip.  It shall be the responsibility of the Contractor to give the Engineer ample advance notice of 
the time when such material shall arrive at the job site in order to assure the presence of the 
Engineer, or his/her representative, at the job site during material delivery.  The batch slips may 
be used for the determination of cross section conformity. 
 

1. All catch basins shall be separated from the pavement and curb by boxing out 
around basin.  Expansion joint material shall extend completely through curb and 
slab.  Manhole castings within the pavement limits shall be boxed in like manner 
except when telescoping type castings are used. 
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2. When a joint falls within 5 feet of, or contacts, basins, manholes or other 
structures, shorten one or more panels either side of opening to permit joint to fall 
on round structures and at or between corners of rectangular structures. 

 
3. All transverse joints must extend through curbs and must be continuous across 

pavement, except tied transverse construction joints.  Expansion joints will not be 
required except at structures or as shown on the plans. 

 
4. Transverse sawed joints to be a + 15' o.c. as shown on drawings.  Joints at 60' to 

be sawed the same day as placement.  Intermittent joints at 15' to be sawed next 
day after placement.  Longitudinal joints shall be sawed prior to permitting traffic 
on the pavement. 

 

ES-17. ADJUSTMENT OF GATE  VALVE BOXES, MONUMENTS, CATCH BASINS, 
CATCH INLETS, AND MANHOLES 
 
Gate valve boxes, catch basins, catch inlets, monument casings, and manholes shall be adjusted 
to the grade, as established by the Engineer.  Valve boxes, casings, rings and covers shall be 
reset in a careful and workmanlike manner to conform to the new grade.  Special care shall be 
exercised in all operations in order not to damage the structures, equipment or water mains.  Any 
damage occurring to the manholes, catch basins, gate valves, monuments, water meters or water 
mains, due to the contractor's operation, shall be repaired at the contractor’s expense.  Any 
masonry adjustment shall be made by using pre-cast risers, bricks, concrete blocks or poured 
concrete. 
 
The Contractor shall notify the appropriate utility company, in advance, if gas valve boxes need 
to be adjusted, so the utility company personnel can do so, in a timely manner. 
 
The Contractor shall notify the City Water Department, in advance, if water meter boxes need to 
be adjusted, so the Water Department personnel can do so, in a timely manner. 
 
Location of valve boxes, catch basins and manholes on the plans is approximate only.  They will 
be accurately located and referenced by the Engineer, or his/her representative, whenever 
possible.  Manhole lids and catch basin and monument covers and valve box lids shall, 
preferably, be set to grade following the final application of asphaltic concrete.  During paving 
operations, tops of manholes, monuments, catch basins and valve box lids shall be covered with 
building paper, diesel oil, or other suitable material to prevent sticking of asphalt to the metal 
lids. 
 
Where excavation is necessary to adjust the grade of manholes, catch basins, monuments, or 
valve boxes, the backfill shall be carefully placed and tamped by hand. 
 
Payment for adjustment of manholes, catch basins, gate valves, and monuments will be made 
according to the unit price for each unit adjusted: 
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The unit price bid shall include all costs incurred in furnishing materials and labor necessary to 
adjust the particular units to grade. 
 

ES-18. MANHOLES AND CATCH BASINS 
 
18.1 General 
 
Catch basins, catch inlets, and manholes shall be precast reinforced concrete units, furnished and 
installed in accordance with the project plans, these Standard Specifications, and the Standard 
Drawings. 
 
Completed catch basins and manholes including ring shall be capable of withstanding, with a 
reasonable margin of safety, a concentrated load of 20,000 pounds. 
 
Backfill shall be placed in horizontal layers no more than 6 inches thick with each layer 
compacted to 95 percent of the maximum density or as approved by the Engineer. 
 
18.2 Precast Reinforced Concrete Manholes, Catch Basins, and Catch Inlets 
 
Precast reinforced manholes, catch basins, and catch inlets sections shall conform to AASHTO 
M-199, ASTM C-478 and ASTMC-433 and as shown on the Standard Construction Drawings. 
 
A. Base Sections.  Base shall be placed on a well graded dewatered granular bedding course.  

The bedding course shall be firmly tamped and made smooth and level to assure uniform 
contact and dimensions shall conform to the standard drawings.  If the base is cast in 
place, the concrete shall conform, to the latest edition, of the Idaho Transportation 
Department Standard Specifications for Highway Construction Class 30 concrete.  Where 
water is encountered at the site all cast in place bases shall be placed on a one-piece 
waterproof membrane so as to prevent any movement of water into the fresh concrete. 

 
B. Joints.  All lift holes and all joints between precast elements shall be first filled with an 

asphaltic fiber material then finished smooth with mortar.  The fiber shall be Ramneck 
brand or approved equal. 

 
C.  Steps.  Not required. 
 
D. Workmanship and Finish.  Cones and sections shall be substantially free from fractures, 

large and deep cracks and surface roughness.  In precast sections where loops have been 
provided in lieu of lift holes, the loops shall be removed flush with the inside wall surface 
after the manhole or catch basin has been completed.  No sharp cut-off protrusions will 
be permitted.  If concrete spalling occurs as a result of loop removal, the spalled area 
shall be restored in workmanship manner to a uniform smooth surface with mortar.  

 
18.3 Rings and Lids 
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Rings and lids shall be cast iron and shall conform to the Standard Drawings.  Castings shall 
conform to the requirements of ASTM A-48 Class 138 and shall be free of porosity shrink 
cavities, cold shuts or cracks, or any surface defects which would impair serviceability. 
 
 
18.4 Sanitary Sewer Manholes 
 
A. General.  Sanitary sewer manholes shall be constructed according to Plans, Standard 

Drawings and Specifications.  All sanitary manholes shall be constructed of precast 
reinforced concrete sections. 

 
The Contractor may construct a channel through the manhole by either running sewer 
pipe through the bottom of the manhole, pouring concrete around the pipe and breaking 
out the upper half of the pipe; or by pouring concrete in the bottom of the manhole and 
forming a channel through the manhole by hand. 

 
B. Basis of Payment.  Sanitary sewer manholes will be paid for according to the unit price 

per each or per vertical foot. 
 

The unit price bid shall include all cost incurred in furnishing materials, labor, 
excavation, installing the manholes in place including the asphaltic coating on the outside 
of the manhole and the manhole rings and lids, and backfilling. 

 
C. Watertightness 
 

1. SANITARY SEWER MANHOLES SHALL BE CONSTRUCTED 
WATERTIGHT.  All visible leaks (infiltrating subsurface water) shall be sealed; 
sealing shall be accomplished by a manner and method, in the opinion of the 
Engineer, that constitutes permanency.  Leaks that cannot be sealed by Contractor 
shall be sealed either by the pressure grouting method (injected chemical sealants) 
or the interior surface coating method, utilizing a firm specializing in such 
services, at the Contractor’s expense.  Less than four minor drips in a single 
manhole will be considered negligible and will not require sealing. 

 
2. Hydrostatic Testing. 

 
a. All sanitary sewer manholes constructed in areas where subsurface water 

may, in the opinion of the Engineer, pond around them shall be 
hydrostatically tested in accordance with this specification. 

 
b. Prior to testing, the manhole shall be completely constructed and all inlet 

and outlet pipes shall be plugged.  The Contractor shall fill the manhole to 
the top with water.  Four hours minimum after the manhole has been 
filled, the Contractor shall refill the manhole to the original water level 
and commence the test for a minimum 2-hour period.  The leakage rate 
shall not exceed 0.2 gallons per hour per foot of test head above the pipe 
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invert elevation.  Manholes which fail the test shall be repaired and re-
tested until they pass. 

 
c. Manholes tested by the exfiltration method shall have all infiltrating water 

sealed prior to beginning the exfiltration test. 
 
18.5 Storm Sewer Manholes 
 
A. General.  Storm sewer manholes shall be constructed according to the Plans, Standard 

Drawings and Specifications.  Storm sewer manholes shall be precast reinforced 
concrete, unless otherwise approved by the Engineer.  

 
All pipe extending into catch basins shall be trimmed within 1”-2” of the inside wall 
surfaces and shall be neatly grouted inside and out and watertight. 
 

B. Basis of Payment.  Storm sewer manholes will be paid for according to the unit price per 
each or per vertical foot. 

 
The unit price bid shall include all costs incurred in furnishing materials, labor, 
excavation, installing manholes in place including the manhole rings and lids, and 
backfilling. 

 
18.6 Catch Basins and Catch Inlets 
 
A. General.  Catch basins and catch inlets shall be constructed according to the Plans, 

Standard Drawings and specifications.  Catch basins shall be precast reinforced concrete 
per WSDOT TYPE 1, catch inlets shall be WSDOT CONCRETE INLET - unless 
otherwise approved by the Engineer. 
 
All pipe extending into basins and inlets shall be trimmed within 1”-2” of the inside wall 
surfaces shall be neatly grouted inside and out and watertight 
 
Lids, grates, and risers shall be centered over the basin or inlet; unless specifically 
allowed otherwise. 
 

B. Payment.  Catch basins will be paid for by the unit price per each. 
 

The unit price shall include all cost incurred in furnishing materials, labor, excavation, 
installing catch basins in place including the catch basin rings and lids, and backfilling. 
 

18.7 Risers 
 
A. Risers for height adjustment shall be as per WSDOT’s standard for the precast unit being 

furnished. 
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ES-19. TRENCH EXCAVATION AND BACKFILL 
 
19.1 Scope 
 
This section covers the work necessary for the trench excavation and backfill above the pipe 
zone.  Pipe zone backfill is included under the specification for the pipe. 
 
19.2 Type of Backfill 
 
The class of backfill to be used above the pipe zone shall be as set forth on the Plans or as given 
in the project Special Provisions and if not specifically set forth in project documents then as 
required by the “use” description given herein.  The right is reserved to modify the use, location, 
and quantities of the various types of backfill, during construction, as the Engineer considers 
being in the best interest of the Owner. 
 
Trench backfill, above the pipe zone, shall be as follows:  
 

1. Class A Backfill.   Use in landscaping and agricultural type areas where lawn sod, 
shrubs, topsoil, fences, and other landscape items are either being replaced or are 
anticipated. 

2. Class B Backfill.  Use within existing or proposed gravel parking lots – not within 
gravel streets or alleys. 

3. Class C Backfill.  Use in areas where asphalt pavement, concrete, curb, sidewalk, 
gravel surfacing, landscaping and agricultural use is not anticipated, present or future. 

4. Class D Backfill.  Use in existing gravel streets and alleys, existing gravel roadway 
shoulders and in areas where asphalt pavement, concrete, curb, and sidewalk is 
existing or anticipated in the future. 

5. Class E Backfill.  Use in lieu of Class D Backfill in new streets when specifically 
allowed by the City Engineer. 

6. Class F Backfill.  Use within and immediately adjacent to existing asphalt paved 
streets, alleys, driveways, and parking lots. 

 
19.3 Excavation and Backfill for Fire Hydrants 
 
Excavation and backfill for fire hydrants shall be included in the unit price payment for Fire 
Hydrants (See ES-22). 
 
19.4 Trench Excavation 
 
Trench excavation shall be classified as common excavation or rock excavation and shall include 
whatever materials are encountered to the depths as shown or as directed by the Engineer. 
 
Common Excavation.  Common excavation is defined as the removal of all material which is not 
classified as rock excavation. 
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Rock Excavation.  Rock excavation shall conform to all specifications of Section 302, of the 
latest edition, of the Idaho Standards for Public Works Construction and amendments thereto.  A 
copy of said Specifications is available at the office of the City Engineer. 
 
19.5 Materials 
 
A. Foundation Stabilization.  Materials for foundation stabilization shall be 3/4 inch minus 

crushed rock with reasonable even gradation from coarse to fine and free from excessive 
dirt or other foreign material. 

 
B. Granular Material.  Granular backfill shall be 3/4 inch minus crushed basalt conforming 

to ES-7 CRUSHED ROCK BASE. 
 
C. Imported Topsoil.  Imported topsoil shall possess friability and a high degree of fertility.  

It shall be free of clods, roots, gravel and other inert material.  It shall be free of quack 
grass, horsetail and other noxious vegetation and seed.  Should such regenerative material 
be present in the soil, it shall be the responsibility of the Contractor to remove all such 
growth, both surface and root, which may appear in the planting within one year 
following acceptance of the job, at his/her own expense, and in a manner satisfactory to 
the Owner. 

 
D. Compaction Equipment.  Compaction equipment shall be of suitable type and adequate to 

obtain the amount of compaction specified.  Compaction equipment shall be operated in 
strict accordance with the manufacturer's instructions and recommendations and shall be 
maintained in such condition that it will deliver the manufacturer's rated compactive 
effort. 

 
19.6 Workmanship 
 
A. Clearing.  Do not remove existing trees or tree limbs over 2 inches in diameter, whether 

on public or private property, unless they are within 4 feet of the pipe centerline without 
permission from the Engineer.  All such work shall conform to the City’s Community 
Forestry ordinance.  The Contractor shall bear all costs of disposing of trees, stumps, 
brush, roots, limbs, and other waste materials from clearing operations.  Material shall be 
disposed of in such a manner as to meet all requirements of state, county and local 
regulations regarding health, safety and public welfare. 

 
B. Obstructions.  This term refers to obstructions which may be removed and do not require 

replacement.  Obstructions within the trench area or adjacent thereto such as tree roots, 
stumps, abandoned piling, buildings and concrete structures, logs, rubbish and debris of 
all types shall be removed without additional compensation from the Owner.  The 
Engineer will, if requested, make changes in the trench alignment to avoid major 
obstructions; if such alignment changes can be made within the perpetual easement and 
right-of-way and without adversely affecting the intended function of the facility. 
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The contract amount will be adjusted accordingly for any cost changes resulting from 
such alignment modifications. 
 
Dispose of obstructions removed from the excavation in accordance with section ES-4 
REMOVALS AND DISPOSALS. 
 

C. Utility Repairs.  Any and all underground utility damaged in any way during trench 
excavation shall be repaired and properly backfilled, by the Contractor, at no cost to the 
City.  The repair shall be as approved by the City – NO EXCEPTIONS. 

 
D. Removal and Replacement of Topsoil.  In all cases where trenches cross lawns, garden 

areas, pasture lands, cultivated fields, or other areas on which reasonable topsoil 
conditions exist; first remove the topsoil for a depth of 10 inches for the full width of the 
trench to be excavated.  Stockpile this topsoil to one side of the right-of-way and do not 
mix with the remaining excavated material.  Replace the topsoil in the top 10 inches of 
the backfilled trench.  In lieu of stockpiling the top 10 inches of soil, “Imported Topsoil” 
from borrow pits may be substituted in the top 8 inches. Maintain the finished grade of 
the topsoil, over the center line of the trench, level with the immediate area bordering the 
trench, until acceptance of final seeding.  Correct all damage to adjacent topsoil caused 
by trenching or pipe laying operations by removal of all rock, gravel, clay, and any other 
foreign materials from the surface and by regrading the additional topsoil as required. 

 
E. Pavement, Curb and Sidewalk Removal.  Cut (full depth) all asphaltic concrete or 

Portland Cement concrete pavements (regardless of the thickness), and all curbs and 
sidewalks prior to excavation of the trenches with an approved pavement saw, 
hydrohammer or other approved pavement cutter.  Removal of street surfacing for 
excavations shall comply with the Specifications and Standard Drawing for Street/Alley 
Curb Repair.  Pavement and concrete materials removed shall be hauled from the site and 
not used for trench backfill. 

 
F. Trench Width.  Minimum width of trenches in which pipe is to be laid shall be 18 inches 

greater than the inside diameter of the pipe except by permission of the Engineer. 
 

The maximum clear width at the top of the trench will not be limited, except in cases 
where excess width of excavation would cause damage to adjacent structures or property. 
 
In all cases, confine trench widths to dedicated rights-of-way for public thoroughfares or 
within areas for which construction easements have been obtained. 

 
G. Grade.  Carry the bottom of the trench to the lines and grades shown, or as established by 

the Engineer, with proper allowance for pipe thickness and for pipe base or special 
bedding, when required.  If the trench is excavated below the required grade, correct any 
part of the trench excavated below the grade, at no additional cost to the Owner, with 
gravel of the type specified for pipe zone material.  Place the gravel over the full width of 
trench in compacted layers, not exceeding 6 inches deep, to the established grade with 
allowance for the pipe base or special bedding. 
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H. OSHA Compliance.  All trench excavation and backfill shall conform to the latest 
published OSHA regulations, NO EXCEPTIONS. 

 
I. Location of Excavated Materials.  During trench excavation, locate the excavated 

material within the construction easement or right-of-way or specified working area so 
that the excavated material will not obstruct private or public traveled roadways or 
streets.  It shall be the contractor's responsibility to conform with the federal, state and 
local codes governing the safe loading of all trenches with excavated material. 

 
J. Removal of Water.  Provide and maintain ample means and devices which will promptly 

remove and dispose of all water entering the trench excavation during the time the trench 
is being prepared for the pipe laying, during the laying of pipe, and until the backfilling 
of the pipe zone has been completed.  These provisions shall apply during the lunch hour 
as well as overnight. 

 
Dispose of the water in an approved manner without damage to adjacent property. 
 
Drainage of trench waste through the pipeline, under construction, is prohibited. 

 
K. Foundation Stabilization.  When, in the opinion of the Engineer, the existing material in 

the bottom of the trench is unsuitable for supporting the pipe, excavate below the flow 
line of the pipe, as directed by the Engineer, and backfill the trench to the subgrade of 
pipe base with approved material. Place the material over the full width of the trench in 
compacted layers, not exceeding 6 inches deep, to the established grade. 

 
L. Backfill in Pipe Zone.  Pipe zone backfill is included in the Specification for the pipe. 
 
M. Trench Backfill Above Pipe Zone.  Do not push the backfill material into the trench in 

such a way as to permit free fall of the material into the open trench, until at least 2 feet 
of cover is provided over the pipe.  Under no circumstances allow sharp, heavy pieces of 
material to drop directly onto the pipe or the tamped material around the pipe.  Do not use 
backfill material of consolidated masses larger than 1 cubic foot. 

 
N. Classes of Backfill. 

Trench backfill shall comply with the City’s Standard Construction Drawings and as 
follows: 

 
 1. Class A Backfill 

Backfill the trench, above the pipe zone, with approved excavated trench material 
to within 10 inches of final surface grade.  Compact the entire trench depth in 
suitable lifts with a vibratory compactor, pneumatic or gasoline powered tampers, 
or hydraulic hammers.  Determine the method and type of equipment and amount 
of compaction required to prevent subsequent settlement. 
 
Where Class A backfill is specified replace topsoil in the top 10 inches of the 
trench.  Compact and rake to match the ground surface adjacent to the trench. 
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Maintain the surface of the backfilled trench level with the existing grade until the 
entire project is accepted by the Owner.  Any subsequent settlement of the 
finished surfacing during the warranty period shall be considered to be a result of 
improper or insufficient compaction and shall be promptly repaired by the 
Contractor at no cost to the Owner. 

 
 2. Class B Backfill 

Backfill the trench, above the pipe zone, with approved excavated trench material 
to within 6 inches of final surface grade.  Compact the entire trench depth in 
suitable lifts with vibratory compactors, pneumatic or gasoline power tampers, or 
hydraulic hammers.  Determine the method and type of equipment and the 
amount of compaction required to prevent subsequent settlement.  Place and 
compact granular material in the top 6 inches. 
 
Maintain the surface of the backfilled trench level with the existing grade by 
additions of granular backfill material, as specified, until final surface 
replacement is completed or the entire project is accepted by the Owner.  Any 
subsequent settlement of the finished surface, during the warranty period, shall be 
considered to be a result of insufficient compaction and shall be promptly repaired 
by the Contractor at no cost to the Owner. 
 

 3. Class C Backfill 
After the completion of the backfilling of the pipe zone, the excavated trench 
material may be pushed back into the trench by mechanical means. 
 
In all locations where Class C backfill is used, the Contractor shall make his/her 
own estimate of the amount of backfill material required at the trench, so that 
after normal settlement has occurred, the finished surface will meet the existing 
grade.  Neatly windrow the material over the trench and remove all excess.  Any 
excess or deficiency of backfill material, which becomes apparent after settlement  
within the warranty period, shall be corrected by regrading, disposing of excess 
material or adding additional material where required.  Remove rocks larger than 
2 inches from the upper 8 inches of backfill. 
 

 4. Class D Backfill 
Backfill the entire trench, above the pipe zone, with granular backfill material.  
Compact the entire trench depth to 95 percent density in 6 inch lifts with 
mechanical, vibrating or impact tampers.  Determine the method and type of 
equipment and amount of compaction required to prevent subsequent settlement. 
 
Maintain the surface of the backfilled trench level with the existing grade with 
crushed rock backfill material until final surface replacement is completed or the 
entire project is accepted by the Owner.  Any subsequent settlement of the 
finished surface during the warranty period shall be considered to be a result of 
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insufficient compaction and shall be promptly repaired by the Contractor at no 
cost to the Owner. 

 
5. Class E Backfill 

 
Class E trench backfill is to be used only where a new paved street is going to be 
constructed above the installed pipe. 
 
The width of the trench, above the pipe zone, may be increased beyond the 
required specifications for pipe zone width, as described in the City of Moscow 
Standard Drawing #15, but shall not be less than (6) six feet. 
 
Approved native excavated material may be used for backfill above the pipe zone 
in this widened trench. Compaction for all trench backfill, above the pipe zone, 
shall be 95% minimum of AASHTO T-99. All native backfill shall be placed in 
(6) six inch maximum lifts and method of compaction shall be only by a (5) five 
foot minimum wide sheepsfoot roller. Density testing frequency, for this approved 
native excavated material, will be in excess of that required for the Class ‘D’ 
crushed basalt backfill. 
 

 6. Class F Backfill 
Backfill the trench, above the pipe zone, with granular material to within 4 inches 
of the finished surface. 
 
Compact the entire trench, above the pipe zone, in six (6) inch maximum lifts 
with vibratory compactors, pneumatic or gasoline power tampers, or hydraulic 
hammers to a minimum 95 percent standard density.  The top 4 inches of the 
trench is to have smooth cut edges before being backfilled with two equal lifts of 
asphaltic concrete patching mix. 

 
 7. Subsurface Drain Backfill 

Backfill the entire trench to within 10 inches of the final surface grade or to the 
street subgrade, as applicable, with crushed or naturally occurring granular 
material from approved sources. 
 
The material shall be washed, if necessary, to render the particles free from clay.  
It shall contain no more than 1% of clay lumps or other decomposed material.  It 
shall conform to the following requirements for grading:  
 

Sieve Size Percent Passing 
3” 100 
2.5” 95 – 100 
3/4” 50 – 80 
1/4” 30 – 60 
No. 8 20 – 50 
No. 30 8 – 30 
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No. 50 3 – 12 
No. 200 0 – 1.2 

    * All percentages are by weight. 
 

That portion of the gravel backfilled for drains retained on a 1/4" square sieve 
shall not contain more than 0.05% by weight of wood waste. 
 
Compaction, above the pipe zone, shall be accomplished by the use of 
mechanical, vibrating or impact tampers.  Determine the method and type of 
equipment to use and amount of compaction required to prevent subsequent 
settlement. 
 
Maintain the surface of the backfilled trench level with the existing grade by 
additions of granular backfill material as specified until final surface replacement 
is completed or the entire project is accepted by the Owner.  Any subsequent 
settlement of the finished surface, during the warranty period, shall be considered 
to be a result of insufficient compaction and shall be promptly repaired by the 
Contractor at no cost to the Owner. 

 
O. Maintenance of Excavated Trench.  Maintain the excavated trench between any two 

successive valved sections of pipeline or as specified in the project Special Provisions 
until the following operations have been completed, to the satisfaction of the Engineer, 
for waterline construction:  Service connections have been installed, including pressure 
tap;  valves, valve boxes, hydrants and thrust blocks installed, hydrostatic or air testing, 
sterilization, cleanup and restoration of all physical features, utilities restored to their 
original condition, or better, and in general, all work required between the two line valves 
accomplished with the exception of repaving. 

 
P. Maintenance of Trench Backfill.  This maintenance shall include, but not be limited to, 

the addition of crushed rock backfill material to keep the surface of the backfilled 
trenches reasonably smooth and free from excessive ruts and potholes and suitable for 
normal traffic flow. 
 
Trenches backfilled within existing paved streets shall be temporarily surfaced with 2.5 
inches of cold mix asphalt pavement; which temporary cold mix surfacing shall be placed 
within one day of completion of trench backfilling.  This temporary patch shall be 
installed and maintained smooth until the permanent hot mix patch is installed.  Under 
certain circumstances, this requirement may be waived by the City Engineer. 

 
No additional payment will be made for the maintenance of the trench backfill prior to 
completion of the work outlined above, and the trench backfill maintenance and shall be 
considered as incidental to that item of work. 
 

Q. Disposal of Excess Excavation.  All excess excavation not required or suitable for 
backfill shall be disposed of in a waste area arranged by the Contractor. 
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R. Drainage Culverts.  Replace, in like kind, drainage culverts which are removed or 
damaged.  If the pipe is damaged during removal, dispose of it and furnish and install 
new pipe.  Dispose of culvert pipe that is in too poor condition to reuse because of age or 
physical conditions.  Repair drainage pipes with manufactured fittings only; encase 
Ferncos in concrete. 

 
S. Blasting.  Blasting shall conform to all specifications of Section 302, of the latest edition, 

of the Idaho Standards for Public Works Construction and amendments thereto. A copy 
of said specifications is available at the office of the City Engineer. 

 
19.7 Payment 
 
Payment for trench excavation and backfill will be as specified for main line pipe as follows:  
 
A. Trench Excavation and Backfill.  Payment for trench excavation and backfill shall be 

included in the price per linear foot of the respective pipe stated in the Contractor’s bid 
proposal. 

 
Payment for trench excavation and the respective backfill shall constitute full 
compensation for all work specified and incidental to the price per linear foot of the 
respective pipe. 
 
Pipe zone backfill is specified under Section ES-20 PIPE. 

 
B. Rock Excavation.  Rock excavation shall be measured for payment as the actual quantity 

of rock removed within the approved limits. 
 

ES-20. PIPE 
 
20.1 Storm Sewer Pipe 
 

Mains, 4-inch to 15-inch:  SDR 35 PVC ASTM D 3034, gasketed. 
 
Mains, 18-inch to 36-inch:  Solid wall PVC ASTM F 679 or HDPE (High Density 
Polyethylene) AASHTO M 294, smooth-walled interior, silt-tight. 
 
Culvert Pipe:  Corrugated Steel Pipe and Pipe Arches conforming to AASHTO M 36, 2-
2/3” x ½ corrugations.  Round pipe shall be 16 gage minimum; arch pipe shall be 12 gage 
minimum. 
 
Storm Sewer Service Laterals:  SDR 35 PVC ASTM D-3034, except as follows:  where 
a service lateral crosses a water main or a water service line with less than 18 inches of 
clearance between the two pipes the sanitary sewer service lateral pipe shall be un-jointed 
PVC pressure water pipe, either Schedule 40 PVC or Class 160 PVC ASTM D-2241 for 
distance nominally ten feet each side of the crossing.  This pressure water pipe shall be 
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joined to standard SDR 35 PVC pipe at both ends with FERNCO couplers having 
stainless steel shear ring bands. 
 

20.2 Sanitary Sewer Pipe 
 
All sanitary sewer pipe shall be a minimum of eight (8) inch diameter except sewer to house 
connections which shall be a minimum of four (4) inch diameter. 
 

Mains, 8-inch diameter and larger:  SDR 35 PVC ASTM D-3034. 
 
Service Laterals:  SDR 35 PVC ASTM D-3034, except as follows:  where a service 
lateral crosses a water main or a water service line with less than 18 inches of clearance 
between the two pipes the sanitary sewer service lateral pipe shall be un-jointed PVC 
pressure water pipe, either Schedule 40 PVC or Class 160 PVC ASTM D-2241 for 
distance nominally ten feet each side of the crossing.  This pressure water pipe shall be 
joined to standard SDR 35 PVC pipe at both ends with FERNCO couplers having 
stainless street shear ring bands. 

 
20.3 Perforated Subsurface Drain Pipe  
  
A. General.  A perforated roadway underdrain system may be shown on the Plans and shall 

be furnished and installed as herein described in these Specifications, as shown on the 
City’s Standard Construction Drawings and as shown on the Plans. 

 
Laterals will generally be connected to the collector at 60° angles.  The terminal end of 
each lateral will be sealed with a plug.  All connections between pipe sections and 
branches are to be water tight. 
 
The pipe shall be wrapped with a filtering sock. 
 
Perforated Subsurface Drain Pipe that is corrugated on the inside will not be allowed. 
 
Perforated pipe and fittings shall not be dumped into the trench.  All pipe shall be 
inspected prior to lowering into the trench and if necessary cleaned of any material 
tending to plug the perforations of the pipe. 
 
Pipe shall be laid with the perforations at the bottom or as per manufacturer’s 
instructions. 
 
Gravel backfill for drains shall be as defined under Section ES-19 TRENCH 
EXCAVATION AND BACKFILL. 

 
B. Types of Pipe.  Perforated subsurface drain pipe as indicated on the plans and standard 

drawings shall be one of the following types of pipe or as approved by the Engineer: 
 
1.Perforated Corrugated Plastic Pipe 
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This pipe shall be Advanced Drainage System (ADS) N-12 pipe or approved 
equal.  The pipe shall be 4" in diameter, having at least two (2) rows of 
perforations parallel to the axis of the pipe. The pipe and fittings shall meet the 
requirements of AASHTO M-252 Type S (corrugated outside-SMOOTH 
INSIDE). The joints shall be gasketed non-water tight joints (Soil tight per 
AASHTO section 26); Gaskets may be architectural weather stripping material 
per ASTM D-1056 or rubber per ASTM F-477. 
 
2. Perforated Solid Wall Plastic Pipe 
This pipe shall be Advanced Drainage System (ADS)  pipe or approved equal.  
The pipe shall be 4" in diameter, having at least two (2) rows of perforations 
parallel to the axis of the pipe. The pipe and fittings shall meet the requirements 
of AASHTO M-252. The joints shall be gasketed non-water tight joints (Soil tight 
per AASHTO section 26); Gaskets may be architectural weather stripping 
material per ASTM D-1056 or rubber per ASTM F-477. 
 

20.4 Water Pipe & Ductile Iron Fittings 
 
A. Joints.  Pipe joints shall be push-on joints except where specifically shown or detailed 

otherwise. 
 
B. Mechanical Joint Fittings.  Three-inch through sixteen inch mechanical joint ductile iron 

fittings shall be Tyler SSB Class 350 ductile iron fittings, or an approved equal, and shall 
conform to ANSI/AWWA C-111 

 
C. Flanged Ductile Iron Fittings.  Flanged fittings shall conform to ANSI/AWWA C-110 

and shall be faced and drilled to 125-pound ANSI.  The fittings shall be 125 PSI rated 
working pressure and cement-mortar lined to same thickness specified for pipe. 

 
D. Mechanical Couplings. Mechanical couplings, not a part of the pipe itself, shall be ductile 

iron couplings with long solid sleeves and be Mechanical Joint Class 350.  Mechanical 
couplings shall mean straight couplings, transition couplings, reducing couplings, and 
flanged coupling adapters.   

 
E. Ductile Iron Pipe.  All ductile iron pipe shall be centrifugally cast of 60-42-10 iron and 

shall conform to ANSI / AWWA C-151.  Thickness class or classes shall be 
51(minimum).  The pipe shall be cement mortar lined and seal coated in accordance with 
ANSI / AWWA C-104.  The rubber ring gaskets shall be suitable for the specified pipe 
sizes and pressure and shall conform to applicable parts of the latest federal specification 
ANSI / AWWA C-111, and shall be furnished by the pipe manufacturer.  A nontoxic 
vegetable soap lubricant shall be supplied with the pipe in sufficient quantities for 
installing the pipe. 

 
F. Polyvinyl Chloride (PVC) Pressure Pipe.  All PVC pressure pipe shall conform to 

pressure Class 150 AWWA C-900 or pressure Class 165 AWWA C-905.  All pipe shall 
be push-on joints with one gasket bell end. 
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G. Tapping Sleeves.  All tapping sleeves shall be ROMAC “SST” Stainless Steel as per 

ASTM A-240, Type 304 and Type 304L or an approved equal. 
20.5 Pipe Laying 
 
Pipes shall be laid in straight lines at uniform rates of grade as shown on the plans. 
 
Proper preparation of foundation, placement of foundation material where required, and 
placement of pipe zone material below the pipe shall precede the installation of all sewer, water 
and culvert pipe.  This shall include necessary leveling of the native trench bottom or the top of 
the foundation material as well as placement and compaction of required pipe zone material, 
below the pipe, to a uniform grade so that the entire length of pipe will rest firmly on a well 
compacted material, so the backfill material around the pipe will be placed in a manner to meet 
requirements specified under backfilling. 
 
Water pipe delivered for construction shall be handled so as to minimize entrance of foreign 
material.  When pipe laying is not in progress as, for example, at the close of a day’s work, all 
openings in the pipeline shall be closed by water-tight plugs.  Joints of all pipe in the trench shall 
be completed before work is stopped.  If water accumulates in the trench, the plugs shall remain 
in place until the trench is dry. 
 
If dirt that, in the opinion of the Engineer, will not be removed by flushing enters the pipe, the 
interior of the pipe shall be cleaned and swabbed as necessary with a 5% hypochlorite 
disinfecting solution. 
 
A. Backfill at the Pipe Zone.  The pipe zone shall be considered to include the full width of 

the excavated trench from the bottom of the trench (a minimum of 4 inches under the 
pipe) to a point 12 inches above the top outside surface of the barrel of the pipe. 
 
Particular attention must be given to the area of the pipe zone from the flow line to the 
center line of the pipe to insure that firm support is obtained to prevent any lateral 
movement of the pipe during the final backfilling of the pipe zone. 
 
Backfill the area of the pipe zone from the bottom to the horizontal center line of the pipe 
with “imported pipe zone material.”  Hand place the material around the pipe in 6 inch 
layers and thoroughly hand tamp with approved tamping bars supplemented by “walking 
in” and slicing with a shovel. 
 
All material, within the pipe zone, shall be hand tamped and done in such a manner as to 
not change the grade of the pipe (particularly gravity pipe). 
 

B. Joints.  In making the joints on the pipe care shall be exercised to clean all dirt, rock or 
other foreign matter completely from the inside of the bells and the outside of the spigots.  
The pipe shall be forced tightly in place with a bar or mechanical puller of a type 
approved by the Engineer.  When the pipe is aligned it shall be supported by placing 
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sufficient backfill material alongside and carefully tamped into place as described under 
Section 20.5.A. 

 
When two different types of gravity pipe are joined together, a Fernco coupler may be 
used, upon approval of the Engineer. The completed connection shall be supported, in 
such a manner, as to maintain established line and grade and shall be encased, on all 
sides, with a minimum of four (4) inches of concrete. The concrete shall extend a 
minimum of two (2) feet on each side of the coupler.  

 
Lubricant for water pipe gaskets shall be supplied by the pipe manufacturer. 

 
C. Caps and Connections.  Caps for pipe branches, stubs, or other open ends which are not 

to be immediately connected shall be made of an approved material and shall be secured 
in a place with a joint comparable to the main line joint, or stoppers may be of an 
integrally cast breakout design. Caps of the type recommended by the pipe’s 
manufacturer shall be used. 

 
D. Imported Pipe Zone Material.  Granular material for pipe zone backfill shall be 3/4" 

minus crushed rock unless otherwise specified.  The material shall meet the 
specifications, of the latest edition, of the Idaho Transportation Department Standard 
Specifications for Highway Construction and amendments thereto. 

 
E. Water Main Location and Separation.  The location and separation of the water and non-

potable water main pipes, both horizontal and vertical, shall meet the most current 
requirements of IDAPA 58.01.08 – Idaho Rules for Public Drinking Water Systems. 

 
F. Permissible Deflection at Joints - Water Pipe.  Wherever it is necessary to deflect pipe 

from a straight line, either in the vertical or horizontal plane, to avoid obstructions or 
where long radius curves are permitted, the amount of deflection allowed shall not exceed 
the values in the following table: 

 
*MAXIMUM DEFLECTION PERMITTED (18 FOOT LENGTH PIPE) 

 
Bell and Spigot   Mechanical Joint   Push-on Joint 
 

Diameter 
(Inches) 

Max. & Min. 
Deflection Angle 
(Degrees)   

Deflection 
(Inches) 

Max. Deflection 
Angle (Degrees) 

Deflection 
(Inches) 

6 7-07 27 5 19 
8 5-21 20 5 19 
10 5-21 20 5 19 
12 5-21 20 5 19 
14 3-35 13 ½  3 11 
16 3-35 13 ½  2 11 
18 3-00 11 3 11 
20 3-00 11 3 11 
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24 2-23 9 3 11 
     

 
*The maximum deflection shall be whichever is less, the table or that recommended by pipe 
manufacturer. 
 
G. Anchorage (water pipe) 
 

1. Limiting Pipe Diameter and Degree of Bend 
On all pipelines 6 inches in diameter or larger, securely anchor by suitable thrust 
blocking all tees, plugs, caps, and bends where unbalanced forces exist, as 
directed by the Engineer. 

 
2. Thrust Blocking 

Provide thrust blocks as required by the Standard Construction Drawings.  The 
concrete mix shall have a compressive strength of not less than 2500 psi.  Place 
blocking between the undisturbed ground and the fitting to be anchored; plastic 
sheathing to be placed between the concrete and fitting.  The bearing surface shall 
be as shown or as directed by the Engineer.  Place the blocking so that the pipe 
and fitting joints will be accessible to repairs, unless otherwise shown. 

 
3. Metal Tie Rods 

Metal tie rods, if specifically required by the Plans or the Engineer, shall be used 
in conjunction with thrust block.  The rods, nuts and washers shall be coated with 
a rust resistant coating.  (A product intended for such use.) 

 
20.6 Pipe Testing and T. V. Inspection 
 
A. Sanitary Sewer Pipe.  The finished sanitary sewer shall be tight against leakage from 

either the inside or the outside of the pipe. 
 
 All wyes, tees, and stubs shall be plugged with flexible jointed caps, or acceptable 

alternate, securely fastened to withstand the internal test pressure. Such plugs or caps 
shall be readily removable, and their removal shall provide a socket suitable for making a 
flexible jointed lateral connection or extension. 

 
Exfiltration testing of the sanitary sewer pipe will be conducted by the Contractor, under 
the supervision of the Engineer, or his/her representative, after the sewer line is 
backfilled. The Contractor shall notify the Engineer at least twenty-four (24) hours in 
advance of his/her intention to pressure test the line. 
 
If the test indicates that there is excessive leakage in the line the Contractor shall make 
repairs, at his/her own expense, and take such corrective action as may be required by the 
Engineer. 
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T.V. inspection of the sanitary and storm sewer pipe will be conducted by the City after 
the pipe has been backfilled and the manholes are accessible.  
 
 
1. Exfiltration Test (Using Air) 

The Contractor shall plug all openings in the pipe and supply necessary metering 
equipment and hoses for the test and a blower or compressor with adequate 
capacity to perform the test. 
 
Immediately following the pipe cleaning, the pipe installation shall be tested with 
low pressure air.  Air shall be slowly supplied to the plugged pipe installation 
until the internal air pressure reaches four (4) pounds per square inch greater than 
the average back pressure of any ground water that may submerge the pipe as 
determined by the Engineer. 
 
At least two minutes shall be allowed for temperature stabilization before 
proceeding further.  The inspector will then accurately determine the time of loss 
of one (1) psi.  This time interval shall not be less than the time interval 
determined in the following formula. 

 
T = 0.0109 D2L 
 

T = time in seconds 
D = nominal inside diameter of pipe in inches 
L = length of pipe in feet 
 

Failure to meet or exceed the computed time interval for the loss of of one (1) psi 
will be cause for rejection of the sewer pipe. 
 
All repairs necessary to meet these requirements and/or testing will be at the 
expense of the Contractor. 
 
The maximum length of sewer pipe, for the above tests, shall be the distance 
between consecutive manholes.  Any section of sewer pipe, between any two 
manholes that does not meet the above requirements, shall be rejected. 

 
2. T.V. Inspection 

T.V. inspection, (by the City), of the newly installed sanitary and storm sewer 
pipes will be required, preferably, before the placement of asphalt on the 
roadway. It shall be the responsibility of the Contractor to give the Engineer 
ample advance notice of the time when this inspection is to be performed to 
assure the timely scheduling of the City’s personnel and equipment. 
 
Any and all imperfections (i.e. sags in the pipe invert, joints not fully seated, 
offset joints, poor manhole entries and exits, etc.) found in the installation of the 
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pipe shall be immediately repaired by the Contractor at no cost to the City. Such 
repairs shall be as allowed and directed by the City Engineer. 

 
C. Water Pipe 

 
All new watermain shall pass City standard pressure testing and bacteriological testing.  
Pressure testing, flushing, disinfection, and bacteriological testing shall be performed by 
the City Water Department.  All testing, flushing, and disinfecting materials and labor 
costs of the City’s must be paid by the Contractor.  It is the Contractor’s responsibility to 
repair all leaks.  The test pressure shall be 1-½ times the working pressure of the pipe per 
AWWA standards.  The bacteriological test criteria shall be as follows:  one test showing 
“absence” of coliform bacteria (<1) and a standard plate count of less than 100.  The 
Contractor shall be responsible for all excavation and back fill necessary to allow the City 
Water Department access to the new main for the City to furnish, install, and remove all 
corporation stops necessary to test, chlorinate, and bacteriological sample the new main 
as required.  This includes backfill and trench surfacing once and then returning to the 
site to re-excavate and re-backfill (including cold mix patching) any corporation stops 
that remain in the main during disinfecting and sampling procedure.  Where connections 
are made to existing mains the fitting and pipe shall be thoroughly cleaned and spray 
disinfected with 150(+) ppm chlorine solution immediately prior to their installation and 
such procedure shall be witnessed by a representative of the City; such operations by the 
contractor require the City to be notified a minimum of 48 hours in advance. The 48 hour 
notice is necessary to allow the City crew to notify customers of the water outage.  The 
contractor shall be responsible for coordinating and cooperating with the City Water 
Department for testing, flushing, and disinfecting activities. 
 

20.7 Plugging Existing Pipe 
 
Where shown in the Plans or where designated by the Engineer, existing pipes shall be plugged 
on the inlet end for a distance of 2 diameters with commercial concrete. Care shall be used in 
placing the concrete in the pipe to see that the opening of the pipe is completely filled and 
thoroughly plugged. 
 
20.8 Basis of Payment 
 
A. Storm Sewer Pipe.  The accepted quantities of storm sewer pipe will be paid for by the 

unit price per linear foot and shall include all costs incidental to furnishing and laying 
pipe, as herein described, including furnishing and installing lock bands at each joint and 
all pipe zone material. 

 
B. Sanitary Sewer Pipe.  The accepted quantities of sanitary sewer pipe will be paid for by 

the unit price per linear foot and shall include all costs incidental to furnishing and laying 
pipe. The cost of furnishing all pipe zone material is also included in this item. 

 
C. Perforated Sub-surface Drain Pipe.  The accepted quantities of subsurface drain pipe will 

be paid for by the unit price per linear foot and shall include all costs incidental to 
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furnishing and laying pipe, as herein described, including all angle branches, plugs, pipe 
connectors, and all pipe zone material. 

 
D. Water Pipe & Ductile Iron Fittings.  Payment for main line water pipe, including fittings, 

thrust blocks and couplings will be made at the unit price per linear foot. 
 
E. Plugging existing pipes will be measured per each, for each plug installed, for pipe 

diameters up to and including 36 inches. The concrete for plugging pipes in excess of 36 
inches in diameter will be measured by the cubic yard. Computations for corrugated 
metal pipes will be based on the nominal diameter. 

 
The measurement for payment will be the field measured centerline length of the pipe in place 
within the limits shown.  Laying lengths of valves, fittings and couplings will be included.  
Payment for fittings, couplings and thrust blocks shall be considered incidental to the cost of the 
respectively-sized pipe. 
 
Payment for valves will be made at a per each unit price.   
 

ES-21 GATE VALVES AND VALVE BOXES 
 
21.1 Scope 
 
This section covers the work necessary for furnishing and installing the gate valves and valve 
boxes, complete. 
 
21.2 Materials 
 
A. Gate Valves (all sizes). Valves shall be ductile iron AMERICAN FLOW CONTROL 

SERIES 2500 resilient seated valves, or an approved equal, and shall open when the stem 
is rotated counterclockwise.  Unless otherwise shown, valves shall have 2-inch square 
wrench nut.  Valve ends and valve sizes shall be shown.  Valves shall conform to ANSI / 
AWWA C-509. 

 
B. Valve Boxes.  Valve boxes for valves 12" in size and smaller shall be Buffalo 2-piece slip 

- type, cast iron with 5-1/4 inch shaft, and shall be TYLER 6855 series of appropriate 
length for the installation, or approved equal.  Valve boxes for valves over 12" in size 
shall be Buffalo 3-piece sliding type cast iron with 5-1/4 inch shaft and shall be TYLER 
6855 series of appropriate length for the installation or approved equal.  The word 
“Water” shall be cast into the top of the lids.  Extension pieces, if required, shall be the 
manufacturer's standard type for use with the valve boxes. 

 
C. Extension stems for valve operators.  Where the depth of the opening nut is more than 4.5 

feet, standard operating extensions shall be provided to bring the operating nut to a point 
3.5 feet below the surface of the ground or pavement.  The extension stem shall be 
constructed of steel (and coated). 

 

98 of 139

Page 116



 
ASPHALT RUBBER CHIP SEAL - 2022    PAGE 87 OF 118 

21.3 Workmanship 
 
A. Valves.  Before installation, the valves shall be thoroughly cleaned of all foreign material, 

and shall be inspected for proper operation for both opening and closing, and to verify 
that the valves seat properly.  Valves shall be installed so that the stems are vertical, 
unless otherwise directed by the Engineer.  Jointing shall conform to AWWA C-600 or 
AWWA C-603, whichever is applicable.  Valves shall be installed in accordance with 
“Standard Details”.  Joints shall be tested with the adjacent pipeline.  If joints leak during 
the test, valves shall be disconnected and reconnected, and the valve and/or the pipeline 
retested. 
 
Faces of flanges shall be cleaned thoroughly before flanged joint is assembled.  After 
cleaning, the gasket shall be inserted and the nuts tightened uniformly around the flange.  
If flanges leak under test, the nuts shall be loosened, the gasket reset or replaced, the nuts 
retightened, and the valve and/or pipeline retested. 
 
Valves on all service connections and stubouts, 4 inch and larger, shall be mechanical 
joint and shall be restrained with coated tie rods. 
 

B. Valve Boxes.  Center the valve boxes and set plumb over the wrench nuts of the valves.  
Set valve boxes so that they do not transmit shock or stress to the valves.  Set the valve 
box covers flush with the surface of the finished pavement as shown, or such other level 
as may be ordered by the Engineer.  Cut extensions to the proper length so that the valve 
box does not ride on the extension when set at grade. 

 
Backfill shall be the same as specified for the adjacent pipe.  Place backfill around the 
valve boxes and thoroughly compact to a density equal to that specified for the adjacent 
trench and in such a manner that will not damage or displace the valve box from proper 
alignment or grade.  Misaligned valve boxes shall be excavated, plumbed, and backfilled 
at the Contractor's expense. 
 
Valve boxes shall be clean prior to final project acceptance. 

 
21.4 Payment 
 
Payment for gate valves furnished and installed, complete, with valve boxes will be by the unit 
prices per each.  Payment for the gate valves and valve boxes shall constitute full compensation 
for the work as specified under this section. 
 
Payment for gate valves and valve boxes furnished and installed as auxiliary valves on hydrants 
shall be included in the unit price for hydrants. 
 

ES-22. FIRE HYDRANTS 
 
22.1 Scope 
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This section covers the work necessary for furnishing and installing the fire hydrants, complete, 
and the work necessary for the removal of existing hydrants. 
 
22.2 Materials 
 
A. Low Pressure Hydrants.  Hydrants to be corey pattern with nominal 5-1/4 inch main 

valve opening with 6 inch bottom connections.  Equip with two 2-1/2 inch hose nozzles 
and one 4-1/2 inch pumper port with a 5 inch Storz hose nozzle.  The Storz nozzle shall 
be an integral part of the fire hydrant and must be furnished by the manufacturer or 
authorized distributor designated by the manufacturer.  Storz adapters will not be 
accepted.  Operating nut shall be equipped with O-ring seals and shall open when turned 
to the left or counterclockwise.  Hydrants shall be of the break-flange or safety-top type.  
Hydrants shall conform to AWWA C-502, and these Specifications.  The depth of bury 
will generally be 5 feet; and as required to accommodate site conditions.  Nozzle threads 
shall be American National Standard.  The hydrant isolation valve shall be attached to the 
tee at the main and all of the piping shall be restrained from the tee to the hydrant with 
flanged fittings, retaining glands (mega lugs, etc.) or tie rods as approved by the City 
Engineer.  Hydrants shall be factory painted or may be painted by the contractor using a 
high quality industrial enamel high intensity red paint above the ground line; spray can 
paint will not be allowed. 

 
B. Manufacturer, “Model”:  Waterous, “Pacer” or Mueller, “Centurian” 
 
C. Base Block.  Solid precast concrete pier block having nominal dimensions of 8-inch 

thickness by 15-inch square base. 
 
D. Drain Rock.  Washed 1-1/2 inch crushed rock or graded river gravel free of organic 

matter, sand, loam, clay, and other small particles that will tend to restrict water flow 
through the gravel. 

 
E. Concrete for Thrust Blocking.  City Standard per ES-11 CONCRETE. 
 
F. Thrust Ties.  3/4 inch diameter steel rods and duc-lugs as manufactured by Stellar 

Corporation, Columbus, Ohio, or approved equal.  Rods shall have rust resistant 
protective coating. 

 
G. Auxillary Gate Valve.  See City Standard ES-21 GATE VALVES AND VALVE 

BOXES. 
 
22.3 Workmanship 
 
Construction and installation shall conform to the detail on the Plans and to provisions of 
Sections 11 and 12 of AWWA C-600, except where otherwise specified.   
 
A. Location and Position.  Locate as shown or directed so as to provide complete 

accessibility and minimize possibility of damage from vehicles or injury to pedestrians.  
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A 3-foot clear space shall be provided and maintained around the circumference of the 
hydrant or as approved by the Engineer. Where hydrants are subject to impact by a motor 
vehicle, guard posts other approved means shall be provided as approved by the 
Engineer. Improperly located hydrants shall be disconnected and relocated, at the 
Contractor's expense. 
 
When placed behind the curb, set hydrant barrel so that the face of the pumper or hose 
nozzle cap will be 2 feet from the back of the curb.  When set in lawn space between curb 
and sidewalk, or between sidewalk and property line, let no portion of the hydrant or 
nozzle cap be within 12 inches of the sidewalk. 
 
Set all hydrants plumb and nozzles parallel with, or at right angles to the curb, with the 
pumper nozzle facing the curb.  Set hydrants so that safety flange is a minimum of 3 
inches and maximum of 6 inches above finished ground or sidewalk level to clear bolts 
and nuts, and as directed. 

 
B. Excavation.  Do not carry below sub-base grade.  Replace over-excavated areas with 

gravel, and hand tamp to provide firm foundation. 
 
C. Base Block.  Place on firm level sub-base to assure uniform support. 
 
D. Installation of Hydrants.  Place hydrant carefully on base block to prevent the base block 

from breaking. After hydrant is in place and connected to the pipeline, place temporary 
blocks to maintain the hydrant in a plumb position during subsequent work. 

 
E. Drain Rock.  Place gravel around base block and hydrant bottom after hydrant has been 

blocked in place.  Drain gravel shall be not less than 6 inches above hydrant drain 
opening.  Do not connect drainage system to sewer. 

 
F. Concrete Thrust Blocking.  Place after hydrant is blocked in its final position and hydrant 

is joined to pipe.  Concrete thrust block shall have a minimum of 4 square feet of bearing 
area against undisturbed earth.  Restraint devices such as flanged fitting, mega lugs, or tie 
rods may be used in lieu of thrust blocks if approved by the City Engineer. 

 
G. Bury Depth and Thrust Ties.  The ground surface around fire hydrants shall be as 

follows: 
 

1. Behind the hydrant:  The ground surface shall be a minimum of 4.5 feet above the 
hydrant base (as measured from ‘level’) for a distance of at least 10 feet behind 
the back of the hydrant.  The City Engineer may approve a lesser bury 
requirement if thrust ties consisting of two ¾ inch coated steel tie rods connecting 
the hydrant to the valve and the main are utilized.  All earthen fill behind hydrants 
for a minimum distance of 10 feet shall be compacted full depth to a minimum of 
95% of AASHTO T99 proctor value. 

2. Sides of the hydrant:  The ground surface shall be a minimum of 4.5 feet above 
the hydrant base (as measured from ‘level’) for a distance of at least 6 feet from 
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the centerline of the hydrant barrel.  All earthen fill at the sides of the hydrant for 
a minimum distance of 6 feet shall be compacted full depth to a minimum of 95% 
of AASHTO T99 proctor value. 

3. Front of the hydrant (towards the main):  4.0 foot minimum cover over the 
hydrant lateral pipe shall be maintained – as shown on the City of Moscow 
Standard Construction Drawings. 

 
Payment for existing fire hydrant removal will be made at the unit price stated in the 
Contractor’s bid proposal for each hydrant removed, as covered herein and on the plans. 

 
H. Existing Fire Hydrant Removal.  Remove fire hydrants on existing city mains as shown 

on the plans and as directed by the Engineer.  The hydrants shall remain the property of 
the City of Moscow and shall be stockpiled, for the City, at a location to be determined.  
Care shall be taken so as not to damage the hydrants during removal, transporting, or 
stockpiling. 

 
22.4 Payment 
 
Payment for fire hydrants furnished and installed will be by unit price per each.  Payment for fire 
hydrants shall constitute full compensation for all work specified under this section, and shall 
include the auxiliary gate valve and connecting pipe from the main line to the valve, and all 
trench excavation and backfill from the main to the hydrant. 
 
Payment for existing fire hydrant removal will be made at the per each unit price. 
 

ES-23. STORM AND SANITARY CONNECTIONS 
 
23.1 Materials 
 
A. Sewer house connections, where required on the plans or ordered by the Engineer, shall 

be a minimum of four (4) inch diameter pipe.  The pipe shall conform to Specification 
ES-8.2, Sanitary Sewer Pipe, except that it shall be green in color. 

 
B. Pipe zone material, unless otherwise specified, shall be 3/4 inch minus pea gravel, 

crushed rock, pea gravel, or clean sand. 
 
23.2 Workmanship 
 
A. The sewer house connections shall be branched from the main sewer line by a Y branch 

on new mains; by a ROMAC style “CB’ saddle on existing sewer mains.  Branches shall 
be placed where indicated on the plans or as ordered by the Engineer, and shall be 
installed, at a point, above the centerline of the sanitary sewer main. 

 
B. ROMAC style “CB” saddles shall be furnished and installed by the City and paid for by 

the contractor. 
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C. Sanitary sewer services shall not be connected to manholes.   
 
D. Maximum deflection permissible with any one fitting shall not exceed 45 degrees and 

shall be accomplished with long-radius curves or bends.  Short-radius elbows or curves 
will not be permitted except by approval of the Engineer. 

 
E. Provide ends of all sewer house connection lines with standard watertight plugs, suitably 

braced to prevent blowoff during internal hydrostatic or air testing.  With all plugs in 
place, test the sanitary sewer lines in accordance with ES-20.6, Pipe Testing and T.V. 
Inspection. 

 
F. After the line has been tested by the Contractor and accepted by the Engineer, the 

Contractor shall furnish and install an approved marker, as per City of Moscow Standard 
Drawings, to identify the ends of the sewer stubs. The marker shall be wrapped with 
detectable sewer tape. 

 
G. Conform to applicable portions of Section ES-19 Trench Excavation and Backfill and 

Section ES-20.2 Sanitary Sewer Pipe. 
 
H. Backfill the pipe zone with granular pipe zone material, hand-placed simultaneously on 

both sides of the pipe for the full trench width and hand-tamped with approved tamping 
bars supplemented by 'walking in' and slicing with a shovel. 

 
I. Backfill, above the pipe zone, shall conform to applicable portions of Section ES-19 

Trench Excavation and Backfill. Do not backfill sewer house connection pipe until 
inspected and approved by the Engineer. 

 
J. All denuded areas shall be fertilized, re-sown with grass seed and covered with mulch as 

specified in Sections ES-27 and ES-28. 
 
K. Install as per the Standard Construction Drawings. 
 
L. Separation of storm and sanitary sewer service laterals from water mains and water 

service lines shall conform to the requirements of Idaho Drinking Water Standards. 
 
23.3 Basis of Payment 
 
A. Trench excavation and backfill, required under this item, will be paid for as incidental to 

the price per linear foot of pipe stated in the Contractor's bid proposal. Payment for that 
item shall constitute full compensation for all work connected with excavation and 
backfill.   

 
B. Sewer house connection pipe, in place, will be paid for on the unit price per linear foot 

for the appropriate size of pipe stated in the Contractor's bid proposal.  Payment for this 
item shall constitute full compensation for all materials and work required to install the 
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sewer house connection pipe, complete, including trench excavation and backfill.  The 
length of the house connection will be based on the total length of pipe installed, 
including all fittings, measured along the pipe center line. 

ES-24. STREET / ALLEY CUT REPAIR 
 
All excavations in to existing City street paving shall be repaired in accordance with the City’s 
adopted STREET / ALLEY CUT REPAIR policy and as per Standard Construction Drawing 
entitled STREET /ALLEY CUT REPAIR. 
 

ES-25. EROSION AND SEDIMENT CONTROL 
 
All construction in the City involving earthwork shall comply with all of the requirements of 
City Code Section 7-1-4 pertaining to Erosion and Sediment Control and the City of Moscow 
EROSION AND SEDIMENT CONTROL STANDARDS adopted by resolution.  
 
The Contractor shall implement appropriate erosion control eliminating sediment transport to 
City infra-structure and private property.  The Contractor shall pay all costs associated with 
sediment removal from City infra-structure, private property or environmental remediation. 
 
All sediment control devices shall be installed prior to any ground disturbing activity. 
 

ES-26 STORMWATER RUNOFF CONTROL 
 
All construction and development activity in the City shall comply with all of the requirements 
of City Code Section 5-15 STORMWATER RUNOFF CONTROL and including Moscow 
STORMWATER RUNOFF CONTROL STANDARDS adopted by resolution. 
 

ES-27. IMPORTED TOPSOIL 
 
27.1 General 
 
Imported topsoil shall possess friability and a high degree of fertility.  It shall be free of clods, 
roots, gravel and other inert material.  It shall be free of quack grass, horsetail and other noxious 
vegetation and seed.  Should such regenerative material be present in the soil, it shall be the 
responsibility of the Contractor to remove all such growth, both surface and root, which may 
appear in the planting within one year following acceptance of the job at his/her own expense 
and in a manner satisfactory to the Owner. 
 
27.2 Payment 
 
Payment for furnishing and placing imported topsoil shall be paid according to the unit price bid 
on the Contractor’s bid proposal form or as noted as set forth in the Contract documents. 
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ES-28 SEEDING 
 
28.1 Seed 
 
Seed furnished shall be labeled; true as to variety; noxious weed-free; and meet all purity, 
germination specifications, and standards of the Federal Seed Act and Idaho State Seed Laws.  
The variety shall be as required to best satisfy the particular application - as approved by the City 
Engineer.  
 
28.2 Application 
 
Seed all cut and fill slopes and all other denuded areas where any earthwork has occurred.  
Seeding shall be done in accordance with Section 621 of the latest edition of the Idaho 
Transportation Department Standard Specifications for Highway Construction, including all 
amendments thereto.   
 
28.3 Fertilizer 
 
Fertilizer shall be commercial grade and used in the seeding application in accordance with 
Section 621 of the latest edition of the Idaho Transportation Department Standard Specifications 
for Highway Construction, including all amendments thereto.   
 
28.4 Mulch 
 
Mulch shall be used in the seeding operation and shall consist of furnishing and placing mulch in 
accordance with Section 621 of the latest edition of the Idaho Transportation Department 
Standard Specifications for Highway Construction, including all amendments thereto. 
 
 
28.5 Seedbed Preparation 
 
Preparing the surface area to be seeded is part of the seeding operation and shall be done in 
accordance with Section 621 of the latest edition of the Idaho Transportation Department 
Standard Specifications for Highway Construction, including all amendments thereto.   
 
28.6 Payment 
 
Seeding will be paid for as allowed and described in the project specific contract documents; 
which may include, but not limited to, the following methods of payment:  unit price per unit 
area; lump sum amount; incidental to other item unit prices; included in a project lump sum 
amount. 

ES-29. TREE TRIMMING 
 
Any tree, within the construction area, whose branches, trunk or roots must be removed in order 
to complete the work, should be trimmed, as directed by the Engineer.  All costs for such 
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trimming shall be noted as set forth in the Contract documents. ALL TREE TRIMMING 
SHALL CONFORM TO THE APPLICABLE SECTIONS OF THE COMMUNITY 
FORESTRY ORDINANCE.  
 

ES-30. INSPECTION 
 
Work performed under this contract shall be inspected at various stages of progress.  These 
inspections include, but shall not be limited to the following:  
 
A. After storm sewer lines, sanitary sewer lines, perforated drain lines and their structures 

are in place, but before any backfilling is started. 
 
B. Prior to and during the placement of all concrete.  This inspection shall be requested 

when the forms are in place and ready to receive the concrete. 
 
C. After the street has been excavated and compacted, but before any crushed rock is placed. 
 
D. During the application and processing of the crushed rock base and after the crushed rock 

base has been placed and compacted, but before the prime coat is applied. 
 
E. After valve boxes, catch basins, manholes and monuments have been adjusted to the 

proper elevation. 
 
F. Prior to and during the placement of prime coat and tack coat. 
 
G. Prior to and during the placement of all superpave hot mix asphalt pavement. 
 
H. At the completion of the job, after all cleanup, backfilling and all other work is done and 

job is ready for final acceptance. 
 
It shall be the responsibility of the Contractor to notify the Engineer, or his/her representative, 
when the various phases of the project are ready for inspection. 
 
Request for inspection may be verbal but shall be given in sufficient time to allow the Engineer, 
or his/her representative, to arrange to be present as required.  Failure to notify the Engineer, or 
his/her representative, of the inspections shall be sufficient ground to reject the uninspected work 
and cause its immediate removal. 
 
All discrepancies, indicated by the inspector, shall be corrected by the Contractor and re-
inspected before the next phase of operation is started.  No claim shall be made for delays caused 
by correction of work found unacceptable to the inspector. 
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ES-31. WORKMANSHIP AND CLEAN UP 
 
It is the intent and purpose of these Specifications and Plans to obtain good workmanship 
throughout with the completed work complying with the said Specifications and Plans and in full 
working order upon completion.  Work will not be accepted until this result is obtained. 
 
All debris or rubbish caused by the contractor's operations shall be removed and the areas 
occupied during such operation shall be left in a neat and presentable condition. 
 
Any damage to private property shall be repaired, replaced in kind, as approved by the City 
Engineer or the Owner compensated as required by the General Specifications. 
 
Upon the satisfactory completion of all work embraced in the contract and specifications, 
including the cleanup, together with full compliance with the requirements of the General 
Specifications the Engineer will, within fifteen (15) days after such completion and compliance, 
issue a certificate of completion to the Owner with two (2) copies to the Contractor. 
 

ES-32. MOBILIZATION 
 
This item shall consist of preparatory work and operations, including but not limited to, those 
necessary for the movement of personnel, equipment, supplies and incidentals to the project site; 
for the establishment of offices, buildings and other facilities necessary for the work on the 
project; for premiums on bond and insurance for the project; for all other work and operations 
which must be performed or costs incurred before beginning production work on the various 
contract items. Mobilization cost for subcontracted work shall be considered to be included in 
the prices bid by the prime Contractor. 
 
The amounts to be allowed for mobilization in the partial payment to be made under the contract 
will be made as follows: 
 

1. Sixty percent of the amount bid for mobilization will be paid on the first monthly 
progress estimate. 

2.  Forty percent of the amount bid for mobilization will be paid on the second monthly 
estimate providing that the contractor has initiated productive work on the project. 

 
Mobilization will be measured and paid for by the Lump Sum as shown on the Contractor’s 
Proposal 
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TECHNICAL SPECIFICATIONS 
 

 
TS-1.  GENERAL 
The work under this project consists of the placement of an asphalt rubber chip seal, on the street 
surface, at the designated areas stated in the Bid Schedule. All work shall be in accordance with 
the specifications established for this project, including any referenced specifications. 
 
All labor, materials, equipment and incidentals necessary for completion of the work as herein 
described in these specifications shall be furnished by the Contractor. 
 
The scope and location of work for this project is more specifically set forth in the WORK 
INVENTORY/SCOPE summary shown in Appendices I. 
 
It is the intent and purpose of these specifications and plans to obtain good workmanship 
throughout with all work complying with these specifications.  The project will not be 
considered substantially complete until all requirements of these specifications have been 
completed to the satisfaction of the Engineer. 
 
All debris or rubbish caused by the Contractor’s operations shall be removed and the areas 
occupied during such operation shall be left in a neat appearing condition. 
 
Any property, public or private, damaged by the Contractor shall be repaired to its original 
condition or better at the expense of the Contractor.  
 
Payment for all work described in these Specifications shall be per the unit prices given in the 
Contractor’s proposal/bid schedule.  Unit prices and payment shall include all labor, materials, 
equipment, bonds, warranties, taxes, insurances, mobilization, cleanup, traffic control, permits, 
tests, shop drawings, submittal, freight, and all other incidental costs necessary to construct the 
improvements described in the Specifications and Contract Documents. 
 
TS-2.  INSPECTION 
It shall be the responsibility of the Contractor to notify the City Engineer, or his/her designated 
representative, when the various phases of the project are ready for inspection.  
 
Request for inspection may be verbal, but shall be given in sufficient time to allow the Engineer, 
or his/her representative, to arrange to be present as required.  Failure to notify the Engineer, or 
his/her representative, of the inspections shall be sufficient ground to reject the uninspected work 
and cause its immediate removal. 
 
All discrepancies indicated by the inspector shall be corrected by the Contractor and re-inspected 
before the next phase of operation is started.  No claim shall be made for delays caused by 
correction of work found unacceptable to the inspector. 
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TS-3.  ORDER OF WORK 
The specific details of the order of work will be worked out in conjunction with, and under the 
supervision of the City Engineer.  The Contractor shall coordinate all work within city streets at 
least twenty-four (24) hours in advance with the City Street Supervisor, Ryan Debaun at 208-
883-7108 (Office) or 208-301-8999 (Cell).  Failure to provide advance notification shall void 
any claims for delay of Contractor’s work by City forces. 
 
TS-4.  LOCATION AND QUANTITY OF WORK 
Scope and location of work is as set forth in the summary located in Appendices I.  The 
Contractor/Bidder shall visit the site prior to bidding to verify/establish scope/extent of work. 
 
The City of Moscow will provide a staging area, to the contractor, for equipment and aggregate 
stockpiles. See Appendix I for location of Contractor Staging area. 
 
TS-5.  TRAFFIC CONTROL / R.O.W USE PERMITS 
 
2.1 Traffic Control 

A. The Contractor shall obey all rules, laws, ordinances and regulations of all traffic 
regulatory authorities having jurisdiction regarding the closing or barricading of 
public streets. Work shall not begin until the proper permits have been acquired 
and all required traffic control devices are in place. 

B. Prior to commencement of work, the Contractor shall submit to the Engineer 
for review, Traffic Control Plan(s) created by an ATSSA or ESC certified 
Traffic Control Supervisor.  The plan shall be consistent with requirements 
detailed in the current edition of the Manual of Uniform Traffic Control 
Devices and shall include identification of detour routes for pedestrians.  All 
traffic control devices shall be MUTCD approved, and installed and 
maintained by ATSSA or ESC certified Traffic Control Technicians.  In the 
event where flagging is required to control traffic flow around a work zone, 
all flaggers shall have a current ATSSA or ESC flagging card.  

Traffic control plans for work within State of Idaho highway right-of-way must 
also be approved by the Idaho Transportation Department. 

C. The work shall be carried out so as to cause a minimum of dislocation of normal 
commercial pursuits.  Traffic must be kept open on roads and/or streets where no 
detour is possible. The Contractor shall, in addition to other requirements 
contained herein, without further notification or other order, provide, erect, and 
maintain at all times during the progress or temporary suspension of the work, 
barricades, fences, signs, flaggers, or other protection in accordance with the most 
current edition of the "Manual on Uniform Traffic Control Devices" and shall 
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provide, keep, and maintain such danger lights, signals, and flaggers, as may be 
necessary or ordered by the Engineer and/or traffic regulatory authorities having 
jurisdiction to ensure the safety of the public as well as those engaged in 
connection with the work. All barricades and obstructions shall be protected by 
signal lights which shall be suitably distributed across and along the roadway and 
which shall be kept burning from one hour before sunset until one hour after 
sunrise and at other times as vision is obscured by fog, smoke, or dust. 

D. The Contractor shall promptly reopen streets and driveways to the public after 
construction work requiring their closure is completed, and all safety issues have 
been resolved.  Local traffic shall be provided access to private properties at all 
times, except during necessary stages of construction when it is impractical to 
carry on the construction and maintain traffic simultaneously, such as for the 
placing of asphalt concrete pavement, placing and curing of Portland cement 
pavement, and deep sewer excavation which prohibits safe travel of vehicular 
traffic.  No private driveway may be closed except as provided here-in, or unless 
permission is given the Contractor by the owner of the property affected.  
Emergency traffic such as police, fire, and disaster units shall be provided 
reasonable access at all times. The Contractor shall be solely responsible for any 
damages which may result from failure to provide such reasonable access. 

E. The Contractor shall take every precaution to protect pedestrian, bicycle and 
vehicular traffic. Whenever, in the opinion of the Engineer, the Contractor has not 
provided sufficient or proper safety precautions and safeguards, he/she shall do so 
immediately, and to whatever extent the Engineer directs at no additional cost to 
the City. Should the City Engineer deem it necessary to augment the traffic 
control devices and the Contractor be unresponsive or unwilling to do so, the 
Contractor will be charged the customary rental rate and force account charges for 
the required personnel to bring the site into compliance with the MUTCD. 

 
2.2 Right of Way Use Permits 
 
 A. All street and sidewalk closures require a City issued Street Closure Permit.    

B. Work within public right of way requires a City issued Right of Way use permit.    

C. Work within State of Idaho highway right-of-way requires an Idaho 
Transportation Department (ITD) permit.  These permits must be obtained 
through the City; not directly from ITD. 
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2.3 Payment:  Traffic Control 
 
Traffic control will be paid for as incidental to other bid items if there is no specific bid item for 
traffic control included in the proposal; OR, as a lump sum amount if traffic control is included 
as a separate pay item in the proposal.  Lump Sum price for traffic control includes furnishing, 
installing and maintaining the required devices to comply with MUTCD requirements. 
 
TS-6.  ENVIRONMENTAL PROTECTION 
The contractor shall comply with all Federal, State, and local laws and regulations pertaining to 
protection of the environment.  Best management practices shall be followed to prevent pollution 
of surface and groundwater, soil, and the atmosphere with any contaminate including hazardous 
or toxic materials.  Any release of these materials into the environment will require immediate 
corrective action by the Contractor in accordance with applicable State and Federal regulations. 
 
The Contractor shall conduct and schedule his/her operations and abide by the conditions of any 
State or Federal permit to avoid or minimize impacts on streams, lakes, wetlands, reservoirs, 
aquifers, and associated fish and wildlife habitat.  The contractor shall not use for any purpose 
public storm sewer, sanitary sewer, recreation areas, regulatory floodways, wetlands, or critical 
habitat without written approval of the regulatory agency. 
 
TS-7.  ASPHALT RUBBER CHIP SEAL 
The asphalt rubber chip seal shall be applied in accordance with the below referenced Special 
Provisions (SP-1). Payment for all work under this item shall be in accordance with the unit 
price, per square yard, given in the Contractor’s proposal. 
 
The quantities shown in the proposal are approximations only and are for the purpose of 
comparing bids.  The City reserves the right to increase or decrease, within twenty five percent 
(25%) of the stated quantities, any of the quantities shown and the Contractor will be paid for the 
actual quantities of work finally installed or performed at the applicable unit prices stated in 
his/her proposal. See General Condition GC-9 QUANTITIES FURNISHED BIDDERS for 
additional information. 
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SPECIAL PROVISIONS 
 

SP-1. ASPHALT RUBBER CHIP SEAL (TYPE II) 
PART 1 GENERAL  

1.1     DESCRIPTION 

This item shall consist of applying an Asphalt Rubber (AR) Chip Seal Type II treatment to 
City roads as shown on the Plans. The limits of AR Chip Seal for each road will be marked in 
the field by the Engineer.  

The AR chip seal shall be composed of a single application of AR, using PG 64-28 asphalt 
binder field blended with Crumb Rubber Modifier (CRM) and covered with a heated, pre-
coated aggregate meeting the requirements of section 2.6 Aggregate.   

1.2     SUBMITTALS 

The Contractor shall submit workforce qualification documentation. This documentation 
shall include, but not be limited to the following: 

1. A list of at least 5 separate asphalt rubber chip seal projects consisting of a minimum 
of two lane miles in length performed by the Contractor’s on-site Superintendent or 
Foreman in the past 10 years. For each project listed, the Contractor shall provide a 
brief description, the owner’s name, and a contact person’s name with current phone 
number. 
 

2. A list of the similar experience for the equipment operators. The experience summary 
for each operator shall include the name and location of the project, and a brief 
description of the project and equipment operated. 

 
Within 7 calendar days after the award date, the successful bidder shall submit the 
documentation of personnel experience for approval prior to Contract Execution. 

PART 2  MATERIALS 

2.1     ASPHALT RUBBER (AR) BINDER 

AR binder shall consist of a mixture of Performance Grade 64-28 asphalt binder, asphalt 
modifiers, and crumb rubber modifier (CRM).  

Prior to start of construction the Contractor shall supply to the Engineer, for approval, an AR 
binder formulation design that includes analysis of specified tests, samples of all of the 
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component materials and samples of the prepared AR binder. The Contractor shall be 
responsible for producing appropriately effective AR formulations regardless of the 
suggested guidelines supplied here and other parts within these documents. Due to variable 
weather and pavement conditions, field adjustments are required of the Contractor. Any 
deviation from the submitted mix designs and materials require Engineer approval prior to 
use. 

2.2     CRUMB RUBBER MODIFIER (CRM) 

CRM shall have been processed at ambient temperature providing irregularly shaped, torn 
crumb particles.  CRM shall not contain more than 0.01 percent wire (by weight of CRM) 
and shall be free of all other contaminants, except for fabric. Fabric shall not exceed 0.05 
percent by weight of CRM.  

The CRM shall be sufficiently dry so as to be free flowing and not produce foaming when 
combined with the blended paving asphalt and asphalt modifier mixture. Calcium carbonate 
or talc may be added at a maximum of 3 percent by weight of CRM to prevent CRM particles 
from sticking together. The CRM shall have a specific gravity between 1.1 and 1.2 as 
determined by ASTM D 297.  

When used, SBS (styrene-butadiene-styrene) polymer shall be a linear or radial type of 
polymer with a molecular weight sufficient enough to meet the end result physical binder 
requirements.  

CRM shall consist of a combination of scrap/reclaimed tire CRM and high natural CRM and 
shall conform to the chemical analysis found in ASTM D297 in the following table: 

 Scrap Tire CRM High Natural CRM 
Test Parameter Percent Percent 

 Minimum Maximum Minimum Maximum 
Acetone Extract 6.0 16.0 4.0 16.0 

Rubber Hydrocarbon 42.0 65.0 50.0 - 
Natural Rubber Content 22.0 39.0 40.0 48.0 
Carbon Black Content 28.0 38.0 - - 

Ash Content - 8.0 - - 
 
The scrap tire CRM described above shall be mixed at the job site with the high natural 
CRM.  
 
CRM Gradations  

A Rotap (or equivalent) test shaker shall be used for the sieve analysis.  The gradation 
of the CRM when tested in accordance with ASTM C-136 (dry sieve only) and using a 
100-gram sample, shall meet the requirements in the following table: 

113 of 139

Page 131



 
ASPHALT RUBBER CHIP SEAL - 2022    PAGE 102 OF 118 

 CRM Scrap Tire High Natural CRM 
Sieve Size Percent Passing Percent Passing 

No. 8 100 100 
No. 10 95 – 100 100 
No. 16 45 – 75 95 – 100 
No. 30 2 – 20 35 – 85 
No. 50 0 – 6 10 – 30 
No. 100 0 – 2 0 – 4 
No. 200 0 0 - 1 

* No particles shall exceed a length of 3/16 inch (5mm) as measured on any axis.  

2.3     ASPHALT MODIFIERS 

The paving asphalt for use in AR shall be modified with an asphalt modifier (extender oil). 
The asphalt modifier will be a resinous, high flash point, aromatic hydrocarbon compound, 
conforming to the following guidelines: 

Test Parameter ASTM Designation Requirement 
Viscosity, cSt. (m2/s (x10-6)) at 100 °C D445 x ± 3* 

Flash Point, CL. O. C. °F D92 405 min. 
Molecular Analysis   

Asphaltenes, Percent by Weight D2007 0.1 max. 
Aromatics, Percent by Weight D2007 55 min. 

* The symbol “x” is the viscosity of the asphalt modifier the contractor proposes to furnish. 
The value “x” shall be between the limits 19 and 36. Any proposed change in this value 
shall require a new asphalt-rubber design.  

2.4     MATERIAL FORMULATION REQUIREMENTS FOR ASPHALT RUBBER 
BINDER 

The paving asphalt, asphalt modifier and CRM shall be proportioned, combined and blended 
into a homogenous mixture using special tanks or specialized binder distributors, capable of 
heating the base asphalt cement, mixing and holding the CRM in suspension to avoid 
separation. When the crumb rubber is introduced into the asphalt cement, physical-chemical 
reactions occur that alter the properties of the base asphalt and causes the CRM to swell 
thereby increasing viscosity.  

The blending unit and production site shall be accessible and designed such that the Engineer 
can readily determine percentages by weight for each material being utilized.  

Asphalt modifier shall be added at an amount of 2.5 to 6.0 percent by weight of the paving 
asphalt based on the recommendation of the AR binder supplier. The paving asphalt 
temperature shall remain between 375°F and 450°F during the asphalt modifier addition. If 
the asphalt modifier is combined with the paving asphalt before being blended with the 
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CRM, the combined paving asphalt and asphalt modifier shall be mixed by circulation for a 
period of not less than 20 minutes. This premixing of asphalt modifier and the paving asphalt 
will not be required when all ingredients of the AR binder are proportioned and mixed 
simultaneously.  

The proportions of the Type 2 AR binder (by total weight) shall be 80%, ± 2% combined 
paving asphalt/asphalt modifier and 20%, ± 2% CRM blend. The exact CRM content by 
Type 2 shall be determined by the binder design submitted by the Asphalt Rubber supplier. 
During the Asphalt Rubber binder manufacturing, the CRM percentage shall not fluctuate by 
more than one (1) percent by weight of total Asphalt Rubber mixture, as determined by the 
original laboratory binder design.  

The combined materials shall be reacted for a minimum of 60 minutes after incorporation of 
all the CRM at a temperature of not less than 375° F or more than 415° F. The temperature 
shall not be higher than 10° F below the actual flash point of the AR binder. The reacted AR 
binder shall be maintained at a temperature of not less than 375° F or more than 415° F. 
Contractor shall note that any AR Binder containing SBS polymers shall not be heated above 
400° F as this will cause the polymers to breakdown. 

2.5     HOT AR BINDER (ASPHALT, MODIFIER AND CRM) 

If any of the material in a batch of hot AR binder is not used within four hours after the 60-
minute reaction period, heating of the material shall be discontinued. Any time the AR binder 
cools below 375° F, it shall be uniformly reheated above the application temperature as 
specified in Section 3.5 Application of Asphalt Rubber and Aggregates. 

If at any time the binder blend cools below 350° F, the binder shall be reheated to the 
application temperature and be considered one reheat cycle. The total number of reheat 
cycles allowed for the binder blend to be used shall not exceed two.   

Additional scrap tire CRM may be added to the reheated binder and reacted for a minimum 
of 45 minutes.  The cumulative amount of additional scrap tire CRM shall not exceed 10 
percent of the total binder weight.  Reheated AR binder shall conform to the requirements for 
blended AR binder. 

2.6     AGGREGATE 

Testing for Cleanness Value (CV), gradation, and fracture shall be performed at a minimum 
rate of one for every 5,000 tons of aggregate used. The contractor or supplier is encouraged 
to test more frequently as needed for quality control. The Contractor shall provide the 
Engineer a schedule of crushing operations so samples may be taken at appropriate intervals. 

Crushed aggregate shall be clean uniform in quality, and free from wood, bark, roots, and 
other deleterious materials. 
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As determined by Oregon DOT TM 227, the aggregate shall have a minimum Cleanness 
Value (CV) of 80. 

Aggregate shall be manufactured from ledge rock, talus, or gravel, which meets the following 
test requirements:  

Los Angeles Wear, 500 Rev.    35% max.  

Degradation Factor     30 min. 

Aggregate shall be uniformed sized and open-graded conforming to either of the following 
requirements unless otherwise approved by the Engineer: 

Crushed Screening Sieve 
Size 

Percent Passing 
1/2” 

Percent Passing 
3/8” 

5/8” 99-100  
1/2” 90-100 99-100 
3/8” 60-85 70-90 
No. 4 0-3 0-5 

No. 200 0-1.5 0-1.5 
Percent Fracture by 

weight, min. 
90% one-face, 

min. 
90% one-face, 

min. 
 

Aggregate for AR chip seal shall be preheated to a temperature between 260° F and 325° F. 

Aggregate shall be uniformly coated at a rate of 0.5 to 1 percent with any PG paving asphalt 
by weight of dry aggregate at a central mixing plant. The aggregates shall be covered and 
have a “salt and pepper” appearance. Approval will be determined upon visual inspection of 
the first load and thereafter as deemed necessary by the Engineer. 

Stockpiling of aggregate after preheating and pre-coating with paving asphalt will not be 
permitted. 

2.7     DOCUMENTATION, CERTIFICATION, APPROVAL PROCESS AND 
TESTING 

The vendor shall make available a Products Specification sheet representing any asphalt used 
in this project. 

Two one-quart samples of the asphalt rubber as delivered to the project, will be taken from 
the spray bar of the distributor truck at mid-load. The containers for the rubber asphalt shall 
be metal. 
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1. Viscosity Testing 
The asphalt rubber binder for Type II AR binder shall be formulated such that the 
viscosity at 375° F shall remain above the minimum 1,500 cPs value and within a 
relatively low viscosity range, such as 2,000 to 3,000 cPs, throughout the asphalt 
rubber binder, CRM and asphalt modifier interaction.  

The contractor shall provide the Haake Viscometer, or equivalent, at the production 
site during the combining of asphalt-rubber binder materials. The contractor shall take 
viscosity readings of asphalt-rubber binder from samples taken from the distributor 
truck a minimum of 45 minutes after incorporation of the CRM. The contractor shall 
log these results, including time and asphalt-rubber temperature and submit a copy to 
the Project Manager, the morning of the next shift on a daily basis. 

2. Mix Design Submittals 
A minimum of 14 calendar days prior to beginning any asphalt rubber chip seal 
activity, the Contractor shall submit a signed original of an asphalt rubber binder 
design profile for the Type II mix, certificates of compliance for all binder 
constituents, and a mix design for approval by the Engineer. The mix design shall be 
developed using the specific materials for this project to assure compatibility of the 
asphalt rubber binder with the processed aggregate. Once the materials are approved, 
no substitution will be permitted unless first tested and approved by the laboratory 
preparing the mix design.  

A Certificate of Compliance (COC) will be required for every binder constituent. The 
COC’s shall include test results that show conformance of all of these materials to the 
specifications including composition of the scrap tire and high natural CRM materials 
and asphalt modifier (extender oil). COC’s for each of the component materials 
delivered to the site of the asphalt rubber blending operation shall be provided to the 
Engineer. 

 The testing laboratory will be approved by the Engineer. Laboratories shall have the 
capability to perform the required tests and demonstrate satisfactory experience 
performing asphalt rubber binder and chip seal designs.  

As a minimum, the mix design report shall include the following information:  

A. Aggregates 
i. Results of quality tests (Los Angeles Wear, Cleanness, Crushed Faces etc.). 

ii. Gradation 
 

B. Asphalt Rubber Binder Formulation – Type II 
i. Paving Asphalt and Modifiers - Percent of Total Binder  

a. Percent Asphalt of Paving Asphalt  
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b. Percent Extender Oil of Paving Asphalt  
ii. Crumb Rubber Modifier (CRM) - Percent of Total Binder  

a. Percent Scrap tire rubber of total rubber  
b. Percent Natural rubber of total rubber based on: 

i. Specification 
ii. Chemical analysis of natural rubber  

iii. SBS polymer – Percent of Total Binder 
a. Percent Asphalt of Paving Asphalt 

 
C. Crumb Rubber Modifier – Type II 

i. Chemical analysis of natural rubber  
ii. Chemical analysis of scrap tire rubber  

iii. Fiber content for both types  
iv. Gradations of tire rubber  
v. Gradations of natural rubber  

 
D. Certification of Compliance (COC) – Type II 

A Certificate of Compliance will be required for every binder constituent, as 
well as, for the finished asphalt rubber binder.  The COCs shall include test 
results that show conformance of all of these materials to the specifications 
including composition of the scrap tire and high natural CRM materials and 
asphalt modifier (extender oil).   

 
In summary: 

i. Paving Asphalt including source and grade  
ii. Extender Oil including source and type 

iii. Asphalt Additives including source and type  
iv. Scrap Tire Rubber including source and type  
v. Natural Rubber including source and type  

vi. SBS Polymer including source and type 
 

E. Asphalt Rubber Binder 24-Hour Design Profile & Test Results – Type II 
and Type IV 

1. Penetration 
2. Resilience 
3. Softening Point 
4. Viscosity 
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PART 3  CONSTRUCTION REQUIREMENTS 

3.1     EQUIPMENT 

General 

All equipment and associated tools used in the placement of chip seals shall be maintained in 
satisfactory working condition at all times. Descriptive information on the asphalt rubber 
mixing and both distributor and aggregate spreading equipment to be used shall be submitted 
by the Contractor to the Engineer prior to starting the asphalt rubber ship seal.   

Asphalt Rubber Distributor 

The Contractor must have at least one distributor for use on this project with a minimum of 
one additional/backup distributor available for use. Separate distributors equipped to spray 
different products or the ability to retrofit or change capabilities to spray differing products 
will be required. Contractor shall ensure that prior products used in distributors are 
compatible with products specified for construction on this contract.  

Distributors shall be self-powered and include fully functional tachometer, pressure gauges, 
accurate volume devices, calibrated and insulated tank and a thermometer for measuring 
temperatures of the asphalt in the tank. Distributors shall be equipped with a computer rate 
control (CRC), a heating unit and an internal mixing device that maintains a homogeneous 
mixture of blended paving asphalt, asphalt modifier and CRM, capable of providing a 
uniform application rate varying from 0.05-1.00 gallons per square yard over a variable 
width up to 16 feet in a single pass. The distributors shall have a pump or pumps that spray 
modified binder within ± 0.03 gallon per square yard of the specified rate. The distributors 
shall be equipped with a variable power unit for the pump and full circulation spray bars, 
which are adjustable laterally and vertically. The spray bar shall be adjustable to permit 
positioning at various heights above the surface to be treated. The valves shall be operated by 
levers so that one or all valves may be quickly opened or closed in one operation. 
Distributors shall be able to fully turn around (180 degrees) within typical City cul-de-sac 
areas. 

The nozzle angle and bar height shall be set to provide one hundred percent of double 
coverage in a single pass capable of applying the asphalt without a streaked or otherwise 
irregular pattern. Where multiple passes will be required to complete the full width, the four 
inches adjacent to the second pass may be left with fifty percent coverage so that the next 
pass will complete the full application rate specified.  

The distributor shall have a platform on the rear of the vehicle and an observer shall 
accompany the distributor. The observer shall ride in such a position that all spray nozzles 

119 of 139

Page 137



 
ASPHALT RUBBER CHIP SEAL - 2022    PAGE 108 OF 118 

are in full view and readily accessible for unplugging plugged nozzles, should plugging 
occur.  

Distributor and booster tanks shall be so maintained at all times as to prevent dripping of 
bituminous material from any part of the equipment. Booster tanks shall have a mixing 
device to maintain the asphalt rubber.  

Aggregate Spreader 

A computer controlled application rate, self-propelled, aggregate spreader in good 
mechanical condition will be required. The spreader shall be equipped with an aggregate 
hopper located in the rear, with heat-treated belt conveyors to carry the aggregate to the front 
of the spreader hopper. A full-width spreading hopper capable of applying cover aggregate 
uniformly across the spread width and at the specified application rate is required.  

The spreader shall be supported by at least four tires on two axles capable of providing a 
uniform application rate of aggregate from five to fifty pounds per square yard over a 
variable width up to 16 feet in a single pass. The spreader shall be equipped with the means 
of applying the cover coat material to the surface using computerized application controls to 
insure that the required amount of material will be deposited uniformly over the full width of 
the bituminous material. The uniformity of the spread shall not vary by more than one pound 
per square yard.  

Rollers 

A sufficient number (minimum of three) of self-propelled pneumatic tired rollers shall be 
used so that one complete surface roll will be completed in one pass. The speed of the chip 
seal operation and the width of coverage, will dictate the necessity of additional rollers. A 
single steel wheel roller shall be used behind the pneumatic tired roller train to knock down 
high points in aggregate. Steel wheeled rollers shall be lightweight models of 6 to 8 tons and 
only operated in the static mode. Pneumatic tired roller tires shall maintain an air pressure of 
100 pounds per square inch, varying no more than ± 5 psi in each tire or the tires shall be 
foam filled. The rubber-tired rollers shall have a gross 3 load adjustable to apply 200 – 250 
pounds per inch of rolling width. Foam filled tires can be utilized.  

Additional rollers will be required when the viscosity of the binder is increased, such as with 
the use of polymer-modified binders or during cool weather construction.  

Hauling Equipment 

Tailgate discharge trucks for hauling aggregate shall be equipped with a device to lock on to 
the hitch at the rear of the aggregate spreader. Haul trucks shall be compatible with the 
aggregate spreader so that the dump bed will not push down on the spreader when fully 
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raised or have too short of a bed which results in spilling while dumping into the receiving 
hopper.  

Sweepers 

Brooms for finishing and maintaining seal coat aggregate shall be the self-propelled type. A 
minimum of two vacuum/regenerative air designed sweepers, capable of removing excess 
aggregate and debris material shall be used on the post-aggregate application process. 
Mechanical pick-up brooms will be allowed on the pre-binder application processes. On 
roadways where no curb and gutter is present, side-cast brooms will be allowed. 

Asphalt-heating Tank 

An asphalt-heating tank will be required that is equipped with a hot oil heat transfer system 
or a retort heating system capable of heating and maintaining the blended paving asphalt and 
asphalt modifier mixture at the necessary temperature before blending with CRM. This unit 
shall be equipped with a thermostatic heat control and temperature-reading device, accurate 
to within 5° F that is capable of recording temperatures.  

Mechanical Mixer 

A two-stage mechanical mixer is required for the complete, homogeneous blending of paving 
asphalt, asphalt modifier and CRM at the mix design specified ratios. The paving asphalt 
feed, the asphalt modifier feed and CRM feed shall be equipped with devices by which the 
rate of feed can be determined during the proportioning operation. The liquid and dry 
ingredients shall be fed directly into the mixer at a uniform rate that shall not exceed that 
which will permit the complete and consistent mixing of all the materials.  

AR binder storage tanks shall be equipped with a heating system to maintain the proper 
temperature of the AR binder and an internal mixing unit capable of maintaining a 
homogeneous mixture of blended paving asphalt, asphalt modifier and CRM.  

During the proportioning and blending of the liquid ingredients, the temperature of paving 
asphalt and the asphalt modifier shall not vary more than ± 25° F. 

3.2     NOTIFICATION AND TRAFFIC CONTROL 

Notification 

City of Moscow will provide advance notification to all residents within the project limits 
approximately one to two months prior to start of the project. The Contractor will be 
responsible for notifying affected businesses and residents by flyer / door hangers or other 
approved method a minimum of 72 hours in advance of their work. The information shall be 
approved by the Engineer prior to use and shall include information such as: date(s) and time 
that their operation will be in progress; what residents should expect and the conditions for 
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which they should be made aware of; a request that any irrigation or other items that cause 
the roadway to become saturated to be turned off; an on-site Field Supervisor’s contact name 
with mobile phone number; and to provide a knowledgeable person that can address special 
access needs during the construction work or to answer questions. 

The Contractor is encouraged to furnish additional information to property owners, such as: 
recommended instructions to drivers to exercise care when driving the first few days on 
newly applied seal coats when it is still being compacted under vehicle loading and potential 
of damage to the new pavement surface caused by hard braking and turning. 

The Contractor will be required to provide ingress and egress to driveways and side streets at 
all times, except for short-term closures needed to perform the Work. 

In addition, the Contractor shall be responsible for notifying other agencies and services 72 
hours in advance of their Work. These agencies and services are considered, but not limited 
to: Smart Transit, Whitcom, local school district (if applicable), U.S. Post Office, local fire 
department, local garbage service, etc. 

If weather or other issues prevent the Contractor from performing the Work, they will 
reschedule the Work and provide additional Public Notification per the requirements listed 
within this section. 

Temporary traffic Control 

Temporary traffic control shall consist of furnishing all necessary materials, labor, equipment 
and incidentals necessary to adequately sign, flag and direct vehicular traffic and pedestrians 
through or around the project.  Traffic control must conform to the requirements of TS-5 
TRAFFIC CONTROL/R.O.W. USE PERMITS, the Manual on Uniform Traffic Control 
Devices (MUTCD) and these Specifications. 

Traffic Control Plan(s) must be approved by the Engineer prior to the commencement of any 
work. A Traffic Control Plan for each location where work is to be performed shall be 
submitted to the Engineer at least 2 days in advance. Opening to traffic does not constitute 
acceptance of the work. 

Approval of construction signing and flagging assignment must be made in the field by the 
Engineer prior to any paving operations. 

A sufficient number of barricades and flashers shall be provided to warn of disturbed areas 
through the work zone.  Signing plans must be prepared and approved for general access of 
local traffic during the evening as well.  Local access points provided for and identified in the 
traffic control plans, furnished by the Contractor, must transition safely into the construction 
area and must be maintained by the Contractor.  Appropriate advance warning must be 
provided on all approaches to the construction. Signing must be done in accordance with the 
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latest edition of the MUTCD.  When flagging is to be used, an adequate number of certified 
flaggers must be provided for each movement of traffic.  The Contractor shall have flagging 
vests and stop paddles on the job for use in flagging operations.  The Contractor must be 
prepared to provide unexpected signing if construction operations dictate the need.  The 
Contractor must also provide an individual to function as a contact for Traffic Control 
Maintenance in evenings and weekends. 

Pedestrian traffic shall be restricted in the project area.  The Contractor shall provide and 
place sidewalk closure and detour signage as necessary to adequately route pedestrian traffic 
around the site in a manner that minimizes “back-tracking” and additional walking distance.  
This shall be included in the traffic control plan and must be approved by the Engineer prior 
to beginning the work. 

The Contractor shall supply and place temporary “No Parking” signs on streets to be 
resurfaced at least 72 hours prior to starting work. Signs shall be placed on sandwich board 
barricades at the beginning of each block and then every 300 feet, with a minimum of 2 signs 
in each direction per roadway segment. Signs shall include the following information: No 
Parking, Pavement Work Date(s), Range of Time. Signs shall have a white background with 
red letters. Sign can be re-useable (erasable legend). 

The Contractor shall place temporary “Loose Gravel” W8-7, and “Motorcycles Use Extreme 
Caution” W21-1701 at the beginning and end of each section as well as one in each direction 
at all intersections. Temporary signs shall be installed prior to chip seal operations and 
remain in place until final brooming has been completed. 

3.3     WEATHER LIMITATIONS 

Asphalt rubber chip seal shall be applied when the air temperature is a minimum of 55° F and 
rising, and a maximum of 110° F, The pavement surface shall be clean, dry and at a 
minimum of 55° F and rising.  

No material shall be applied when temperatures are forecasted below 35° F within 24 hours 
from the time of work.  

AR Chip seal shall not be applied on a wet surface including but not limited to rain and 
irrigation water. Any chip seal damaged by rainfall or a wet surface shall be corrected by the 
Contractor at their own expense. 

3.4     PREPARATION OF ROADWAY SURFACE 

The surface of the roadways shall be swept by the Contractor with a power broom until it is 
free from dirt or other foreign matter.  Dust shall be controlled during street cleaning by 
sprinkling the surface with water (if necessary) as directed by the Engineer.  The Contractor 
shall use hand push brooms to clean omissions of the power broom at intersections and 
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where rock has been thrown on road surface by traffic prior to application of asphalt. In 
addition to power and hand brooms, the use of other equipment may be necessary to 
thoroughly clean the roadway prior to the application of AR chip seal. A hand held blower 
type unit will be allowed at the discretion of the Engineer. If there are any areas of 
accumulation of oil and grease, it may be necessary to burn off the deleterious materials. A 
choke coat of aggregate will not be allowed to mitigate these areas or other asphalt spills; 
rather they shall be removed/cleaned to the satisfaction of the Engineer. 

If the seal is to be placed over a new asphalt patch, a fog seal of emulisified asphalt of the 
same type and grade specific for the seal and diluted with water (one part water to one part 
asphalt by volume) shall be applied. The fog seal shall be applied with an asphalt distributor 
with the normal application rate being from 0.05 to 0.10 gallons per square yard of diluted 
emulsion. The existing pavement surface shall be dry prior to application. The Engineer shall 
give final approval of application rate. 

3.5     APPLICATION OF ASPHALT RUBBER AND AGGREGATE 

General 

All of the construction equipment such as distributor, aggregate spreader, haul trucks loaded 
with aggregate, rollers and brooms shall be in position and ready to commence before 
placement operations application begins. The chip seal coat train shall have some form of 
communication (radio for example) between distributor, aggregate spreader, rollers, 
sweepers, and ground personnel at all times during active operations.  

Distributor bar height, distribution speed and shielding materials shall be utilized to reduce 
the effects of wind upon spray distribution. Asphalt shall be prevented from spraying upon 
adjacent pavements, that portion of the traveled way being used by traffic, structures, railings 
and barriers, markers, trees and shrubbery that are not to be removed, adjacent property and 
improvements, and other highway improvements or facilities not mentioned herein. 

When joining edges against areas with aggregate or existing street surfaces not to be covered, 
the joint shall be swept clean of excess aggregate prior to the adjacent application of asphalt. 
All transverse joints shall be constructed by placing building paper across and over the end of 
the previous binder/ seal application a minimum of 3 feet. Distributors will not be allowed to 
begin spraying on non-papered surfaces. Once the application has progressed beyond the 
paper, the paper shall be removed immediately and disposed of appropriately.  

The longitudinal joint between adjacent applications of aggregate shall coincide with the line 
between designated traffic lanes. All longitudinal joints shall be overlapped for complete 
coverage. The overlap shall not exceed four inches.  
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All reasonable precaution shall be taken to avoid skips and overlaps at joints. At longitudinal 
joints with aggregate, the edge shall be broomed back and blended to eliminate any 
difference in elevation. They shall be free from ridges and depressions and have a uniform 
appearance consistent with the adjacent sealed surface. All defects shall be corrected at the 
contractor’s expense. Unsatisfactory joints shall be repaired at the time of application or after 
brooming, at the Contractor's expense.  

Asphalt shall not be applied until sufficient aggregate is on hand to immediately cover. 
Asphalt shall be applied to only one designated traffic lane at a time and the entire width of 
the lane shall be covered in one operation. The Contractor shall prevent any vehicle, 
including construction equipment, from driving on the asphalt prior to the application of 
aggregate.  

Aggregate shall be spread by means of a self-propelled aggregate spreader, equipped to 
spread the aggregate at a uniform rate over the full width of a traffic lane in one application. 
Operating the aggregate spreader at speeds that cause the aggregates to roll over after striking 
the bituminous covered surface will not be permitted.  

Any damage to the freshly oiled mat caused by the Contractor's equipment shall be 
satisfactorily repaired at the Contractor's expense. Damage shall include any of the 
following: skid marks, chipper spin marks, truck spinning or braking marks, chipper driving 
in oil, any and all deficiencies caused by faulty equipment or poor workmanship. The 
Contractor shall repair any bleeding of asphalt within two hours of notification by the 
Engineer. The City reserves the right to immediately suspend all work for continued non-
compliance with any contract requirement.  

Application Rates 

The following table shall be used for selecting the proper application rate of aggregate. All 
application rates shall be approved by the Engineer. 

  Asphalt Rubber (AR) Chip Seal Application Rate 

Type Size of Aggregate Asphalt Rubber (AR) 
Gallons / SY 

Pre-coated Aggregate 
Pounds / SY 

Type II 1/2” to No. 4 0.60 to 0.70 24 to 35 
 

Correction for Surface Conditions 

The Contractor will be required to make field adjustments of asphalt rubber binder based on 
the following conditions to achieve optimum results:  
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1. Existing pavement surface condition (i.e., aged, oxidized and open-textured surfaces 
will absorb more binder than newer tighter surfaces) requires an adjustment to 
application rates.  

2. Placement environment such as shaded areas, on an uphill slope, on a downhill slope, 
etc.  

3. Size of aggregate to achieve a minimum 60% embedment.  

When making field adjustments the Contractor shall consider the following adjustments 
based on the McLeod Method of visual assessment of existing pavement surfaces. All 
adjusted shot rates shall be approved by the Engineer. 

Adjustment Rates 

Pavement Texture Gallons / SY 
Black, flushed asphalt -0.01 to -0.06 
Smooth, non-porous 0.00 

Absorbent Gallons / SY 
Slightly porous, oxidized + 0.03 
Slightly pocketed, porous + 0.06 
Badly pocketed, porous + 0.09 

 

Application of AR binders and Aggregates 

The AR binder shall be applied to the roadway immediately following mixing and reacting. 
Hot AR shall be maintained and applied at a temperature between 375° F and 415° F for 
Type II binder. 

AR binder applications shall not be in excess of what can be covered with the pre-coated 
aggregate within 90 seconds.  

During hauling, the aggregate load shall be covered with canvas or comparable insulator, 
arriving at the application site and a no less the 225° F. Pre-coated aggregate shall be applied 
over the binder coat at a temperature of not less than 225° F and not more than 325° F. 

Any AR binder sprayed onto curb or gutter shall be cleaned and removed at the contractor’s 
expense. The completed surface shall be free of gaps, ridges, depressions, or other 
irregularities caused by the application of the AR chip seal. 

The Contractor shall not apply AR binder and aggregate to existing concrete bridge decks.  

Rolling 

Prompt rolling is critical to achieve adequate aggregate embedment. It is important that the 
aggregate is rolled before the binder becomes cold or too viscous to achieve proper 

126 of 139

Page 144



 
ASPHALT RUBBER CHIP SEAL - 2022    PAGE 115 OF 118 

embedment. Therefore, one complete surface roll will be completed in one pass and shall 
begin immediately behind the spreader.  

Rollers shall operate at a maximum speed of five (5) mph.  

Asphalt and aggregate shall not be spread more than 200 feet ahead of completion of initial 
rolling operations and 500 feet for final rolling operations.  

Initial rolling shall begin within 90 seconds after the placement of aggregate. The rolling 
equipment shall maintain a distance of no more than 200 feet behind the aggregate spreader 
on the first pass. Secondary rolling shall begin immediately after completion of the initial 
rolling. The amount of secondary rolling shall be sufficient to adequately seat the aggregate. 
In no case shall it be less than 2 complete coverages. 

There shall be at least three complete surface rolls by the pneumatic-tired rollers (one initial 
and two secondary) to properly embed particles firmly into the asphalt binder. Once rolling 
by pneumatic-tired rollers is complete, there shall be one additional roll completed with a 
steel wheel roller to knock down high point in aggregate. Steel wheeled roller shall be 
operated in static mode only. 

If the spreading is stopped for an extended period, the aggregate spreader (chip-box) shall be 
moved ahead or off the chip seal surface so that all aggregate may be immediately rolled.  

Sweeping/Finishing 

Sweeping shall be a multi-step operation prior to Asphalt rubber chip seal and following final 
rolling of the aggregate. Loose aggregate shall be removed from the roadway surface and 
abutting adjacent areas without dislodging aggregate set in the AR binder.  

Brooming of roadway surface in preparation for the chip seal application and brooming 
following the chip seal operation shall be in accordance with the brooming schedule shown 
below. 

Work Timing of Brooming Number of 
Brooming 

Advance of Chip Seal 
Application 

Day prior to, or day of 
Application 

1 

Immediately After Application Within same day 1 
 

During the day of the chip seal, water shall not be used in the removal of the loose material. 

Pick-up brooms will be required on all roadways with curb and gutter, bridge decks, and 
within 100’ of any waterway. Side-cast brooms will be allowed in all other locations. 
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All excess aggregate generated by pick-up brooms shall become property of the Contractor 
and shall not be re-used as aggregate for work related to this project. 

Initial sweeping shall commence no less than 30 minutes after final rolling of the aggregate 
and before controlled traffic is permitted on the AR chip seal. Final sweeping shall be done 
and all loose aggregate shall be removed without dislodging the aggregate set in the AR 
binder prior to acceptance. 

Acceptance of brooming by the Engineer shall be made prior to application of fog sealing. 

PART 4  MEASUREMENT AND PAYMENT 

Asphalt Rubber Chip Seal Type II will be measured by the square yards of surface area of 
chip sealed roadways as shown in the plans. The unit contract price per square yard for 
Asphalt Rubber Chip Seal Type II shall be full pay for all costs of material, labor, tools, and 
equipment, bonds, warranties, taxes, insurances, mobilization, clean up, traffic control, 
permits, materials testing, mix design, shop drawings, submittals, freight, equipment 
calibration, utility protection, brooming and watering, repair of tree damage, removal of 
spatter or mar, collateral damage, and all other incidental costs necessary to construct the 
improvements described in the Specifications and Contract. Any incidental Work required to 
complete the Asphalt Rubber Chip Seal Type II not specifically mentioned as included with 
the Bid items above shall be performed by the Contractor and shall be included in the unit 
Contract prices of the various Bid items.   
 
Payment shall include all materials, labor, equipment and incidentals necessary to do the 
described work for: 

   
SP-1.  ASPHALT RUBBER CHIP SEAL TYPE II ............................................... S.Y. 

 

SP-2. FOG SEAL 
 
PART 1 GENERAL  

1.1     DESCRIPTION 

This item shall consist of applying an emulsified asphalt sealant over the newly constructed 
Asphalt Rubber (AR) Chip Seal Type as shown on the Plans. The limits of Fog Seal for each 
road will be marked in the field by the Engineer.  

PART 2  MATERIALS 

2.1     CATONIC EMULSIFIED ASPHALT 
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Asphalt furnished under these Specifications shall not have been distilled at a temperature 
high enough to produce flecks of carbonaceous matter, and upon arrival at the Work, shall 
show no signs of separation into lighter and heavier components. 

 

 

 

PART 3  CONSTRUCTION REQUIREMENTS 

3.1     EQUIPMENT 

General 

All equipment and associated tools used in the placement of fog seals shall be maintained in 
satisfactory working condition at all times. 
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Distributor 

The distributor shall be capable of uniformly applying emulsified asphalt at the required 
application temperature and rate. A temperature measuring device shall be capable of 
reporting the temperature of emulsified asphalt in the tank. A tachometer shall be required to 
accurately control the application of emulsified asphalt. Distributors shall be equipped with 
an adjustable spray bar with pressure pump and gauge. The power for operating the pressure 
pump shall be supplied by a power unit which will provide a uniform spray from each of the 
nozzles across the spray bar and extensions. The distributor truck shall have a volume control 
gauge. All reading devices and gauges shall be easily accessible by Inspectors from the 
ground. 

Other equipment necessary to satisfactorily perform the Work as specified herein or as 
designated by the Engineer shall be subject to approval by the Engineer before its use in the 
Work.  

Additional units shall be used in the Work when, in the opinion of the Engineer, it is 
considered necessary in order to fulfill the requirements of these Specifications, or to 
complete the Work within the time specified. 

3.2     PAVEMENT SEALING – FOG SEAL 

Where shown in the Plans or directed by the Engineer, the Contractor shall apply a fog seal. 
Before application of the fog seal, all surfaces shall be thoroughly cleaned of dust, soil, 
pavement grindings, and other foreign matter. The existing pavement surface shall be dry. 
The fog seal emulsified asphalt shall be CSS-1 or CSS-1h diluted with water at a rate of one 
part water to one part emulsified asphalt unless otherwise approved by the Engineer. The fog 
seal shall be uniformly applied to the pavement at a diluted rate of 0.10 – 018 gal/S.Y. The 
finished application shall be free of streaks and bare spots.  
 
Fog sealing shall be applied after brooming operations or within 3 days of the Asphalt 
Rubber Chip Seal Type II. 
 
Before application to the Roadway, emulsified asphalt shall be heated to the following 
temperatures or that recommended by the manufacturer: 
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3.3     WEATHER LIMITATIONS 

Emulsified asphalt shall be applied when the air temperature is a minimum of 55° F and 
rising, and a maximum of 110° F, The pavement surface shall be clean, dry and at a 
minimum of 55° F and rising.  

No material shall be applied when temperatures are forecasted below 35° F within 24 hours 
from the time of work.  

Emulsified asphalt shall not be applied on a wet surface including but not limited to rain and 
irrigation water. Any fog seal damaged by rainfall or a wet surface shall be corrected by the 
Contractor at their own expense. 

PART 4  MEASUREMENT AND PAYMENT 

Fog Seal will be measured by the square yards of surface area of sealed roadways as shown 
in the plans. The unit contract price per square yard for Fog Seal shall be full pay for all costs 
of material, labor, tools, and equipment necessary for the application of the emulsified 
asphalt. Preparation of existing surfaces and sweeping/brooming as necessary shall be 
included in these items. Any incidental Work required to complete the Fog Seal not 
specifically mentioned as included with the Bid items above shall be performed by the 
Contractor and shall be included in the unit Contract prices of the various Bid items.   

Payment shall include all materials, labor, equipment and incidentals necessary to do the 
described work for: 

SP-2.  FOG SEAL ..................................................................................................... S.Y. 
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WORK INVENTORY/SCOPE 
 

ASPHALT RUBBER CHIP SEAL 
 
 

LOCATIONS: 
 

 Total Area:   
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 

Road Locations Area (SY) 
Grant St – D St to 1st 4,300 
Lincoln St - 3rd to 6th 2,620 
Monroe St - 6th to 3rd 2,650 
Howard St - 6th to 3rd 2,620 
Polk St - 6th to 3rd 2,600 
Levick St - Lauder to Lathen 3,060 
Lenter St - Lauder to End of Road 4,860 
Lathen St - US-95 to Lenter 1,770 
B St - Mt View to Hayes St 7,200 
B St - Hayes St to Lincoln St 1,050 

Total Area: 32,730 
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BID PROPOSAL

TO Mayor and City Council
City of Moscow, Idaho

Date: 03/29/2A22

This proposal is submitted as an offer by the undersigned to enter into contract with the City of
Moscow, Idaho as represented by the City Council, hereinafter referred to as the 'CITY' for
ASPHALT RUBBER CHIP SEAL - 2022, (hereinafter "Project"), specified herein and which
construction documents are on file with the City Engineer, Community Development Building,
504 S Washington Street, Moscow, Idaho, and which are a condition hereof with the same force
and effect as though they were affached hereto. The offer is conditioned on the following
declarations as to the facts, intention and understanding of the undersigned and the agreement of
the CITY to the terms and prices herein submitted.

All Project specifications and drawings examined by the undersigned and their terms and
conditions are hereby agreed to.

The undersigned certifies that he/she has received or made himself/herself aware of any
and all existing site conditions that may affect the proposed work.

It is understood that the contract drawings may be supplemented by additional drawings
and specifications in explanation and elaboration of the contract drawings and it is agreed
that such supplemental drawings, when not in conflict with those referred to in paragraph
I above, will have the same force and effect as if attached hereto and that when received
they will be considered a part of the contract.

The undersigned will furnish separate performance and payment bonds in the full amount
of the contract price.

The cash, certified check, bid bond, or cashier's check accompanying this proposal shall be

forfeited to the City of Moscow, Idaho to the extent of 5o/o of the amount bid if the
undersigned shall fail or refuse to execute the contract, furnish performance and payment
bonds, and insurance certificate as required by the specifications within the time limit
therein after notification that the said proposal is accepted, all in accordance with the
provisions of this proposal and the specifications.

The undersigned further agrees that CITY shall have the right to accept or reject any bid
which rejection or acceptance is deemed to be in the best interest of CITY.

The undersigned agrees to order all necessary equipment and materials within a period of
three (3) days after Notice to Proceed has been issued by the City Engineer.

)

3

4

5

6.

7

Aspuar.r RuBrlER CrrrP Sr.x. -2022 P^cri3or, ll8
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9

8. The undersigned, as a bidder, acknowledges that Addenda Number
0

through
have been delivered to him/her and have been examined as part of the contract

documents.

The undersigned agrees to complete all work embraced in the contract within the time
limitations set forth in paragraph IB-13 of the Instruction to Bidders.

10. The undersigned holds Idaho Public Works License Number 051236-AAA-2

ll The undersigned proposes to use the following sub-contractors in the performance of
meeting the contract requirements. Information herein must comply with ldaho Code
Section 67-2310 and IB-16:

Subcontractors Trade Specialtv
Idaho Public
Works License No. $ Amount

NONE

h

c

A

e

t2. The undersigned proposes to furnish labor, materials, equipment and services of all kinds
required for ASPHALT RUBBER CHIP SEAL - 2022 as described in the specifications,
including all appurtenant work, all as required by the specifications and this proposal for
the prices in accordance with the completed schedule contract prices as follows:

AsPlr^l-r RUBBER CruP SEAL - 2022 Pncp4or I l8
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UnitNo.

BID SCHEDULE

9.47 ASPHALT RUBBER CHIP SEAL -2022

Item Item Descrintion
Ouantitv & Unit Price Total Price

l. Asphalt Rubber Chip Seal Type II 32,730 SY $ 9.00 $ 294,570.00

2. Fog Seal 32,730 SY $ 1.00 $ 32 730.00

BID TOTAL $ 327,300.00

Doolittle Construction LLC PO Box l8l9 Snoqualm te- wA 98065
Firm Name of Bidder Bidders Mailing Address

051236-AAA-2
gnature of Bidder Public Works License No.

fr"t+;/a
OfficialTitle State of Incorporation, if Incorporated

SEAL (lf Incorporated)

Dated at r€ Nzt

This LQ day of 44tnaL ,2022

AspHrrLr RunsER CluP SEAL - 2022 PAGE5orllS
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BID BOND

KNOW ALL BY THESE PRESE|ITS. Thal wq Doolittle Construction, LLC

of POBox 181 Sn ualm wA 98065 (hcrcinaftcr called the Principal),

as hincipal, and Philadelnhie Indemnifv fnsrrrsnce Com ntnv

(hercinaftcr cflllcd the Surcfy), as Surcty ilc held and firmly bou.nd unto Citv of Moscow

(trcrcinafter called the Obligcc) irt thc penal nrm of Five Percent (57o) of Total Amount Bid

Dollars ($ <o/^ )
for thc palmeot of n'hic,h thc Principal and the Surtty bind lhemselrres, thcir hcirs. exeartors, administntors. succ€ssors and assigns.
jointly and scuerdly, firmly by these presents.

THE CONDITION OF TI{IS OELIGATION IS SUCU, That W{EREAS, tha Principal has submittcd or is aboutto srrbmit a proposal

to thc Obligce on a 6ontrec{ for Asphalt Rubber Chip Seal - 2022, Proiect #ll0-022

NOW. TIIEREFORE" U thc said Contract be tirncly awarded to the Principal and the Principal shall. within such rime as rnay be
spccified, enter into thc Contract in writing, and give bon{ if bond is ret1uircd, with surety acmprablc to rhe Obligcc for the f:drhful
pcrforman* of thp 6aid Contract, then this obligation shnll be void; otherwisc to remain ln ftll foroe tnd cffcct,

Sigrtcd and salcd this &ty of M 2022

(Scal)

Principal

Witncss

€.-

Philadelphia Indemnity Insurance Company

c - C-.Qa^ 0 t t

Witness By

Jim S. Kuich ^Atrorncy-iri.Facr
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PHILADELPHIA INDEMNITY INSURANCE COMPANY
One Bala Plaza, Suite 100

Bala Cynwyd, PA 19004-0950

Power ofAttorney

KNOW ALt PERSONS BY THESE PRESENTS: That PHItADELPHIA INDEMNITY INSURANCE COMPANY (the Company), a corporation organized and existing under the
laws of the Commonwealth of Pennsylvania, does hereby constitute and appoint Steven M. Wasner, Michael A. Murphv, Jim W. Dovle, Chad M. Epple, Jim S. Kulch,
Julie M' Glover, Theresa A. lamb and Patti White of Hub lnternational Northwest LLC, its true and lawful Attorney-in-fact with full authority to execute on its behalf
bonds, undertakings, recognizances and other contracts of indemnity and writings obligatory in the nature thereof, issued in the course of its business and to bind the
Company thereby, in an amount not to exceed 550,000,000.

RF^SOLVED: That the Board ofDirectors hereby authorizes the President or any Vice President of the
Company: (l) Appoint Attomey(s) in Fact and authorize rhe Artorney(s) in Fact to
cxccute on bchalf of the Conrpany bonds and undertakings, contracts of indemnity and
other writings obligatory in the nature thereof and to attach the seal of the Company
thereto; and (2) to remove, at any time, any such Attomey-in-Fact and revoke the
authority given. And, be it

FURTTIER
RESOLVED: That the signatures ofsuch ofticers and the seal of the Company may be affixed to any

such Power ofAttorney or certificate relating thereto by facsimile, and any such Power of
Attomey so executed and certified by facsimile signatures and facsimile seal shall be
valid and binding upon the Company in the future with respcct to any bond or
undertaking to which it is attached.

IN TESTIMONY WHEREOF, PHILADELPHIA INDEMNITY INSIJRANCE COMPANY HAS CAUSED THIS INSTRUMENT TO BE SICNED AND ITS
CORPORATE SEALTO BE AFFIXED BY ITS ALNHORIZED OFFICE THIS 2?11I DAY oF ocToBER,2Ol7.

This Power of Attomey is granted and is signed and sealed by facsimile under and by the authoriry of the following Resolution adopted by the Board of Directors of
PHILADELPHIA INDEMNITY INSURANCE COMPANY on rhe 14ft of November,20l6.

...S1i:ii.;,,,,:,,
-."a',;is''."r";ri+j
i:: i l92Z li3l

'4;."iis
(Seal)

Robert D. O'Leary Jr., President & CEO
Philadelphia Indemnity Insurance Company

On this 27fi day of October,20l7, before me came the individual who executed the preceding instrument, to me personally known, and being by me duly swom said
that he is the therein described and authorized officer of the PHILADELPHIA INDEMNITY INSURANCE CoMpANy; that the seal affixed to said insrrument is
the Corporate seal ofsaid Company; that the said Corporate Seal and his signature were duly affixed.

Notary Public:

residing at:

tn

(Notary Seal)
Bala Cynwyd. PA

September 25. 202 IMy commission expires:

I, Edward Sayago, Corporate Secretary of PHILADELPHIA INDEMNITY INSURANCE COMPANY, do hereby certiE, that rhe foregoing resolution of rhe Board of
Directors and the Power ofAftomey issued pursuant thereto on the 2?'h day ofOctober, 2017 are true and correct and are still in full forie and effect. I do further certiff
th-at Robert D. O'Leary Jr., who executed the Power ofAttomey as President, was on the date ofexecution ofthe attached Power ofAttorney the duly elected President
of PHILADELPHIA INDEMNITY INSURANCE COMPANY.

In Testimony whereof I have subscribed my name and affixed the facsimile seal of each Company ,nirfiauy or -MWU ,20 ?

'11
Edward Sayago, Corporate Secretary
PHILADELPHIA INDEMNITY INSURANCE COMPANY

!rll t
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COMMITTEE STAFF REPORT

DATE: Monday, April 11, 2022

Page 1 of 1

RESPONSIBLE STAFF
Todd Drage, Engineering Technician
  

ADDITIONAL PRESENTER(S) OTHER RESOURCES
n/a

  

AGENDA ITEM TITLE
Ridgeview Estates 2nd Addition Development Agreement Amendment (ACTION ITEM) - Todd Drage
 

DESCRIPTION
Noel Blum, on behalf of Blum Enterprises - 3 LLC, has requested to amend the Development Agreement 
for the Ridgeview Estates 2nd Addition Subdivision. The Ridgeview Estates 2nd Addition was platted in 
2014 and the development agreement was approved and signed in November of that year. In 2021, the 
Agreement was revised to divide the subdivision into two separate phases; Phase I was constructed that 
same year. This requested modification is to allow the development to be completed in three phases, as 
detailed in Section 18 and Exhibit B of the attached amended agreement.  The phasing modification is 
the only item requesting to be amended. All other sections of the original development agreement would 
remain unchanged.
 

STAFF RECOMMENDATION
Recommend approval of the Amended Development Agreement with Blum Enterprises - 3 LLC for 
Ridgeview Estates 2nd Addition.
 

PROPOSED ACTIONS
PROPOSED ACTIONS:  Recommend approval of the Amended Development Agreement with Blum 
Enterprises - 3 LLC for Ridgeview Estates 2nd Addition, or provide staff further direction.
 

FISCAL IMPACT
n/a
 

PERSONNEL IMPACT
n/a
 

ATTACHMENTS
1. Amendment to Development Agreement - Ridgeview Estates 2nd
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AMENDMENT TO DEVELOPMENT AGREEMENT 

RIDGEVIEW ESTATES 2ND ADDITION 
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AMENDMENT TO DEVELOPMENT AGREEMENT 

BETWEEN BLUM ENTERPRISES – 3 LLC 

AND CITY OF MOSCOW, IDAHO 

FOR RIDGEVIEW ESTATES 2ND ADDITION SUBDIVISION 

 
 

THIS AMENDMENT TO DEVELOPMENT AGREEMENT BETWEEN BLUM 

ENTERPRISES - 3 LLC AND CITY OF MOSCOW, IDAHO FOR RIDGEVIEW ESTATES 2ND
 

ADDITION   SUBDIVISION   (hereinafter   “Amendment”)   is entered  into  this _____ day of 

__________, 2022, by and between Blum Enterprises – 3 LLC, whose current address is 3831 

Highway 8, Troy, Idaho, 83871, being the Developer of real property as described in Original 

Development Agreement (hereinafter “DEVELOPER”), and the City of Moscow, Idaho, a 

municipal corporation of the State of Idaho, 206 East Third Street, Moscow, Idaho, 83843 

(hereinafter “CITY”); 

 
W I T N E S S E T H : 

 
WHEREAS, DEVELOPER wishes to amend, and CITY agrees to amend, the Development 
Agreement Between Blum Enterprises – 3 LLC And City of Moscow, Idaho For Ridgeview Estates 

2nd Addition Subdivision executed October 14, 2021, attached as Attachment 1 (hereinafter 
“Original Development Agreement”); and 

 

WHEREAS, the Parties agree to amend Section XVIII. Phasing including the relevant Exhibit B; 

NOW, THEREFORE, DEVELOPER and CITY agree to the following amendments: 

A. Section XVIII. PHASING, is hereby amended to delete the existing Section XVIII of the 

Original Development Agreement and shall be replaced with the following: 

 

XVIII. PHASING: 

 

Pursuant to the approval of the Moscow City Council, DEVELOPER may develop the real 

property described herein in three Phases. The three (3) Phases are shown on the Phasing 

Plan attached as Exhibit “B”. No building permit shall be issued for any phase of this 

development until after all public improvements, related to each preceding phase of this 

development, are completed, installed and accepted by CITY in accordance with this 

Agreement. 

 

All proposed phasing of this development has been submitted and approved of prior to the 

execution of this Agreement and shall not be modified unless agreed in writing and 

specifically approved by the City Council. Separate construction plans and specifications 

shall be prepared and shall be submitted for each Phase of this subdivision. 

 

B. Exhibit B is hereby amended to delete the existing Exhibit B of the Original Development 

Agreement and shall be replaced with the following: 
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All other terms and conditions of the Original Development Agreement shall remain in full force 

and effect. 

 

IN WITNESS WHEREOF, the Parties have executed this Agreement to be effective the date first 

above written. 

 

DEVELOPER: CITY: 

 

Blum Enterprises - 3, LLC City of Moscow, Idaho 
 

 

 

 
 

Noel Blum, Authorized Agent Arthur D. Bettge, Mayor 

 
 

ATTEST: 
 

 

 

Laurie M. Hopkins, City Clerk 
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ACKNOWLEDGMENT 
 

STATE OF IDAHO ) 

) ss. 

COUNTY OF LATAH ) 

 

On this _______ day of_______________, 2022, before me, a Notary Public in and for said 

State, appeared Noel Blum, known to me to be the person named above and acknowledged that he 

executed the foregoing document as the duly authorized representative. 
 

 
 

Notary Public for the State of Idaho 

Residing at   

My commission expires   
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loltnt?n7 I 'W+pn
TONYADODGEDEVELOPMENT AGREEMENT

BETWEEN BLUM ENTERPRISES - 3 LLC
AND CITY OF MOSCOW,IDAHO

I.ATAH COUNTY RECOFDER
reeg (X wML-

FOR RIDGEVIEW ESTATES 2ND ADDITION SUBDIVISION

THIS DEVELOPMENT AGREEMENT BETWEEN BLUM ENTERPRISES _ 3 LLC., AND
CITY OF MOSCOW, IDAHO FOR RIDGEVIEW ESTATES 2ND ADDITION SUBDTVISION
(hereinafter "Agreement") is entered into this lL/ aay of 1o/ober ,z)zl,by and
between Blum Enterprises - 3 LLC, whose current address is 3831 Highway 8, Troy, Idaho, being
the Developer of real property as described herein (hereinafter "DEVELOPER"), and the City of
Moscow, Idaho, a municipal corporation of the State of Idaho, 206 East Third Street, Moscow,
Idaho, 83843 (hereinafter "CITY");

WITNESSETH

WHEREAS, DEVELOPER desires to develop property to be known as Ridgeview Estates 2nd
Addition subdivision in the CITY of Moscow,Latah County, Idaho; and

WHEREAS, DEVELOPER understands that improvements required herein are standards required
pursuant to Moscow City Code Title 5, Chapter I and are authorizedby Idaho Code Section 67-
6513 and Section 67-6518; and

WHEREAS, DEVELOPER and CITY believe that, without the public improvements required
herein, CITY would not be able to otherwise provide for mitigation of the effects of the subdivision
development on the ability of CITY to deliver seryices without compromising quality of such
service delivery to current CITY residents, or without imposing substantial additional costs upon
current CITY residents to accommodate the proposed subdivision; and

WHEREAS, CITY desires to ensure that public improvements consisting of water mains, fire
hydrants, water services, sanitary sewer mains and stubs, storm sewer mains and stubs, storm water
detention facilities, street lighting, franchise utilities, erosion control, streets, paving, curbs, traffic
control devices (to include stop signs, street signs, etc.), sidewalks, and pedestrian paths are
constructed; and

WHEREAS, DEVELOPER understands that a waiver of public improvements is available
pursuant to the Moscow City Code, but DEVELOPER specifically does not wish to request such
a waiver and wishes to enter into this Agreement; and

WHEREAS, DEVELOPER enters into this DevelopmentAgreement of DEVELOPER's own free
will and accord, without coercion and without inducement and at DEVELOPER's request; and

WHEREAS, DEVELOPER has read this Agreement, has understood it, and has had the
opportunity to avail itself of legal and other counsel prior to entering into this Agreement and prior
to signing it;

PAGE I oF IO
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NOW, THEREFORE, DEVELOPER and CITY hereby agree as follows

I. PROPERTY AFFECTED:

This Agreement affects a parcel of land located in Lot 35, Section 16, T39N, R5W, B.M.,
to be known as Ridgeview Estates 2nd Addition subdivision within the CITY of Moscow,
Latah County, Idaho, and more particularly described as follows:

Beginning at the Southeast Corner of Southgate 3'd Addition to the City of Moscow, said
point being N 89o44'48" W 1,315.58 feet from the East% Corner of Section 16, and the
TRUE POINT OF BEGINNING;

Thence S 00"21'13" W 701.72 feet along the east Boundary line of Ridgeview Estates 2"d
Addition to a point on the northerly Right-of-Way line of State Highway 8;
Thence S 67'14'03" W 398.83 feet along said northerly fught-of-Way line to a point;
Thence continuing along said northerly Right-of-Way line which is a curve to the right
having a radius of 3,780.00 feet, a central angle of 04"49'10", a curve length of 317.95 feet,
and a chord length of 317.86 feet bearing S 69"38'37" W to the Southwest Corner of
Ridgeview Estates 2nd Addition;
Thence N 00o39'56" E 191.80 feet to the Southeast Corner of Ridgeview Estates l't
Addition;
Thence N 00'39'56" E 777.79 feet along the Easterly Boundary of said Ridgeview Estates
I't Addition to the Southwest Corner of said Southgate 3'd Addition;
Thence S 89'44'48" E 658.84 feet along the southerly Boundary of said Southgate 3'd
Addition to the TRUE POINT OF BEGINNING.

This parcel contains 12.76 acres, more or less

II. PUBLIC IMPROVEMENTS

DEVELOPER agrees to install, at DEVELOPER's expense, public improvements and
appurtenances required by Moscow City Code Sections 5-1-4 and 5-1-5 including, but not
limited to, water mains, fire hydrants, water services, sanitary sewer mains and stubs, storm
sewer mains and stubs, stormwater detention facilities, street lighting, franchise utilities,
erosion control, streets, paving, curbs, traffic control devices (to include stop signs, street
signs, etc.), sidewalks, and pedestrian paths; all in accordance with CITY Standards duly
adopted by Resolution of the City Council and in accordance with approved engineering
plans.

ru. TERM:

This Agreement shall remain in full force and effect in accordance with all of its terms and
conditions as follows:

A. Until all public improvements have been completed and accepted by CITY; and

Rrocevrpw nsr,crss 2No AoDrrroN REVrsEo DsveLopveNr AcnrsN4sNr Pacr 2 or l0
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B. Until the warranty period for public improvements has expired; and

C. Until all development fees, as required and assessed by CITY, have been paid in full.

CITY'S COVENANT:

CITY shall issue building permits to DEVELOPER's property only after the following has
occurred:

A. Payment of all applicable developmental fees required and assessed by CITY; and

B. CITY has determined that the construction of all required public improvements is
complete or after adequate security, as described in Moscow City Code Sections
5-1-10 and as described in Sections VI, VII and VIII herein, has been provided to
ensure construction and warranty repairs of the required public improvements; and

C. Compliance with applicable CITY permit issuance requirements.

V. DEVELOPER's COVENANT

A. DEVELOPER agrees to construct, at DEVELoPER's expense, the public
improvements described in Section II of this Agreement, all in accordance with CITY
approved engineering design plans, to CITY standards, during and under the terms
of this Agreement; and

DEVELOPER agrees to furnish to CITY, at DEVELoPER's expense, engineering
design plans (for the required public improvements) prepared by an Idaho Licensed
Professional Engineer. Such plans shall be approved by the Moscow CITY Engineer
prior to beginning any public improvements construction. Once approved, six (6)
complete sets of plans will be submitted to the CITY Engineer.

C. DEVELOPER agrees that DEVELOPER shall construct the public improvements
described in Section II of this Agreement within each approved phase of the
development, within nine (9) months from the date of the issuance of the first building
permit within said phase; and

D If DEVELOPER fails to complete installation of the required public improvements
for each approved phase of the development, within nine (9) months from the date of
the issuance of the first building permit for said phase to CITY standards and as per
the approved plans, CITY shall utilize the security described in Section VI and VII
of this Agreement to complete the required public improvements and may have the
right to revoke any applicable permit issued to DEVELOPER by CITY for the said
phase.

B
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To be responsible for the setting of all property comers by a State of Idaho licensed
land surveyor within nine (9) months from the date of the issuance of the first building
permit within said phase; and

If DEVELOPER fails to complete installation of the required property corners for
each approved phase of the development within nine (9) months from the date of the
issuance of the first building permit for said phase, CITY may utilize the security
described in Section D.4. of the Monumentation Agreement for Ridgeview Estates
2"d Addition to have the corners set.

VI. SECURITY FOR IMPROVEMENTS

In lieu of DEVELOPER's construction and installation of all public improvements required
herein and CITY'S acceptance of such for ownership and maintenance, CITY agrees that,
upon receipt of the adequate security described in Moscow City Code Section 5-1-10, it
will issue building permits (upon payment of all CITY development fees and satisfaction
of Moscow City Code requirements) for DEVELOPER's development. If DEVELOPER
fails to complete installation of the public improvements as required by CITY within nine
(9) months from the date of the issuance of the first building permit in the development,
CITY may attach the security and cause the improvements to be made or CITY may cause
improvements to be made and attach a lien on the property in the amount of CITY expense
incurred as a result of DEVELOPER's failure to comply with this Agreement. Any
engineering or construction costs in excess of the security shall be borne by DEVELOPER.
Any additional construction services that shall be performed subject to the laws of the State
of Idaho relative to public works contracting and bidding, shall be borne by DEVELOPER.

VII. FORM OF SECURITY

DEVELOPER agrees to provide security for the public improvements in the amount to be
determined by the CITY Engineer. This security shall be in the form of cash, construction
bond, irrevocable letter of credit from a certified bank or financial institution, or such other
form of security acceptable to CITY. Such security shall be provided to CITY prior to the
issuance of building permits by CITY. The security must be effective for a minimum period
of one (1) year from the date of the issuance of the first building permit in the development.
If this security is in the form of an irrevocable letter of credit or bond, the secured
improvements shall be constructed at least ninety (90) days prior to the expiration date of
the security. If the public improvements identified and described in Section II are not
completed within nine (9) months from the issuance of the first building permit in the
development, CITY may claim the security and complete the said improvements. The
amount of the security may, from time to time, be modified as deemed appropriate by the
CITY Engineer as conditions warrant.

If for any reason the security for such improvements shall be withdrawn by DEVELOPER
or the security or financial institution, or the value or terms thereof shall be compromised
in any way, CITY shall immediately cease issuing building permits and shall revoke any
building permits andlor occupancy permits issued pursuant to the terms contained herein,

E.

F
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and further, DEVELOPER shall hold CITY harmless for any and all causes of action or
damages alleged to have been sustained because of the revocation of such building permits.
If any building permits and./or occupancy permits are revoked pursuant to this Section, such
building permits and/or occupancypermits shall be re-issued upon receipt by CITY of new
or additional security as required herein.

VIII. WARRANTY

A. All required public improvements once constructed and accepted by CITY for
ownership and maintenance shall remain free of defects in materials and
workmanship for a period of one (1) year following the date of CITY's written
acceptance of such required public improvements (i.e., warranty period).

DEVELOPER shall be responsible for correcting any and all deficiencies which
occur within the one (1) year warranty period.

Prior to issuance of any building permit in the development, a warranty Security or
performance bond in the amount of fifteen percent (I5%) of the estimated value of
the required public improvements, as determined by the CITY Engineer, shall be
furnished to CITY by the DEVELOPER. This warranty Security shall be held by the
CITY, or name the CITY as a holder of the warcanty or as the beneficiary of the bond,
and shall be in effect for a minimum period of one (1) year from the date of CITY's
written acceptance of the public improvements described in Section II of this
Agreement.

D. If DEVELOPER fails to correct all deficiencies within a reasonable amount of time,
CITY may claim the warranty Security and correct the deficiencies.

E The warranty Security may be in any form allowed under Section VII. of this
Agreement.

IX. PARKLAND DEDICATION

Prior to construction of the subdivision, DEVELOPER agrees to voluntarily dedicate as
parkland for the Ridgeview Estates 2nd Addition to the CITY of Moscow, Idaho as shown
on the plat attached as Exhibit"A", a parcel of approximately 0.321acres appearing on the
attached plat as Tract "A". Said parkland dedication, together with certain agreed upon
improvements to the parkland property which include import, placement, and grading of
topsoil, and seeding of site with appropriate grass seed mix, shall satis$ all parkland
dedication required in Moscow CITY Code Section 5- 1-5(F) for the Ridgeview Estates 2nd
Addition.

X. STREET TREES

DEVELOPER agrees to voluntarily contribute to CITY Ten Thousand, Six Hundred
Dollars ($10,600) to be placed in a street tree fund to be distributed to lot owners in the

B

C
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Ridgeview Estates 2nd Addition subdivision for the purchase of street trees in such
Subdivision. The street tree fund amount for this subdivision (as calculated by CITY
pursuant to Resolution No. 2000-02) shall be provided to the homeowner of subdivision
lot or lots for the purchase of street trees to be planted in said subdivision lot or lots, in
accordance with current CITY of Moscow Standard Specifications and Drawings.
Payment of the street tree fund amount shall be received by CITY prior to issuance of any
building permits in the subdivision.

XI. AS-CONSTRUCTED DRAWINGS

DEVELOPER agrees to furnish, prior to acceptance by CITY of the public improvements
as required herein, one (1) set of complete, Mylar, final as-constructed drawings for the
public improvements described herein, as well as one (l) complete, digital, AutoCAD
copy, unless such requirement is waived by the CITY Engineer.

XII. FAILURE TO COMPLY:

DEVELOPER agrees to pay all expenses incurred by CITY in enforcing this Agreement.

XIII. BINDING ON HEIRS, ASSIGNS AND PURCHASER:

This Agreement shall be binding upon the heirs, assignees of the Parties, and subsequent
purchasers of and/or within the property described herein.

Xry. OCCUPANCY:

DEVELOPER agrees that no person shall be allowed to occupy any approved phase of the
development for any purpose until the described public improvements for said phase of the
development are completed and accepted by CITY for maintenance or as otherwise
provided for by a subsequent development agreement between the Parties.

XV. VENUE AND ATTORNEY FEES:

The Parties agree that, should any provision of this Agreement be litigated in the future,
venue for such litigation shall be with the District Court of the Second Judicial District of
the State of Idaho in and for the County of Latah. tn the event either Party incurs legal
expenses to enforce the terms and conditions of this Agreement, the prevailing Party is
entitled to recover attorney's fees and other costs and expenses, whether the same are
incurred with or without a lawsuit.

XVI. MODIFICATION:

DEVELOPER and CITY agree that the provisions of this Agreement may be modified only
upon request of DEVELOPER accompanied by a complete set of development plans, and
acceptance of such modification by the Moscow CITY Council or by a subsequent
development agleement between the Parties.
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XVII. COVENANTS TO RUN WITH LAND:

This Agreement shall run with the land affected hereby, as shall all covenants contained
herein, and shall be to the benefit of CITY, its successors and assigns. This Agreement
shall be recorded with the Latah County Recorder.

XVIU. PHASING

Pursuant to the approval of the Moscow City Council, DEVELOPER may develop the real
property described herein in two Phases. The two (2) Phases are shown on the Phasing Plan
attached as Exhibit "B". No building permit shall be issued for any phase of this
development until after all public improvements, related to each preceding phase of this
development, are completed, installed and accepted by CITY in accordance with this
Agreement.

All proposed phasing of this development has been submitted and approved of prior to the
execution of this Agreement and shall not be modified unless agreed in writing and
specifically approved by the City Council. Separate construction plans and specifications
shall be prepared and shall be submitted for each Phase of this subdivision.

XIX. NOTICES:

Any notice required or called for by this Agreement shall be deemed served upon the Party
to whom it is sent when delivered by certified or registered United States mail to the
following addressed:

DEVELOPER

Noel Blum
BlumEnterprises -3LLC
3832 Hwy 8

Troy, ID 83871
Phone:

CITY

City of Moscow, Idaho
Scott Bontrager, City Engineer
P O Box 9203
Moscow, ID 83843
Phone: (208) 883-7000
Facsimile: (208) 883-7018

XX. TINDERSTANDING:

DEVELOPER has read and understood this Agreement and agrees with the contents and
conditions thereof. DEVELOPER understands that the terms of this Agreement are
contractually and legally binding and that no verbal statement to the contrary, by any
person, can void or alter the terms of this Agreement. Specifically, DEVELOPER has had
the opportunity to avail itself of legal counsel and of other counsel before entering into this
Agreement and before signing it, and hereby enters into it knowingly, voluntarily,
willingly, and without inducement.
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10 of 13

Page 168



619195

IN WITNESS WHEREOF, the Parties have executed this Agreement to be effective the date first
above written.

DEVELOPER: CITY:

City of Moscow? Idaho- 3,L.L.C.Blum

oel
Authorized Agent of
Blum Enterprises - 3, L.L.C
Governor

ACKN

STATE OF rDAHO )
SS

couNTY oF LATAH )

on this l{A auyor /lrj"Ar .202

Bill Lambert, Mayor

1, before me, the undersigned, a Notary in and for
known to me to be the person whose name is
to me that he executed the same on behalf of Blum

Ah^Ur^r

said State, personally Ippeared Noel
subscribed to the foregoing and acknow
Enterprises -3,L.L.C.

Blum,
ledged

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my official seal the day and
year hereinabove written. ,1

the state of
iding at bn

My Commission expires:
JENNIFER R FLE
Notary Public - Stat€ of ldaho

,Commission Number 2020-391 5

HMAN

1 0.08-2026Commission
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COMMITTEE STAFF REPORT

DATE: Monday, April 11, 2022

Page 1 of 1

RESPONSIBLE STAFF
Cody Riddle, Deputy City Supervisor - Community Development
  

ADDITIONAL PRESENTER(S) OTHER RESOURCES
Alisa Anderson, Grants Manager N/A
  

AGENDA ITEM TITLE
ARPA Small Business and Nonprofit COVID-19 Assistance Grant Program Resolution Update 
(ACTION ITEM) - Cody Riddle
 

DESCRIPTION
On December 20, 2021, City Council approved Resolution 2021-30, establishing the American Rescue 
Plan Act Small Business and Non-Profit COVID-19 Recovery Grant Program.  The resolution authorized 
Council to award up to fifteen-thousand dollars ($15,000) to Small Business and Non-Profit Groups, and 
twenty-five thousand dollars ($25,000) to Community and Social Service Non-Profits, based on specified 
eligibility criteria for each.

The adopted resolution authorized Council to award small businesses more than the maximum specified. 
However, the same discretionary authority was not included for the community and social service 
groups. The first round of grant requests were presented to Council on April 4, 2022.  At the conclusion 
of the discussion, Council directed Staff to revise the resolution to establish the same discretionary 
authority for Community and Social Service Non-Profits that was originally included for Small Business 
and Non-Profits. The attached resolution includes the changes requested by Council.
 

STAFF RECOMMENDATION
Recommend approval of the updated resolution. 
 

PROPOSED ACTIONS
PROPOSED ACTIONS: Recommend approval of the updated resolution.
 

FISCAL IMPACT
With the change, Council will have discretion to award Community and Social Service Non-Profits more 
than twenty-five thousand dollars ($25,000).
 

PERSONNEL IMPACT
N/A
 

ATTACHMENTS
1. 2022 ARPA Resolution Update
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RESOLUTION 2022 –  
CITY OF MOSCOW AMERICAN RESCUE PLAN ACT SMALL BUSINESS 
AND NON-PROFIT COVID-19 RECOVERY GRANT PROGRAM  PAGE 1 OF 6 

RESOLUTION NO. 2022 –  

 
A RESOLUTION OF THE CITY OF MOSCOW, IDAHO, A MUNICIPAL CORPORATION OF 
THE STATE OF IDAHO, AUTHORIZING AND ESTABLISHING AN AMENDMENT TO 
RESOLUTION 2021-30, THE CITY OF MOSCOW AMERICAN RESCUE PLAN ACT SMALL 
BUSINESS AND NON-PROFIT COVID-19 RECOVERY GRANT PROGRAM WITHIN THE 
CITY; PROVIDING THIS RESOLUTION REPLACE RESOLUTION 2021-30 AND TO BE 
EFFECTIVE UPON ITS PASSAGE AND APPROVAL 
 
WHEREAS, the health and safety of all citizens of the city of Moscow is the greatest priority 
and is of the upmost importance to the Mayor and City Council; and 
 

WHEREAS, Idaho Code § 50-302, enables cities to promote the general welfare of its citizens; 
and  

WHEREAS, since the first case of coronavirus disease 2019 (COVID–19) was discovered in the 
United States in January 2020, the disease has infected over 48 million and killed 781,963 
Americans as of December 1, 20211; and 
 
WHEREAS, as businesses weathered closures and sharp declines in revenue, many were forced 
to shut down, especially small businesses2; and 
 
WHEREAS, the pandemic’s impacts on behavioral health, including the toll of pandemic-related 
stress, have increased the need for behavioral health and other social and community resources, 
and reduced housing and food security for many people; and 
 
WHEREAS, on March 11, 2021, the American Rescue Plan Act (ARPA) was signed into law by 
the President, and referenced in 16 Section 9901 of ARPA amended Title VI of the Social Security 
Act 17 (the Act) to add Section 602, which establishes the Coronavirus State Fiscal Recovery 
Fund, and section 603, which establishes the Coronavirus Local Fiscal Recovery Fund (together, 
the Fiscal Recovery Funds).3  
 
WHEREAS, the Fiscal Recovery Funds are intended to provide support to state, local, and tribal  
governments (together, recipients) in responding to the impact of COVID–19 and in their efforts 
to reduce COVID–19 impacts on their communities, residents, and businesses; and 
 
WHEREAS, on December 20, 2021, Council passed Resolution 2021-30 which provided grant 
awards shall be limited to twenty-five thousand dollars ($25,000) for the Community and Social 
Services Non Profit Grant Program; and 
 
WHEREAS, on April 4, 2022, during a Regular City Council Meeting, the Council directed City 
Staff to revise Resolution 2021-30 to provide the Council the discretion to award more than 
$25,000 per grant award for the Community and Social Services Non Profit Grant Program; and 

                                            
1 Centers for Disease Control and Prevention, COVID Data Tracker, http://www.COVID.cdc.gov/COVID-data-tracker/#datatracker-home (last 
visited December 12, 2021) 
2 6 Joseph R. Biden, Remarks by President Biden on Helping Small Businesses (Feb. 22, 2021), https://www.whitehouse.gov/briefing-
room/speeches- remarks/2021/02/22/remarks-by-president-biden-on-helping-small-businesses/. 
3 Sections 602, 603 of the Act 
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WHEREAS, the Council supports this policy change to Resolution 2021-30 and wishes to adopt 
the amendment through this  Resolution in order to accomplish the purposes stated herein;  
 
NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of 
Moscow, Idaho as follows. 
 

1. That the City of Moscow American Rescue Plan Act Small Business and Non-
Profit COVID-19 Recovery Grant Program and the Community and Social Services 
Non-Profit Grant Program attached hereto as Exhibit “A” is adopted; 

 
2. That this Resolution replaces Resolution 2021-30. 

 
EFFECTIVE DATE. This Resolution shall be effective upon its passage and approval. 
 

PASSED on Motion by the Following Vote: 
 

  Aye  Nay  Abstain  Absent 
Hailey Lewis         
         

Gina Taruscio         
         

Sandra Kelly         
         

Maureen Laflin         
         

Anne Zabala         
         

Julia Parker         

 

ADOPTED by the City Council of the City of Moscow, Idaho and APPROVED by the Mayor of 
the City of Moscow, Idaho this ____ day of __________, 2022. 
 
 
 

__________________________________ 
      Arthur D. Bettge, Mayor 
 
 
CERTIFICATION and ATTESTATION. I hereby certify that the above is a true copy of a 
Resolution passed at a regular meeting of the City Council, City of Moscow, held on April 18, 
2022 and attest to the Mayor’s signature. 
 
 
___________________________ 
Laurie M. Hopkins, City Clerk 
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Exhibit A 

 

City of Moscow  

American Rescue Plan Act Small Business and Non-Profit COVID-19 

Recovery Grant Program 
 

1) Definitions: For the purpose of the City of Moscow American Rescue Plan Act (ARPA) Small 
Business and Non-Profit COVID-19 Recovery Grant Program, the words and terms used 
herein are defined as follows: 
a) Direct Costs: Direct costs shall include any costs incurred in response to the COVID-19 

pandemic including infection prevention measures such as purchase of personal protective 
equipment, installation of physical barriers or partitions, enhanced cleaning efforts, 
COVID–19 vaccination, testing, or contact tracing programs, on-line service delivery 
programs, and similar expenses as approved by the City. 

b) Operational Costs: Operational costs shall include rent, supplies, utilities, marketing, 
training, payroll and payroll expenses including healthcare premiums. 

c) Substantial Reduction in Net Income: Substantial reduction in net income shall be 
demonstrated by documentation of a reduction of revenues and/or increase in expenses that 
resulted in a reduction of net income by twenty-five percent (25%) or more when compared 
to pre-pandemic conditions.  For the purposes of this program recipients will compute the 
extent of the reduction in net income by comparing actual net income to what could have 
been expected to occur in the absence of the pandemic. This approach measures losses in 
net income relative to the applicant’s most recent fiscal year prior to the COVID–19 public 
health emergency by using the applicant’s most recent pre-pandemic fiscal year as the 
starting point for estimates of net income projections absent the pandemic.  
 

Small Business and Non-Profit Grant Program 

 
1) Program Description 

Grant funding will be made available to small business and nonprofit organizations located within 
the City of Moscow that have experienced adverse economic impacts from the COVID-19 
pandemic. Funding is intended to assist with increased expenses and/or reductions in revenues that 
have resulted from the COVID-19 pandemic.  
 
2) Eligible Entities 

Applicants must be a non-profit organization with at least one (1) employee (unless otherwise 
approved by the City Council) or a small business with less than fifty (50) employees that is located 
within the City of Moscow. Entities who have previously been disbarred by any state or federal 
agency or who are actively involved in a bankruptcy proceeding shall not be eligible 
 
3) Eligible Expenses 

Eligible expenses shall include direct costs, and those costs incurred in response to the COVID-19 
pandemic, as well as operational costs (including rent, supplies, utilities, marketing, training, 
payroll and payroll expenses to include healthcare premiums), where COVID-19 has resulted in a 
demonstrated substantial reduction in net income that has resulted from revenue reduction and/or 
operational expense increases when compared to the pre-pandemic levels.  
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Applicants may not request assistance with expenses/losses that have been previously claimed and 
reimbursed from prior state or federal assistance programs. 

In order to be eligible for operational cost reimbursement the applicant shall provide the following 
documentation: 

a) Three years of financial statements to demonstrate revenue reduction; 
b) Bank statements for 2021 and 2022 to date; 
c) Tax returns for last 3 tax years; 
d) Personal financial statement; 
e) Nonprofit organizations must provide 990 forms for the preceding three years; and 
f) Form W-9. 
g) Disclosure of private, local, state and federal assistance received, including the application 

for said assistance, along with all documentation affiliated with such request and grant of 
funding, for the last three years. 
 

4) Eligible Expense Period 

All requests for reimbursement shall be for expenses incurred in the 2021 calendar year, or to be 
incurred within the 2022 calendar year.   
 
5) Maximum Grant Award 

Maximum grant awards shall be limited to fifteen thousand dollars ($15,000), unless otherwise 
approved by the City Council, and shall depend upon available funding and program interest. The 
City reserves the right to award a portion of an applicant’s request. 
 
6) Grant Agreement 

Applicants will be required to sign a Grant Agreement acknowledging and agreeing to comply 
with the grant terms; funds will then be disbursed to applicants within thirty (30) days of the 
Council approval of the award and receipt of the signed grant agreement. 
 
7) Grant Report 

All recipients shall file a report, on a form provided by the City, that will be due annually no later 
than January 31 of each year through 2025, to document the use of the grant funds in compliance 
with the program and the American Rescue Plan Act requirements. The City reserves the right to 
request additional information of the recipients as deemed necessary and appropriate.  If it is 
determined the recipient did not expend the funds in accordance with the Grant Agreement, it may 
constitute an Event of Default under the Grant Agreement, and the recipient may be required to 
repay the grant award to the City. By acceptance of the grant, recipient agrees to keep all 
documentation related to this program for a period of five (5) years and to comply with information 
requests that may include use of photos or business logos and participation in this program will be 
made available to the public. 

 

Community and Social Services Non-Profit Grant Program 

 
1) Program Description 

Grant funding will be made available to non-profit organizations for the development and delivery 
of new or expanded service programs designed in response to the COVID-19 pandemic.   
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Such programs shall be consistent with the non-profits mission and shall include evidenced based 
intervention measures that have been demonstrated to be successful in addressing the social and/or 
community need, and be responsive to the public health emergency and its negative social and 
economic impacts upon low-income and socially vulnerable communities.   
 
2) Community Service Areas 

Grant awards shall be limited to the following community service areas unless otherwise approved 
by the City Council: 

• Services to address homelessness including the provision of emergency and transitional 
housing services, and access to stable and affordable housing; 

• Behavior health services including mental health and substance misuse treatment, crisis 
intervention and domestic abuse intervention and prevention programs; 

• Nutritional assistance services including food banks, food assistance programs and similar 
services provided to households in need; and 

• Educational services and practices to address the academic needs of students including 
tutoring, summer school, afterschool and other extended learning programs that address 
the educational, social, emotional, and mental health needs of students. 

 
3) Eligible Entities 

Applicants must be a 501(c)(3) non-profit organization, must not be classified as a foundation, 
must provide direct assistance and services to Moscow residents, and must have a primary mission 
that is within one or more of the community service areas contained herein. The non-profit 
organization must have at least one (1) employee (unless otherwise approved by the City Council) 
and must be registered with, and current in all required documentation by the Idaho Secretary of 
State. 
 
4) Grant Awards 

Maximum grant awards shall be limited to twenty-five thousand dollars ($25,000), unless 
otherwise approved by the City Council, and shall depend upon available funding and program 
interest. The City reserves the right to award a portion of an applicant’s request. In such cases, the 
City shall allow the applicant to amend their program and budget proposal to reflect the amount 
of the grant award. 
 
5) Grant Agreement 

Applicants will be required to sign a Grant Agreement acknowledging and agreeing to comply 
with the grant terms; funds will then be disbursed to the approved individual non-profit. The City 
will award grant funds in a single disbursement. 
 

6) Eligible Expense Period 

All grant funds shall be expended within two (2) years of the grant award or by March 31, 2024, 
which ever comes first.  Any portion of the grant funds that are not expended by that time shall be 
returned to the City by no later than April 31, 2024. 

 
7) Grant Report 

The non-profit recipient will provide a Grant Report to the City once all funds are expended, 
providing documentation that funds were spent in compliance with the Spending Plan.  
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The City will evaluate the non-profit’s compliance with the Grant program. The City reserves the 
right to request additional information of the recipients as deemed necessary and appropriate. If it 
is determined the non-profit did not expend the funds consistent with the Spending Plan/Eligible 
Activities, it may constitute an Event of Default under the Grant Agreement. 
 
In the twelve (12) months following execution of the Grant Agreement, information may be 
requested from each grantee. If contacted by the City, all awardees will be required to provide an 
update on their operations, including if additional employees have been hired or employees 
retained or if there has been an increase in the number of Moscow residents and/or businesses 
served. By acceptance of the grant, the non-profit agrees to keep all documentation related to this 
program for a period of five (5) years and to comply with information requests that may include 
use of photos or business logos and participation in this program will be made available to the 
public. 

 
Application Process 

 

1) Application Form 

All applications for grant funding shall be submitted upon the application form provided by the 
City and shall include all necessary documentation to ensure that the request for assistance is in 
conformance with this Program and all associated American Rescue Plan Act requirements. 
Applications for the Community and Social Services Non-Profit Grant Program shall detail the 
proposed evidenced based intervention measures and a proposed Spending Plan that details how 
the grant funds are proposed to be utilized. 
 
2) Application Review and Approval Process 

All applications for grant funding will be reviewed by a three-member Review Committee that 
will review the request and associated documentation to ensure conformance with the program as 
described herein. Applicants that may be recommended for denial will be provided with the 
opportunity to submit additional supporting information and may request reconsideration. The 
Review Committee shall make a recommendation to the City Council who will review the 
recommendation and make the final decision upon all grant requests. 
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